
State of California Department of Transportation Page 1
07/20/09 Statement of Ongoing Contracts as of 08/03/09

01District

01-DN-101-14.4/14.8

01-DN-101-14.8/15.6

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-HUM-96-8.5/8.7

01-HUM-96-16.0/18.7

Fed Aid

HB1

HA42

HB1

HA21

HA23

HB1

Pgm Code

IN DEL NORTE COUNTY ABOUT 11 MILES

SOUTH OF CRESCENT CITY FROM 1.7 TO

2.2 MILES NORTH OF WILSON CREEK

BRIDGE

IN DEL NORTE COUNTY ABOUT 10.5 KM

NORTH OF KLAMATH FROM 2.0 KM NORTH OF

WILSON CREEK BRIDGE TO 2.4 KM NORTH

OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR HOOPA AT 0.3

MILE EAST OF TISH TANG VIADUCT

IN HUMBOLDT COUNTY NEAR HOOPA FROM

0.8 MILE SOUTH OF ROCK CHUTE  VIADUCT

TO 1.9 MILES NORTH OF SIDEHILL

VIADUCT

Description 

RECONSTRUCT ROADWAY

CONSTRUCT RETAINING WALL

SHOULDER WIDENING AND LEFT TURN

REPLACE BRIDGE

REPAIR ROADWAY SLIPOUT

PLACE HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES

INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

MERCER FRASER COMPANY

STEWART ENGINEERING INC

Contractor

WATSONVILLE CA 95077

OAKLAND CA 94604

BROOKINGS OR 97415

BENICIA CA 94510

EUREKA CA 955021006

REDDING CA 96099

(831)724-1011

(510)636-2100

(541)469-5341

(707)746-8028

(707)443-6371

(530)244-8464

SANDERS, KAREN

SANDERS, KAREN

BROWN, KARL

SANDERS, KAREN

HAYLER, CHARLES

HAYLER, CHARLES

Resident
Engineer

(707)464-9157

(707)464-9157

(707)465-3246

(707)464-9157

(707)825-4895

(707)825-4895

 $613,596

 $5,630,181

 $6,750,567

 $2,620,147

 $320,807

 $2,286,577

Bid + CCOs

 $566,433

 $165,734

 $4,894,396

 $2,521,933

 $0

 $777,660

Comp To  date

 $0

 $165,734

 $49,375

 $3,692

 $0

 $217,965

This Month

04/23/09

06/02/09

04/24/07

04/26/07

06/24/09

01/05/09

Awarded

05/12/09

06/24/09

05/11/07

05/11/07

07/14/09

01/14/09

Approved

06/26/09

12/01/09

09/30/09

07/30/09

09/30/09

12/15/09

Est Comp

 100%

 6%

 82%

 95%

 0%

 34%

%Time

 100%

 3%

 78%

 99%

 0%

 34%

% Work 

COMPLETED

 

 

 

 

 

Message

01-481704

01-324704

01-345404

01-293144

01-480914

01-452404

Contract 

  

ACNH-Q101-(150)E

ACST-Q101-(126)E

ACBR-P199-(031)E

  

OTS-    -(   )

  

--()

  Q1-01 1-(6E)

  P1-99 0-(1E)

  

--()

  

  

--()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 12368

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 1006

P O BOX 990010

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, STE B

5065 BOYD ROAD STE. B

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

06/30/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/09 Statement of Ongoing Contracts as of 08/03/09

01District

01-HUM-96-21.8/0

01-HUM-96-22.9/0

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-101-57.0/59.1

01-HUM-101-77.5/78.7

Fed Aid

HA23

HM3

HA23

HA22

HE11

HM4

Pgm Code

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

1.2 MI WEST OF KLAMATH RIVER  BRIDGE

#4-144

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY IN AND NEAR RIO

DELL FROM EEL RIVER BRIDGE AND

OVERHEAD TO 0.5 MILE SOUTH OF VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY IN EUREKA FROM

14TH STREET TO J STREET

Description 

STORM DAMAGE - SOLDIER PILE

PAINT BRIDGES

CONSTRUCT RETAINING WALL

PLACE RUBBERIZED HOT MIX ASPHALT

CONSTRUCT INTERCHANGE

REPLACE TRAFFIC SIGNAL HEADS

Type Of Work

R BROWN CONSTRUCTION COMPANY

INC

MURPHY INDUSTRIAL COATINGS INC

GORDON N BALL INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

W BRADLEY ELECTRIC INC

Contractor

WILLOW CREEK CA 95573

SIGNAL HILL CA 90755

ALAMO CA 94507

WATSONVILLE CA 95077

WATSONVILLE CA 95077

NOVATO CA 94945

(530)629-3702

(562)427-7720

(925)838-5675

(831)724-1011

(831)724-1011

(415)898-1400

HAYLER, CHARLES

HAYLER, CHARLIE

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

EITEL, CHARLY

Resident
Engineer

(707)825-4895

(707)825-4895

(707)725-1021

(707)725-1020

(707)725-1022

(707)441-3943

 $593,301

 $1,602,425

 $5,956,531

 $13,239,607

 $14,724,518

 $129,969

Bid + CCOs

 $118,920

 $572,080

 $2,355,172

 $905,757

 $5,323,678

 $0

Comp To  date

 $117,320

 $268,238

 $1,330,584

 $769,816

 $2,136,845

 $0

This Month

03/04/09

04/29/08

08/19/08

10/24/08

10/08/08

06/08/09

Awarded

03/13/09

05/14/08

09/05/08

11/04/08

10/23/08

07/07/09

Approved

12/31/09

11/16/09

04/21/10

04/16/10

08/20/10

09/09/09

Est Comp

 28%

 85%

 27%

 19%

 24%

 0%

%Time

 20%

 36%

 40%

 7%

 36%

 0%

% Work 

 

 

 

 

 

 

Message

01-474304

01-477404

01-470214

01-363204

01-290304

01-486304

Contract 

ER-43H -(004)E

  

ER-43F4-(004)E

ACNH-Q101-(149)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 406

2704 GUNDRY AVENUE

333 CAMILLE AVENUE

P O BOX 50085

P O BOX 50085

90 HILL ROAD

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE.E

1487 SANDY PRAIRIE

COURT, STE. E

5601 S. BROADWAY

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

01District

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-169-22.2/30.2

01-HUM-299-25.8/28.4

Fed Aid

HA12

HM3

HA23

HA21

HA21

HA42

Pgm Code

IN HUMBOLDT COUNTY NEAR EUREKA AT THE

BRACUT MAINTENANCE STATION

IN HUMBOLDT COUNTY ON ROUTE 101 AT

GANNON SLOUGH BR (#04-0024L) AND BOYD

DRAW BR (04-0085)

IN HUMBOLDT COUNTY IN ARCATA AT 0.1

MILE NORTH OF 14TH STREET OC  AND AT

7.5 MILES NORTH OF SOUTH  PRAIRIE

CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM CAPPELL CREEK BRIDGE

TO MARTINS FERRY SCHOOL CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM 1.3 MILES EAST OF CHEZEM ROAD TO

0.7 MILE WEST OF TITLOW HILL  ROAD

Description 

MODIFY MAINTENANCE STATION BUILDING

REPAIR BRIDGE DECKS

PLACE ROCK SLOPE PROTECTION

REPLACE BRIDGES

REPLACE BRIDGES(#4-304,305,306,307)

REHABILITATE CULVERTS

Type Of Work

MERCER FRASER COMPANY

DEBRUIN CONSTRUCTION INC

KERNEN CONSTRUCTION

GOLDEN STATE BRIDGE INC

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

INC

Contractor

EUREKA CA 955021006

FRENCH CAMP CA 95231

BLUE LAKE CA 95525

MARTINEZ CA 94553

EUREKA CA 955021006

WILLOW CREEK CA 95573

(707)443-6371

(209)462-5100

(707)826-8686

(925)372-8000

(707)443-6371

(530)629-3702

EITEL, CHARLY

QUINTRELL, HEIDI

QUINTRELL, HEIDI

FITZGERALD, TOM

HAYLER, CHARLES

WING, DAN

Resident
Engineer

(707)441-3943

(707)445-6649

(707)445-6649

(707)441-3989

(707)825-4895

(707)498-3489

 $501,176

 $139,114

 $178,610

 $40,052,986

 $8,084,404

 $181,923

Bid + CCOs

 $180,841

 $0

 $750

 $10,441,999

 $30,381

 $166,290

Comp To  date

 $62,930

 $0

 $0

 $1,697,799

 $12,648

 $0

This Month

01/21/09

03/11/09

11/21/08

09/18/08

03/04/09

04/14/09

Awarded

02/09/09

03/23/09

12/10/08

09/26/08

03/27/09

04/22/09

Approved

04/27/10

06/16/09

09/01/09

12/25/12

12/31/11

06/29/09

Est Comp

 21%

 0%

 0%

 12%

 10%

 100%

%Time

 36%

 0%

 0%

 26%

 0%

 100%

% Work 

 

SUSPENDED

SUSPENDED

 

 

COMPLETED

Message

01-463504

01-483204

01-478604

01-296104

01-364604

01-439814

Contract 

  

  

ER-43G2-(004)E

ACNH-X023-(033)E

ACST-S169-(005)E

  

  

  

--()

BHX0-23 0-(3EN)H

  S1-69 0-(5E)

  

  

  

  

X023- 033-()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 1006

P O BOX 1355

P O BOX 1340

901 HOWE ROAD

P O BOX 1006

P O BOX 406

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE B

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

07/13/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

01District

01-HUM-299-29.2/33.2

01-HUM-299-33.2/36.9

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

01-LAK-29-18.5/19.1

01-LAK-175-8.3/19.5

Fed Aid

HM1

HM1

HB1

HB1

HB1

HM1

Pgm Code

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.1 MILE EAST OF TITLOW HILL

ROAD TO EAST FORK WILLOW CREEK

BRIDGE.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

AT VARIOUS LOCATIONS FROM  EAST FORK

WILLOW CREEK BRIDGE TO 0.3 MILE WEST

OF BOISE CREEK

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY NEAR LOWER LAKE FROM

0.3 MI SOUTH OF SPRUCE GROVE RD N TO

0.5 MI NORTH OF SPRUCE GROVE  ROAD

NORTH

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

ROUTE 29 TO KELSEY CREEK BRIDGE

Description 

REPLACE ASPHALT CONCRETE SURFACING

REPLACE ASPHALT CONCRETE SURFACING

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

WIDEN AND INSTALL LIGHTING

SEAL COAT

Type Of Work

MERCER FRASER COMPANY

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

NORTHWEST PAVING

Contractor

EUREKA CA 955021006

EUREKA CA 955021006

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95401

REDDING CA 96001

(707)443-6371

(707)443-6371

(707)542-4862

(707)542-4862

(707)542-4862

(530)246-4388

WING, DAN

WING, DAN

BAKER, SCOTT

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

Resident
Engineer

(707)498-3489

(707)498-3489

(707)274-9451

(530)458-3080

(707)279-2492

(707)279-2492

 $784,337

 $576,245

 $7,307,283

 $18,770,076

 $531,543

 $565,746

Bid + CCOs

 $3,000

 $3,250

 $3,146,016

 $17,303,002

 $0

 $316,392

Comp To  date

 $3,000

 $3,250

 $619,676

 $240,725

 $0

 $316,392

This Month

03/30/09

04/10/09

05/21/08

09/01/06

05/28/09

05/05/09

Awarded

04/19/09

04/28/09

06/24/08

09/14/06

06/16/09

05/18/09

Approved

08/31/09

09/15/09

08/31/09

08/31/09

10/13/09

07/30/09

Est Comp

 8%

 40%

 80%

 91%

 0%

 60%

%Time

 0%

 1%

 43%

 92%

 0%

 56%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-486704

01-486714

01-432604

01-4146V4

01-470604

01-467504

Contract 

  

  

OTS-  05-( 18)0

ACST-P020-(142)E

  

  

  

  

--()

  P0-20 1-(2E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 1006

P O BOX 1006

P O BOX 639

P O BOX 639

1236 CENTRAL AVENUE

8115 SECLUDED VALLEY DRIVE

5065 BOYD ROAD, STE B

5065 BOYD ROAD, STE B

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

7663 S. HWY 29

7663 S. HWY 29

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 65464

COLUSA, CA 95932

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

Accepted

07/27/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

01District

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

01-MEN-20-25.9/26

01-MEN-20-38.5/T42.3

Fed Aid

HA42

HA4S2

HA23

HB1

HA23

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 6.8

KM NORTH OF GREENWOOD CREEK  BRIDGE

TO 3.2 KM SOUTH OF NAVARRO RIVER

BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT

FROM 2.3 MI NORTH OF HARDY CREEK

BRIDGE #10-141 TO 1.5 MI NORTH OF THE

JUNCTION ROUTE 211

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

IN MENDOCINO COUNTY ABOUT 5.3 MILES

WEST OF WILLITS AT 5.3 MI WEST OF

BROADDUS CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 10.3 MILES

WEST OF UPPER LAKE FROM COUNTY ROAD

260 TO 1.4 MILES EAST OF COLD CREEK

BRIDGE NUMBER 5

Description 

CONSTRUCT TIEBACK RETAINING WALL

REPLACE BRIDGE

REPAIR STORM DAMAGE

CONSTRUCT 2 WAY LEFT TURN LANE

REPAIR STORM DAMAGE

RESTRIPE AND INSTALL RUMBLE STRIP

Type Of Work

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

MAGGIORA AND GHILOTTI INC

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

LINEAR OPTIONS INC

Contractor

WATSONVILLE CA 950775085

MARTINEZ CA 94553

SAN RAFAEL CA 94901

SANTA ROSA CA 95402

WATSONVILLE CA 950775085

MENLO PARK CA 94025

(831)724-1011

(925)372-8000

(415)459-8640

(707)542-4862

(831)724-1011

(650)833-1800

TIMMONS, KELLY

OSIER, JIM

LEE, CHARLES

THANGAVELAUTHAM, RAGU

BAKER, SCOTT

Resident
Engineer

(707)725-1081

(707)962-0561

(707)496-4351

(707)496-0437

 

(707)274-9451

 $3,692,884

 $48,869,871

 $639,754

 $5,492,508

 $847,273

 $138,075

Bid + CCOs

 $1,819,863

 $45,090,083

 $628,416

 $5,421,785

 $0

 $11,765

Comp To  date

 $438,683

 $397,764

 $173,220

 $652,145

 $0

 $11,765

This Month

12/11/08

12/21/06

12/18/08

06/20/07

07/09/09

05/01/09

Awarded

12/24/08

01/11/07

01/12/09

07/05/07

07/29/09

05/22/09

Approved

02/18/10

02/01/10

08/20/09

08/06/09

08/07/09

Est Comp

 38%

 77%

 71%

 94%

 0%

 20%

%Time

 49%

 92%

 96%

 96%

 0%

 9%

% Work 

 

SUSPENDED

 

 

 

 

Message

01-291714

01-385704

01-473804

01-292004

01-473904

01-489104

Contract 

ACST-P001-(539)E

ACST-P001-(529)E

ER-43G6-(004)E

ACST-P020-(144)E

ER-43I3-(004)E

  

  P0-01 5-(9E)

  P0-01 5-(9EA)C

--()

  P0-20 1-(4E)

--()

  

--()

P001- 529-()

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

901 HOWE ROAD

555 DU BOIS STREET

P O BOX 639

P O BOX 50085

1 KELLY COURT

200 BRANSCOMB ROAD

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

5065 BOYD ROAD, STE.

B

P.O. BOX 959

2617 E. HWY 20

LAYTONVILLE, CA 95454

FORT BRAGG, CA 95437

ARCATA, CA 95521

REDWOOD VALLEY, CA 95470

NICE, CA 95464

Accepted

07/30/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/09 Statement of Ongoing Contracts as of 08/03/09

01District

01-MEN-101-1.5/6.5

01-MEN-101-3.7/6.5

01-MEN-101-30.9/31.9

01-MEN-101-36.0/38.2

01-MEN-101-51.9/76.2

01-MEN-101-54.6/95.9

Fed Aid

HA23

HA23

HM1

HA23

HA23

HA42

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1.0 MILES SOUTH OF COMMISKEY SIDEHILL

VIADUCT TO 0.6 MILES NORTH OF PIETA

CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 7 MILES

SOUTH OF HOPLAND AND 0.8 MILE NORTH

OF COMMINSKY STATION ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 13 MILES

SOUTH OF WILLITS FROM 0.6 MI NORTH OF

BAKERS CREEK ROAD TO 3.6 MI NORTH OF

RIDGEWOOD RANCH ROAD

IN MENDOCINO COUNTY AT VARIOUS

VARIOUS LOCATIONS FROM 1.1 MI N  OF

OUTLET CREEK BRIDGE TO 5.2 MI S

RATTLESNAKE CREEK BRIDGE

IN MENDOCINO COUNTY ON ROUTE 101 AND

ON ROUTE 271 AT VARIOUS LOCATIONS

Description 

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

REPLACE CONCRETE PAVEMENT

REPAIR STORM DAMAGE

REPAIR SLIPOUT

CULVERT REHABILITATION

Type Of Work

NORTH BAY CONSTRUCTION INC

MENDOCINO CONSTRUCTION

SERVICES INC

PROFESSIONAL CONSTRUCTION

SERVICES

NORTH BAY CONSTRUCTION INC

MENDOCINO CONSTRUCTION

SERVICES INC

ROBERT J FRANK CONSTRUCTION

INC

Contractor

PETALUMA CA 94952

WILLITS CA 95490

PLEASANT HILL CA 94523

PETALUMA CA 949556004

WILLITS CA 95490

REDDING CA 96003

(707)763-2891

(707)459-2377

(925)945-1052

(707)763-2891

(707)459-2377

(530)222-1408

NARINE, OUNGKAR

NARINE, OUNGKAR

KLEIBLER, KATHRYN

NANUGONDA, VEERA

KLEIBER, KATHARINE

THANGAVELAUTHAM,

RAGUPARAN

Resident
Engineer

(707)279-2492

(707)279-2492

(707)485-5913

(707)496-4347

(707)485-5913

(707)496-0437

 $1,186,013

 $250,474

 $1,045,985

 $5,151,995

 $496,714

 $213,977

Bid + CCOs

 $0

 $232,105

 $935,610

 $1,255,643

 $0

 $0

Comp To  date

 $0

 $0

 $372,870

 $889,141

 $0

 $0

This Month

06/15/09

04/01/09

06/09/08

04/17/09

06/15/09

05/21/09

Awarded

07/03/09

04/20/09

07/09/08

05/04/09

07/02/09

06/16/09

Approved

09/28/09

06/22/09

08/10/09

08/30/09

10/19/09

09/01/09

Est Comp

 0%

 100%

 73%

 60%

 0%

 0%

%Time

 0%

 100%

 89%

 24%

 0%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

01-478104

01-478004

01-486804

01-474004

01-477904

01-431804

Contract 

ER-43H6-(004)E

ER-43G7-(004)E

  

ER-43H3-(004)E

ER-43H9-(004)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

431 PAYRAN STREET

500 CROPLEY

3309 VINCENT ROAD

P O BOX 6004

P O BOX 1517

2806 TARMAC ROAD

7663 S. HWY 29

7663 S. HWY 29

20 W SCHOOL WAY P.O.

BOX 959

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

06/23/09

Location
Storm Water
Plan
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01District

01-MEN-101-55.2/64.7

01-MEN-101-69.4/69.6

01-MEN-101-81.4/0

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-.1/7.1

Fed Aid

HM1

HB1

HA22

HA23

HA23

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM 2.5 MI SOUTH OF ARNOLD BRIDGE

AND OVERHEAD TO LONG VALLEY CREEK

BRIDGE

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY ABOUT 19.7 KM

NORTH OF LAYTONVILLE AT RATTLESNAKE

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY NEAR YORKVILLE AT

7.1 MI EAST OF DRY CREEK BRIDGE #10-

47 AND AT 7.5 MI EAST OF DRY CREEK

BRIDGE #10-47

IN MENDOCINO COUNTY NEAR LONGVALE

FROM LONG VALLEY CREEK BRIDGE TO

BLOODY RUN CREEK BRIDGE

Description 

PLACE BONDED WEARING COURSE

CURVE IMPROVEMENT

UPGRADE FISH PASSAGE FACILITY

REALIGN ROADWAY

REPAIR SLIPOUTS

APPLY PME CHIP SEAL COAT

Type Of Work

WINDSOR FUEL CO

ARGONAUT CONSTRUCTORS

PARSONS BROS ROCKERIES

CLIFORNIA INC

M C M CONSTRUCTION INC

FEDCO CONSTRUCTION INC

NORTHERN CALIFORNIA PAVING INC

Contractor

WINDSOR CA 95492

SANTA ROSA CA 95402

ROSEVILLE CA 95747

NORTH HIGHLANDS CA 95660

SANTA ROSA CA 95407

YREKA CA 96097

(707)838-9751

(707)542-4862

(916)773-9766

(916)334-1221

(707)586-0500

(530)842-7283

NANUGONDA, VEERA

TIMMONS, KELLY

OSIER, JIM

COHEN, SEBASTIAN

FAZAL, IMRAN

NANUGONDA, VEERA

Resident
Engineer

(707)496-4347

(707)725-1081

(707)962-0691

(707)445-6441

(707)485-5495

(707)496-4347

 $2,702,844

 $2,443,981

 $279,888

 $74,080,555

 $538,659

 $300,005

Bid + CCOs

 $2,046,313

 $2,257,405

 $1,500

 $70,745,199

 $12,800

 $140,901

Comp To  date

 $1,918,547

 $2,200

 $1,500

 $1,151,769

 $0

 $140,526

This Month

04/17/09

03/06/08

05/11/09

05/22/06

11/25/08

03/23/09

Awarded

05/14/09

03/18/08

06/24/09

06/05/06

12/22/08

04/10/09

Approved

08/20/09

09/02/09

10/15/09

11/30/09

06/15/09

08/20/09

Est Comp

 27%

 72%

 11%

 89%

 67%

 30%

%Time

 76%

 100%

 1%

 96%

 2%

 47%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-485604

01-4293U4

01-447504

01-397514

01-474104

01-467604

Contract 

  

ACST-Q101-(139)E

  

ER-37B3-(004)E

  

  

  

  Q1-01 1-(9EA)C

  

--()

  

  

  

Q101- 139-()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 38

P O BOX 639

1588 BEDELL COURT

P O BOX 620

3510 BROOKS AVENUE

P O BOX 1231

20 WEST SCHOOL ROAD

1487 SANDY PRAIRIE

COURT. STE E

425 NORTH MCPHERSON

STREET, SUITE C

P.O. BOX 699

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

FORT BRAGG, CA 95437

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

01District

01-MEN-162-11.6/11.8

01-MEN-222-1.0/0

01-MEN-253-.5/3.5

01-MEN-999-/0

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HA23

HA21

HA21

HA42

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

FROM 1.4 MI NORTH OF RODEO CREEK

BRIDGE TO 3.5 MILES SOUTH OF

LAYTONVILLE DOS RIOS ROAD

IN MENDOCINO COUNTY NEAR UKIAH AT

RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY ON ROUTES 128 AND

253 AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

RECONSTRUCT AND REALIGN ROADWAY

REPLACE BRIDGE

WIDEN BRIDGES AND UPGRADE RAIL

REHABILITATE CULVERTS

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

ARGONAUT CONSTRUCTORS

C C MYERS INC

VIKING CONSTRUCTION COMPANY

INC

COAST CONSTRUCTION INC

BRCO CONSTRUCTORS INC

DEBRUIN CONSTRUCTION INC

Contractor

SANTA ROSA CA 95401

RANCHO CORDOVA CA 957412948

RANCHO CORDOVA CA 95742

SAN RAFAEL CA 94903

LOOMIS CA 95650

FRENCH CAMP CA 95231

(707)542-4862

(916)635-9370

(916)852-5530

(415)444-0716

(916)652-3868

(209)462-5100

THANGAVELAUTHAM,

RAGUPARAN

KLEIBER, KATHARINE

FAZAL, IMRAN

WRIGHT, GEOFFREY

BAKER, SCOTT

Resident
Engineer

(707)485-5913

(707)496-0437

(707)485-5913

(707)485-5495

(707)725-1022

(707)274-9451

 $695,625

 $5,390,677

 $4,206,729

 $402,627

 $7,765,291

 $652,274

Bid + CCOs

 $0

 $0

 $3,569,483

 $66,490

 $7,843,320

 $250,233

Comp To  date

 $0

 $0

 $0

 $66,490

 $0

 $3,456

This Month

06/23/09

05/18/09

01/29/08

05/22/09

05/07/07

03/02/09

Awarded

07/08/09

06/18/09

02/27/08

06/05/09

05/25/07

03/16/09

Approved

09/10/09

02/22/11

07/06/09

09/15/09

10/06/09

08/28/09

Est Comp

 0%

 0%

 94%

 33%

 0%

 71%

%Time

 0%

 0%

 83%

 17%

 0%

 36%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

01-476304

01-380504

01-3116U4

01-378114

01-434604

01-483004

Contract 

ER-43H7-(004)E

SARR-P222-(001)E

ACST-X045-(020)E

  

  

  

--()

  P2-22 0-(1E)

  X0-45 0-(0EA)C

  

  

  

  

--()

X045- 020-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 639

P O BOX 2948

P O BOX 1508

4460 REDWOOD HIGHWAY SUITE 16

P O BOX 367

P O BOX 1355

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY P.O.

BOX 959

20 W. SCHOOL WAY

1487 SANDY PRAIRIE

CT. STE E

2617 E. HWY. 20

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

NICE, CA 95464

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

01District

 $14,345,084 $192,233,418 $300,107,257

01-VAR--/0

01-VAR--/0

Fed Aid

HM3

Pgm Code

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN LAKE MENDOCINO HUMBOLDT AND DEL

NORTE COUNTIES AT VARIOUS LOCATIONS

Description 

REPAIR BRIDGE DECKS

CONSTRUCT ADA CURB RAMPS

Type Of Work

DEBRUIN CONSTRUCTION INC

V A P CONSTRUCTION INC

Contractor

FRENCH CAMP CA 95231

LA MIRADA CA 90638

(209)462-5100

(714)253-3270

RODRIGUEZ, JOAQUIN

BAKER, SCOTT

Resident
Engineer

(707)725-1020

(707)274-9451

 $317,800

 $163,109

Bid + CCOs

 $0

 $110,820

Comp To  date

 $0

 $109,020

This Month

02/27/09

04/30/09

Awarded

03/16/09

05/12/09

Approved

07/01/09

08/04/09

Est Comp

 0%

 76%

%Time

 0%

 65%

% Work 

SUSPENDED

 

Message

01-482904

01-483504

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

P O BOX 1355

16129 PEPPERTREE LANE

1487 SANDY PRAIRIE

COURT, STE. E

2617 E. HWY 20

FORTUNA, CA 95540

NICE, CA 95464

Accepted

07/30/09

Location
Storm Water
Plan
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02District

02-BUT-32-D  4.4/D4.6

02-LAS-36-4.3/8.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-139-7.2/7.5

02-LAS-139-40.0/53

Fed Aid

HB4N

HA42

HB4C

HB1

HM1

Pgm Code

IN BUTTE COUNTY ABOUT 31 MILES EAST

OF CHICO FROM 1 MILE TO 1.2 MILES

EAST OF SODA SPRINGS ROAD

IN LASSEN COUNTY NEAR WESTWOOD FROM

0.6 MI EAST OF COUNTY ROAD A-21 TO

1.3 MI EAST OF GOODRICH CREEK BRIDGE

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR SUSANVILLE FROM

0.1 MILE SOUTH OF ANTELOPE  RADIO

STREET TO 1.7 MILES SOUTH  OF RICE

CANYON ROAD

IN LASSEN COUNTY ABOUT 40 MILES

NORTH OF SUSANVILLE FROM 7.0 MILES

NORTH OF CDF FIRE STATION TO FOSTER

DRAW ROAD

Description 

WIDEN SHOULDERS

REPLACE CULVERTS

HMA OVERLAY WITH DIG OUTS

RESURFACE SHOULDER

CURVE IMPROVEMENT

CHIP SEAL WITH DIGOUTS

Type Of Work

KNIFE RIVER CONSTRUCTION

DIG IT CONSTRUCTION INC

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

CHICO CA 95928

CHESTER CA 96020

CHESTER CA 96020

REDDING CA 96049

REDDING CA 96002

MODESTO CA 95352

(530)891-6555

(530)258-3306

(530)258-3306

(530)222-0810

(530)222-0810

(209)525-9065

ROGERS, JIM

WING, KATHRYN

WING, KATHRYN

GREENE, DAVID

GREENE, DAVID

GREEN, DAVID

Resident
Engineer

(530)895-5245

(530)474-4424

(530)474-4424

(530)257-8120

(530)257-8120

(530)257-8120

 $481,922

 $424,882

 $890,341

 $4,226,531

 $593,946

 $1,216,648

Bid + CCOs

 $404,072

 $49,759

 $0

 $2,170,341

 $0

 $0

Comp To  date

 $350,928

 $49,759

 $0

 $653,575

 $0

 $0

This Month

04/09/09

05/18/09

04/09/09

09/03/08

05/21/09

06/09/09

Awarded

04/23/09

06/04/09

04/23/09

09/19/08

06/11/09

06/19/09

Approved

07/23/09

09/10/09

07/03/09

09/18/09

09/04/09

09/24/09

Est Comp

 38%

 13%

 0%

 68%

 0%

 0%

%Time

 84%

 12%

 0%

 51%

 0%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-4C8204

02-3C4104

02-1E0704

02-368904

02-0E8304

02-0E6504

Contract 

  

  

  

  

  

SARR-P139-(019)E

  

  

  

  

  

  P1-39 0-(9E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1764 SKYWAY

P O BOX 494

P O BOX 494

P O BOX 491660

P O BOX 491660

P O BOX 4770

3881 BENATAR, SUITE C

28482 HWY 44, SUITE

#1

28482 HWY 44, SUITE 1

P.O. BOX 270430

P. O. BOX 270430

P.O. BOX 270430

CHICO, CA 95928-7171

SHINGLETOWN, CA 96088

SHINGLETOWN, CA 96088

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

07/27/09

Location
Storm Water
Plan
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02District

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

02-MOD-395-/20.8

02-PLU-36-12.3/14

02-PLU-70-43.2/45.7

Fed Aid

HA42

HA22

HM1

HM1

HB71

Pgm Code

IN LASSEN COUNTY NEAR WESTWOOD AT

CLEAR CREEK DRIVE

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN MODOC COUNTY NEAR NEW PINE CREEK

AT 0.2 MILE SOUTH OF COUNTY ROAD 133D

IN MODOC COUNTY NEAR ALTURAS FROM THE

LASSEN/MODOC COUNTY LINE TO  ALTURAS

OVERHEAD

IN PLUMAS COUNTY ABOUT 6 MILES EAST

OF CHESTER FROM 0.8 MILE WEST TO 1.2

MILES EAST OF LAKE ALMANOR SAFETY

ROADSIDE REST AREA

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

Description 

REPLACE CULVERT

ROADWAY REHABILITATION

DRAINAGE MODIFICATION

PLACE SEAL COAT

COLD IN PLACE RECYCLE

RELOCATE CROSSWALKS

Type Of Work

SHARP ENGINEERING AND

CONSTRUCTION INC

TEICHERT CONSTRUCTION

STEVE MANNING CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

KNIFE RIVER CONSTRUCTION

ROBERT J FRANK CONSTRUCTION

INC

Contractor

MONTEREY CA 93940

SACRAMENTO CA 95827

REDDING CA 96049

MODESTO CA 95352

CHICO CA 95928

REDDING CA 96003

(831)927-2731

(916)386-5936

(530)222-0810

(209)525-9065

(530)891-6555

(530)222-1408

COLLINS, RON

MINDUS, CARL

TUHOLSKI, JEROME

GREENE, DAVID

WING, KATHRYN

COLLINS, RONALD

Resident
Engineer

(530)283-2451

(530)257-7383

(530)225-3419

(530)257-8120

(530)474-4424

(530)283-2451

 $450,558

 $10,549,149

 $185,349

 $1,906,180

 $1,367,378

 $125,837

Bid + CCOs

 $276,027

 $9,920,313

 $0

 $0

 $404,213

 $129,821

Comp To  date

 $232,201

 $0

 $0

 $0

 $404,213

 $0

This Month

02/27/09

04/09/03

05/11/09

06/08/09

06/01/09

08/28/08

Awarded

03/27/09

04/22/03

06/02/09

06/19/09

06/11/09

09/15/08

Approved

07/29/09

09/20/09

09/04/09

08/17/09

08/24/09

06/23/09

Est Comp

 73%

 100%

 0%

 0%

 29%

 100%

%Time

 61%

 98%

 0%

 0%

 30%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

02-2C3204

02-258504

02-4C8504

02-1E3204

02-1E9804

02-4C8904

Contract 

  

ACNH-P395-(197)E

  

SARR-P395-(224)E

SARR-P036-(086)E

  

  

--()

  

  P3-95 2-(4E)

  P0-36 0-(6E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

26008 PUERTA DEL CAJON

P O BOX 276830

P O BOX 491660

P O BOX 4770

1764 SKYWAY

2806 TARMAC ROAD

1555 EAST MAIN STREET

P.O. BOX 270430

4300 CATERPILLAR ROAD

P. O. BOX 270430

28482 HWY 44, SUITE 1

1555 EAST MAIN STREET

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

REDDING, CA 96003

SUSANVILLE, CA 96127

SHINGLETOWN, CA 96088

QUINCY, CA 95971

Accepted

06/29/09

Location
Storm Water
Plan
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02District

02-PLU-89-.3/0

02-PLU-89-3.9/7.8

02-PLU-89-9.3/12.5

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

Fed Aid

HA42

HA42

HB1

HB4N

HB1

Pgm Code

IN PLUMAS COUNTY ABOUT 6.0 MI SOUTH

OF GRAEAGLE AT 2.6 MI SOUTH OF COUNTY

ROAD A15

IN PLUMAS COUNTY AT AND NEAR

GRAEAGLE FROM 0.5 MILE NORTH OF

GUEST RANCH RD TO COUNTY ROAD A14

IN PLUMAS COUNTY NEAR INDIAN FALLS

FROM 0.6 MILE NORTH OF ROUTE 70 TO

1.1 MILE SOUTH OF DIXIE CANYON ROAD

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

Description 

REPLACE CULVERTS

REPLACE CULVERTS

CONSTRUCT TURNOUTS

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

REALIGN CURVE

Type Of Work

THUNDER MOUNTAIN ENTERPRISES

INC

DREAMBUILDER

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

Contractor

SACRAMENTO CA 95829

PLACENTIA CA 92870

CHESTER CA 96020

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 96049

(916)381-3400

(714)646-3697

(530)258-3306

(530)222-0810

(925)372-8000

(530)246-4292

COLLINS, RONALD

COLLINS, RONALD

COLLINS, RON

GRANADOS, ANTHONY

WOOD, JAMES

RINARD, WAYNE

Resident
Engineer

(530)283-2451

(530)283-2451

(530)283-2451

(530)527-8417

(530)225-3160

(530)229-0531

 $112,163

 $254,061

 $431,029

 $2,262,182

 $60,565,957

 $1,234,259

Bid + CCOs

 $0

 $0

 $413,113

 $1,061,235

 $37,491,318

 $458,166

Comp To  date

 $0

 $0

 $0

 $695,362

 $2,808,054

 $458,166

This Month

06/04/09

06/05/09

02/27/09

03/26/09

03/05/08

11/07/08

Awarded

07/01/09

06/24/09

03/16/09

04/24/09

03/14/08

11/20/08

Approved

09/28/09

08/05/09

07/07/09

09/02/09

01/26/11

09/14/09

Est Comp

 0%

 0%

 100%

 54%

 37%

 15%

%Time

 0%

 0%

 100%

 47%

 62%

 37%

% Work 

 

 

 

 

 

 

Message

02-3C3304

02-3C5104

02-369014

02-4C9904

02-328034

02-1C16A4

Contract 

  

  

  

ACHS-0058-(335)E

ACST-P044-(044)E

ACST-P299-(153)E

  

  

  

  00-58 3-(5E)

  P0-44 0-(4E)

  P2-99 1-(3E)

  

  

  

--()

--()

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 292821

1361 E GARTEN DRIVE

PO BOX 4014

P O BOX 491660

901 HOWE ROAD

P O BOX 494519

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

Accepted

07/23/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

02District

02-SHA-299-6.9/7.6

02-SHA-299-41.1/41.3

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

02-SIS-3-8.0/0

Fed Aid

HB1

HB1

HM1

HB1

HA12

HB71

Pgm Code

IN SHASTA COUNTY ABOUT 8.6 MI WEST OF

WHISKEYTOWN FROM 1.0 MI TO 0.5 MI

WEST OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY NEAR INGOT FROM 0.1

MILE TO 0.3 MILE EAST OF  BACKBONE

RIDGE ROAD

IN SHASTA AND LASSEN COUNTIES AT AND

NEAR MCARTHUR FROM 0.1 MILE  EAST OF

SIERRA CENTER DRIVE TO 0.8 MILE EAST

OF COUNTY ROAD 407

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF LAKEHEAD AT GIBSON

MAINTENANCE STATION

IN SISKIYOU COUNTY IN FORT JONES AND

YREKA AT VARIOUS LOCATIONS

Description 

REALIGN CURVE

WIDEN SHOULDERS

PLACE HOT MIX ASPHALT

REALIGN CURVE AND IMPROVE DRAINAGE

CONSTRUCT NEW OFFICE,CREW BUILDING

INSTALL ADA RAMPS

Type Of Work

TULLIS INC

TULLIS INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

TIMBERWORKS

RON HALE CONSTRUCTION INC

Contractor

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

GLENN CA 95943

MOUNT SHASTA CA 96067

SHASTA LAKE CA 96019

(530)241-5105

(530)241-5105

(530)246-4292

(877)503-6300

(530)926-4093

(530)275-7844

MENDOZA, SERGIO

BADE, TIM

WING, KATHRYN

RINARD, WAYNE

SANTOS, CHRIS

HINTON, JOHN

Resident
Engineer

(530)225-3193

(530)225-3158

(530)474-4424

(530)229-0531

(530)949-7581

(530)841-0173

 $2,169,482

 $148,751

 $1,685,615

 $3,187,657

 $336,708

 $111,826

Bid + CCOs

 $678,945

 $152,695

 $843,041

 $2,253,070

 $18,257

 $15,648

Comp To  date

 $499,191

 $0

 $843,041

 $33,870

 $18,257

 $15,648

This Month

04/23/09

04/20/09

03/02/09

05/09/08

05/15/09

06/25/09

Awarded

05/05/09

05/05/09

03/27/09

06/05/08

05/28/09

07/07/09

Approved

10/02/09

07/09/09

09/16/09

10/01/09

03/22/10

08/17/09

Est Comp

 41%

 100%

 9%

 37%

 14%

 0%

%Time

 31%

 100%

 50%

 85%

 5%

 14%

% Work 

SUSPENDED

COMPLETED

 

SUSPENDED

 

 

Message

02-2C5804

02-0E0404

02-0E5504

02-397904

02-4C8404

02-0E8504

Contract 

ACHS-P299-(156)E

  

  

ACST-P299-(152)E

  

  

  P2-99 1-(6E)

  

  

  P2-99 1-(2EH)P

  

  

--()

  

  

6202- 003-()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 493416

P O BOX 493416

P O BOX 494519

8176 ROAD 44

P O BOX 1240

P O BOX 795

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

28482 HWY 44, SUITE

#1

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

REDDING, CA 96003

REDDING, CA 96003

SHINGLETOWN, CA 96088

REDDING, CA 96003

REDDING, CA 96003

YREKA, CA 96097

Accepted

07/13/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

02District

02-SIS-3-36.5/37.3

02-SIS-5-2.6/11.5

02-SIS-5-2.7/0

02-SIS-5-22.3/22.9

02-SIS-5-25.6/0

02-SIS-5-37.5/51.2

Fed Aid

HB1

HM4

HA21

HA21

HA26

HM1

Pgm Code

IN SISKIYOU COUNTY NEAR FORT JONES

FROM 2.4 MILES NORTH TO 3.3 MILES

NORTH OF MCADAM CREEK ROAD

IN SISKIYOU AND SHASTA TEHAMA, AND

PLUMAS COUNTIES AT VARIOUS LOCATION

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED FROM 0.3

MI SOUTH TO 0.3 MI NORTH OF  SHASTA

RIVER BRIDGES

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.7 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

NUMBER 02-0148L

Description 

INSTALL DEER WARNING SYSTEM

REPLACE PAVEMENT MARKERS

BRIDGE DECK MAINTENANCE

REPLACE BRIDGE DECK

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

Type Of Work

RON HALE CONSTRUCTION INC

TRAFFIC SOLUTIONS INC

C C MYERS INC

SHASTA CONSTRUCTORS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

SHASTA LAKE CA 96019

REDDING CA 96002

RANCHO CORDOVA CA 957412948

REDDING CA 96049

ROCKLIN CA 95677

REDDING CA 96049

(530)275-7844

(530)222-8023

(916)635-9370

(530)365-3930

(916)632-9361

(530)246-4292

PASCAL, ANTHONY

BADE, TIM

MURPHY, JAMES P.

MURPHY, JAMES

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)235-9814

(530)225-3158

(530)225-3099

(530)605-5867

(530)841-0173

(530)841-0173

 $175,054

 $170,700

 $1,357,937

 $2,199,756

 $2,743,404

 $5,792,415

Bid + CCOs

 $94,768

 $152,296

 $162,017

 $436,985

 $2,665,255

 $0

Comp To  date

 $94,768

 $0

 $160,517

 $398,055

 $139,854

 $0

This Month

05/29/09

04/17/09

04/03/09

05/21/09

11/06/07

05/22/09

Awarded

06/11/09

05/06/09

04/20/09

06/05/09

12/10/07

06/05/09

Approved

07/31/09

07/08/09

09/09/09

11/15/09

09/11/09

09/21/09

Est Comp

 53%

 100%

 60%

 18%

 0%

 0%

%Time

 54%

 100%

 12%

 20%

 0%

 0%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

02-1E7904

02-1E7604

02-0E3304

02-2C7104

02-362004

02-1E3304

Contract 

  

  

  

ACBH-0059-(168)E

ACIM-005 -(166)E

  

  

  

  

  00-59 1-(8E)

  00-5 91-(6E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 795

8490 HARTMEYER LANE

P O BOX 2948

P O BOX 491539

4500 YANKEE HILL CT NO A

P O BOX 494519

1625 MOTT ROAD

4300 CATERPILLAR RAOD

4300 CATERPILLAR ROAD

1625 MOTT ROAD

1745 S MAIN STREET

1745 S. MAIN STREET

MT. SHASTA, CA 96067

REDDING, CA 96003

REDDING, CA 96003

MOUNT SHASTA, CA 96067

YREKA, CA 96097

YREKA, CA 96097

Accepted

07/13/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

02District

02-SIS-5-58.1/69.3

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-92.0/105.6

02-SIS-161-7.0/9

02-SIS-263-52.6/57.1

Fed Aid

HM1

HA23

HA23

HM1

HA22

HM3

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU AND TEHAMA COUNTIES  NEAR

GOTTIVILLE FROM 1.1 MILES WEST OF

LUMGREY CREEK BRIDGE TO 0.2 MI WEST

OF KLAMATH RIVER BRIDG

IN SISKIYOU COUNTY NEAR DORRIS FROM

7.0 TO 9.0 MILES EAST OF ROUTE 97/161

SEPARATION

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

Description 

HOT MIX ASPHALT OVERLAY

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

PLACE SEAL COAT

PAVEMENT REHABILITATION

REHABILITATE BRIDGE DECKS

Type Of Work

J F SHEA CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

NORTHWEST PAVING

STEVE MANNING CONSTRUCTION INC

STEWART ENGINEERING INC

Contractor

REDDING CA 96049

HAPPY CAMP CA 96039

REDDING CA 96003

REDDING CA 96001

REDDING CA 96049

REDDING CA 96099

(530)246-4292

(530)493-2679

 

(530)246-4388

(530)222-0810

(530)244-8464

HINTON, JOHN

HINTON, JOHN

MENDOZA, SERGIO

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)841-0173

(530)841-0173

 

(530)225-3193

(530)841-0173

(530)841-0173

 $5,378,465

 $902,584

 $98,000

 $1,643,315

 $759,634

 $3,320,559

Bid + CCOs

 $5,053,552

 $21,677

 $0

 $0

 $2,460

 $2,696,636

Comp To  date

 $2,328,882

 $21,677

 $0

 $0

 $2,460

 $415,027

This Month

05/08/08

12/11/08

11/21/97

04/17/09

05/13/09

05/23/08

Awarded

05/27/08

01/05/09

11/21/97

04/29/09

06/02/09

06/20/08

Approved

08/28/09

11/18/09

08/13/09

08/14/09

Est Comp

 37%

 12%

 0%

 0%

 10%

 86%

%Time

 93%

 2%

 0%

 0%

 0%

 83%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-0E4804

02-3C8104

02-340204

02-0E5704

02-0E9904

02-3C8604

Contract 

  

ER-43G3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

P O BOX 494519

P O BOX 258

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 491660

P O BOX 990010

745 S. MAIN STREET

1745 S. MAIN STREET

4300 CATERPILLAR RAOD

1745 S. MAIN STREET

1745 S MAIN STREET

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

02District

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-5-40.6/0

02-TEH-36-55.3/59.5

02-TEH-36-82.2/0

Fed Aid

HB4C

HA21

HA22

HA42

HM1

HA12

Pgm Code

IN TEHAMA COUNTY IN AND NEAR  CORNING

AT VARIOUS LOCATIONS FROM KIRKWOOD

ROAD OVERCROSSING TO GALLAGHER AVENUE

OVERCROSSING

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM 5.3 MILES SOUTH OF ADOBE

ROAD OVERCROSSING TO ADOBE ROAD

OVERCROSSING

IN TEHAMA COUNTY ABOUT 9 MILES NORTH

OF RED BLUFF AT COTTONWOOD TRUCK

SCALES

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN LASSEN AND TEHAMA COUNTIES AT THE

MINERAL AND GRASSHOPPER SANDHOUSE

Description 

RECONSTRUCT INTERCHANGE

REPLACE BRIDGE

BRIDGE DECK MAINTENANCE

CONSTRUCT WEIGH IN MOTION SCALES

SEAL COAT

SANDHOUSE STRUCTURAL REPAIRS

Type Of Work

KNIFE RIVER CONSTRUCTION

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

C C MYERS INC

TULLIS INC

NORTHWEST PAVING

DUNTON CONSTRUCTION COMPANY

INC

Contractor

CHICO CA 95928

REDDING CA 960491539

RANCHO CORDOVA CA 957426811

REDDING CA 96049

REDDING CA 96001

ANDERSON CA 96007

(530)891-6555

(530)365-3930

(916)635-9370

(530)241-5105

(530)246-4388

(530)365-9652

ROGERS, JIM

BLINE, JEFF

BLINE, JEFF

WING, KATHRYN

CHAFFEE, ERIC

Resident
Engineer

(530)895-5245

(530)527-8418

(530)527-8413

 

(530)474-4424

(530)218-2266

 $3,836,116

 $26,409,026

 $29,211,926

 $805,491

 $689,750

 $148,858

Bid + CCOs

 $973,222

 $10,872,721

 $0

 $0

 $137,046

 $0

Comp To  date

 $927,748

 $858,864

 $0

 $0

 $137,046

 $0

This Month

05/06/09

05/23/08

06/26/09

07/13/09

05/19/08

05/26/09

Awarded

05/28/09

06/17/08

07/08/09

07/28/09

06/18/08

06/24/09

Approved

01/14/10

09/30/10

05/17/10

08/12/09

12/09/09

Est Comp

 0%

 43%

 0%

 0%

 32%

 0%

%Time

 25%

 41%

 0%

 0%

 20%

 0%

% Work 

 

 

 

 

 

 

Message

02-370704

02-0C9704

02-2C50U4

02-4C7904

02-4C6304

02-0E9604

Contract 

  

ACIM-0005-(333)E

SARR-0058-(336)E

  

  

  

  

--()

  00-58 3-(6E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1764 SKYWAY

P O BOX 491539

3286 FITZGERALD ROAD

P O BOX 493416

8115 SECLUDED VALLEY DRIVE

19802 OX YOKE ROAD

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

122 BELLE MILL ROAD

28482 HWY 44 SUITE 1

122 BELLE MILL ROAD

CHICO, CA 95928-7171

RED BLUFF, CA 96080

RED BLUFF, CA 96080

SHINGLETOWN, CA 96088

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

02District

02-TEH-36-85.5/85.7

02-TEH-99-4.7/8

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

Fed Aid

HA

HM1

HA12

HM3   HM1

HB1

Pgm Code

IN TEHAMA COUNTY NEAR MINERAL AT 1.3

MILE EAST OF ASPEN LANE EAST

IN TEHAMA AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

IN TRINITY COUNTY AT WEAVERVILLE FROM

NORTH JUNCTION ROUTE 299 TO 0.1 MILE

NORTH OF TOM BELL ROAD

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

Description 

REPLACE CULVERTS

PLACE HOT MIX ASPHALT

RELOCATE MAINTENANCE STATION

BRIDGE DECK MAINTENANCE

HOT MIX ASPHALT OVERLAY

WIDEN AND CONSTRUCT BARRIER

Type Of Work

RON HALE CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

ALLEN L BENDER INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

A I S CONSTRUCTION COMPANY

Contractor

SHASTA LAKE CA 96019

REDDING CA 96049

WEST SACRAMENTO CA 95691

REDDING CA 96049

SHASTA LAKE CA 96019

CARPINTERIA CA 93013

(530)275-7844

(530)222-0810

(916)372-2190

(530)246-4292

(530)275-7844

(805)684-4344

GRANADOS, ANTHONY

ROGERS, JIM

BLINE, JEFF

TUHOLSKI, JEROME

TUHOLSKI, JEROME

WING, DAN

Resident
Engineer

(530)527-8417

(530)895-5245

(530)527-8418

(530)225-3419

(530)225-3419

(707)498-3816

 $152,284

 $2,098,799

 $6,758,743

 $3,785,705

 $597,623

 $1,541,695

Bid + CCOs

 $22,965

 $0

 $5,965,857

 $1,953,125

 $592,740

 $364,208

Comp To  date

 $22,965

 $0

 $169,903

 $726,846

 $0

 $313,373

This Month

06/24/09

06/05/09

04/23/08

04/29/09

02/23/09

02/05/09

Awarded

07/03/09

06/19/09

05/14/08

05/12/09

03/05/09

03/03/09

Approved

08/14/09

09/04/09

10/07/09

10/14/09

07/07/09

11/12/09

Est Comp

 5%

 0%

 57%

 39%

 100%

 34%

%Time

 15%

 0%

 86%

 52%

 100%

 24%

% Work 

 

 

 

 

COMPLETED

 

Message

02-3C8404

02-0E6104

02-362104

02-0E3104

02-0E1204

02-4C3604

Contract 

  

SARR-000C-(305)E

  

  

  

ACHS-P299-(154)E

  

  00-0C 3-(5E)

  

  

  

  P2-99 1-(4E)

  

--()

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 795

P O BOX 491660

2798 INDUSTRIAL BOULEVARD

P O BOX 494519

P O BOX 795

6420 VIA REAL SUITE 6

122 BELLE MILL ROAD

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 699

RED BLUFF, CA 96080

CHICO, CA 95928-7171

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

GARBERVILLE, CA 95542

Accepted

07/07/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

02District

 $14,231,859 $93,444,443 $203,494,043

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Fed Aid

HB1

HA12

Pgm Code

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

IN TRINITY COUNTY ABOUT 11.8 MILES

EAST OF DOUGLAS CITY FROM 2.7 MILES

TO 1.7 MILES WEST OF SHASTA COUNTY

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

SHOULDER WIDENING

CONSTRUCT PASSING LANES

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

R BROWN CONSTRUCTION COMPANY

INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

WILLOW CREEK CA 95573

REDDING CA 96049

MOUNT SHASTA CA 96067

(530)629-3702

(530)246-4292

(530)926-4093

WING, DAN

BADE, TIM

SANTOS, CHRIS

Resident
Engineer

(707)498-3489

(530)225-3158

(530)949-7581

 $3,410,504

 $2,042,464

 $2,544,827

Bid + CCOs

 $150,159

 $1,870,989

 $2,515,730

Comp To  date

 $150,159

 $301,450

 $0

This Month

04/01/09

12/19/08

02/26/08

Awarded

04/20/09

01/16/09

03/19/08

Approved

12/09/09

07/20/09

06/24/09

Est Comp

 20%

 100%

 99%

%Time

 4%

 100%

 98%

% Work 

 

 

 

Message

02-3C0804

02-3846U4

02-350904

Contract 

ACHS-P299-(155)E

  

  

  P2-99 1-(5E)

  

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

P O BOX 406

P O BOX 494519

P O BOX 1240

5065 BOYD ROAD, STE B

4300 CATERPILLAR ROAD

2060 3RD STREET,

SUITE B

ARCATA, CA 95521

REDDING, CA 96003

OROVILLE, CA 95965

Accepted

07/23/09

Location
Storm Water
Plan



State of California Department of Transportation Page 19
07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-BUT-70-14.8/18.4

03-BUT-70-28.2/0

03-BUT-99-4.7/7.7

03-BUT-99-8.6/13.2

03-BUT-162-14.7/0

03-COL-5-2.0/32.9

Fed Aid

HA21

HM3H

HM1A

HA22

HB71

HB1

Pgm Code

IN BUTTE, GLENN AND YUBA COUNTIES AT

VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 6.4 MILES  EAST

OF OROVILLE AT WEST BRANCH  FEATHER

RIVER BRIDGE.

IN BUTTE COUNTY IN AND NEAR GRIDLEY

FROM STANDISH ROAD TO RIO BONITO ROAD

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM

NORTH OF RIO BONITO ROAD TO 0.1 KM

SOUTH OF ROUTE 162 EAST

IN BUTTE, COLUSA, EL DORADO, GLENN,

NEVADA, PLACER, SACRAMENTO, SUTTER,

YOLO AND YUBA COUNTIES AT VARIOUS

LOCATIONS

IN COLUSA GLENN AND YOLO COUNTIES ON

ROUTES 5 AND 505 AT VARIOUS LOCATIONS

Description 

RESURFACE BRIDGE DECK

SPOT PREPARE AND PAINT BRIDGE

REPLACE ASPHALT CONCRETE SURFACING.

WIDEN SHOULDER

INSTALL AND UPGRADE ADA CURB RAMPS

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F B D VANGUARD CONSTRUCTION

INC

MIDSTATE BARRIER INC

Contractor

TEMPE AZ 85282

CONCORD CA 94518

WATSONVILLE CA 95077

WATSONVILLE CA 95077

LIVERMORE CA 94550

STOCKTON CA 952130550

(602)437-1711

(925)686-1550

(831)724-1011

(831)724-1011

(925)245-1300

(209)944-9565

CLARK, DAVID W.

SOLANO, MATT

INGVOLDSEN, KYLE

COBURN, AL

ALLEN, JODY

Resident
Engineer

(530)218-2739

(530)533-5610

(530)532-9377

(530)534-9046

(530)934-3520

 

 $419,419

 $1,218,185

 $378,495

 $7,279,919

 $530,466

 $2,677,910

Bid + CCOs

 $2,600

 $123,553

 $356,983

 $0

 $0

 $0

Comp To  date

 $2,600

 $98,651

 $0

 $0

 $0

 $0

This Month

05/20/09

03/19/09

12/30/08

06/26/09

06/04/09

06/30/09

Awarded

06/05/09

04/14/09

01/14/09

07/07/09

07/14/09

07/28/09

Approved

09/23/09

12/31/09

07/08/09

06/22/10

11/05/09

Est Comp

 31%

 34%

 100%

 0%

 0%

 0%

%Time

 1%

 10%

 100%

 0%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

03-2M9404

03-3M4904

03-3M0604

03-366904

03-3E2504

03-1E1304

Contract 

  

  

  

SARR-P099-(519)A

  

ACHS-000C-(302)E

  

  

  

 P09-9 51-()

  

G 00-0C 3-(2E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1310 W 23RD STREET

1045 DETROIT AVENUE

P O BOX 50085

P O BOX 50085

651 ENTERPRISE COURT

P O BOX 30550

2060 3RD STREET

2060 3RD STREET,

SUITE B

2060 3RD STREET, STE.

B

2060 3RD STREET,

SUITE B

849 N. HUMBOLDT AVE.

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

WILLOWS, CA 95988

Accepted

07/09/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-COL-5-/0

03-COL-16-4.4/4.6

03-COL-20-2.9/3.7

03-ED-49-6.6/8.3

03-ED-49-14.0/14.9

03-ED-49-35.3/38.2

Fed Aid

HB4N

HA42

HA21

HB1

HM2C

HM4M

Pgm Code

IN COLUSA, PLACER AND SACRAMENTO

COUNTIES AT VARIOUS LOCATIONS

IN COLUSA COUNTY FORM 0.1 TO 0.3 MI

EAST OF BEAR CREEK BRIDGE

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO CO FROM 0.1 MILE SOUTH

OF ORE COURT TO 0.1 MILE SOUTH OF

CHINA HILL ROAD

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 MILE NORTH OF SHYLINE ROAD

TO 0.1 MILE SOUTH OF PACIFIC STREET

IN EL DORADO AND PLACER COUNTIES IN

AND NEAR AUBURN AT VARIOUS LOCATIONS

Description 

INSTALL CMS AND CCTV

PLACE ROCK SLOPE PROTECTION

REPLACE BRIDGE ON NEW ALIGNMENT

REALIGN AND WIDEN ROADWAY

REPLACE SIDEWALK AND CURB

RECONSTRUCT GUARD RAIL

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

REGE CONSTRUCTION INC

NEHEMIAH CONSTRUCTION INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

QUIMU CONTRACTING INC

MODERN ALLOYS INC

Contractor

IRVINE CA 926145706

CLOVERDALE CA 95425

BENICIA CA 94510

PLACERVILLE CA 95667

DIXON CA 95620

STANTON CA 90680

(949)252-0441

(707)894-5143

(707)746-6870

(916)933-7077

(707)693-0289

(714)893-0551

LEE, SUSHMA

KRAFT, DAN

KRAFT, DAN

NOVOTA, RYAN

MOVOTA, RYAN

MILLER, BRANDON

Resident
Engineer

(916)263-4926

(707)994-5074

(530)458-3080

(916)858-8628

(916)858-8628

(530)621-0985

 $3,282,547

 $167,518

 $6,093,185

 $4,319,568

 $101,675

 $453,410

Bid + CCOs

 $0

 $94,014

 $5,702,426

 $150,049

 $40,507

 $466,199

Comp To  date

 $0

 $93,058

 $45,350

 $150,049

 $40,507

 $0

This Month

06/17/09

05/04/09

05/30/08

06/12/09

04/29/09

03/16/09

Awarded

07/02/09

05/22/09

06/20/08

06/26/09

06/05/09

04/02/09

Approved

06/17/10

07/31/09

07/24/09

08/24/10

09/01/09

06/30/09

Est Comp

 0%

 56%

 100%

 0%

 25%

 100%

%Time

 0%

 56%

 94%

 3%

 40%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

03-0C2814

03-4C7604

03-1C4904

03-4C0904

03-3M5304

03-3M4104

Contract 

SARR-000C-(303)E

  

ACNH-P020-(148)A

SARR-P049-(143)E

  

  

  00-0C 3-(3E)

  

RP02-0 14-(NH ) 

  P0-49 1-(3E)

  

  

--()

  

20 1-48-()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

600 SANTANA DRIVE

801 FIRST STREET SUITE G

2585 COLD SPRINGS ROAD

P O BOX 1177

11172 WESTERN AVENUE

3855 NORTH FREEWAY

BLVD, STE 120

P. O. BOX 457

1401 WILL S. GREENE

SUITE A

11323 SANDERS DRIVE

11323 SANDERS DRIVE

3065 BLAIR AVE., P.

O. BOX 2424

SACRAMENTO, CA 95834

CLEARLAKE, CA 95457

COLUSA, CA 95932

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

07/07/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-67.8/68.6

03-ED-50-75.0/80.4

03-ED-89-/8.6

03-GLE-5-20.0/28.8

Fed Aid

HB4N

HB4N

HA22

HA42

HM1A

HA42

HA22

HB4N

HA22

Pgm Code

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM CARSON ROAD

OVERCROSSING TO SAWMILL ROAD

UNDERCROSSING

IN ELDORADO COUNTY NEAR MEYERS AT

VARIOUS LOCATIONS FORM 0.5 MI EAST OF

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN ELDORADO COUNTY NEAR MEYERS FROM

THE ALPINE COUNTY LINE TO ROUTE

50/89 SEPARATION

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

Description 

WIDEN HIGHWAY AND BRIDGES

ASPHALT CONCRETE OVERLAY

COVER CUT SLOPES WITH WIRE MESH

PLACE MICROSURFACING

INSTALL DRAINAGE FACILITIES

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

MITCHELL ENGINEERING

TEICHERT CONSTRUCTION

STEELHEAD CONSTRUCTORS INC

VALLEY SLURRY SEAL COMPANY

QUALCON CONTRACTORS INC

BALDWIN CONTRACTING COMPANY

INC

Contractor

SAN FRANCISCO CA 94134

SACRAMENTO CA 95851

PALO CEDRO CA 96073

WEST SACRAMENTO CA 95798

MINDEN NV 89423

CHICO CA 95928

(415)227-1040

(916)386-6800

(530)226-6400

(916)373-1500

(775)782-2006

(530)891-6555

RESTAINO, MIC

NOVOTA, RYAN

MILLER, BRANDON

DEROSIER, DAVE

DEROSIER, DAVE

GRANDY, DWAYNE

Resident
Engineer

(530)344-1691

(916)858-8628

(530)621-0985

(530)621-0986

(530)621-0986

(530)934-3693

 $36,307,487

 $4,047,480

 $658,540

 $1,534,057

 $10,856,506

 $5,265,738

Bid + CCOs

 $34,272,604

 $134,358

 $0

 $1,040,674

 $0

 $5,665,046

Comp To  date

 $332,687

 $134,358

 $0

 $788,225

 $0

 $0

This Month

03/22/06

03/03/09

06/24/09

03/25/08

05/29/09

06/03/08

Awarded

04/03/06

03/20/09

07/09/09

04/07/08

07/01/09

07/09/08

Approved

09/28/09

11/13/09

10/07/09

09/30/09

09/27/10

06/23/09

Est Comp

 92%

 11%

 0%

 50%

 0%

 100%

%Time

 93%

 3%

 0%

 72%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

03-3555U4

03-3M3904

03-4E4104

03-2M6204

03-1A8414

03-3C8704

Contract 

ACST-P050-(110)E

  

  

  

SARR-P089-(094)E

ACIM-005 -(092)E

  P0-50 1-(0EB)R

  

  

  

  P0-89 0-(4E)

--()

6203- 014-()

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 34367

P O BOX 15144

P O BOX 997

P O BOX 981330

1645 ESMERALDA AVENUE

1764 SKYWAY

701 FORNI ROAD

11323 SANDERS DRIVE

3065 BLAIR AVE., P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE, P.O.

BOX 2424

849 N. HUMBOLDT AVE.

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

WILLOWS, CA 95988

Accepted

06/24/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-GLE-162-45.1/65.5

03-NEV-20-22.2/41.2

03-NEV-20-43.8/46.2

03-NEV-49-2.4/3

03-NEV-49-21.9/23.2

03-NEV-49-21.9/0

Fed Aid

HM1A

HM2C

HM2

HB4N

HB1

HA21

Pgm Code

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM STONY CREEK BRIDGE TO ROUTE

162/5 SEPARATION.

ABOUT 5.5 MILES EAST OF NEVADA CITY

FROM HARMONY RIDGE ROAD TO BEAR

RIVER BRIDGE 17-22

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS FROM 0.8 MILE  EAST

OF BOWMAN LAKE ROAD TO 0.1  MILE EAST

OF 80/20 SEPARATION

IN NEVADA COUNTY FROM 0.2 MI NORTH OF

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER

ROAD

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR NEVADA CITY AT

SOUTH YUBA RIVER BRIDGE

Description 

REPLACE ASPHALT CONCRETE SURFACING

REMOVE OVERHANGING TREES/LIMBS

REHABILITATE CULVERTS

EXTEND NORTHBOUND PASSING LANE

PLACE OPEN GRADED ASPHALT CONCRETE

REPLACE ELASTOMERIC BEARING PADS

Type Of Work

FRANKLIN CONSTRUCTION INC

KICKIN ENTERPRISES

NORWOOD CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

T AND G CONSTRUCTION INC

Contractor

CHICO CA 95927

BELLA VISTA CA 96008

BYRON CA 94514

SPARKS NV 89435

ROSEVILLE CA 95678

YUBA CITY CA 95991

(530)343-9600

(530)549-5190

(925)240-1276

(775)355-0420

(916)791-1609

(530)923-7251

ALLEN, JODY

DEMARTINI, MARK

DEMARTINI, MARK

DEMARTINI, MARK

PETERSON, DALE

DEMARTINI, MARK

Resident
Engineer

(530)934-3520

(530)265-9869

(530)265-9869

(530)265-9869

(530)265-9868

(530)265-9869

 $1,204,549

 $160,015

 $348,621

 $729,007

 $1,828,647

 $121,855

Bid + CCOs

 $1,255,308

 $154,779

 $0

 $0

 $1,541,614

 $82,050

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/04/08

05/06/09

05/28/09

06/09/09

04/23/08

02/26/09

Awarded

01/05/09

06/05/09

06/11/09

06/24/09

05/14/08

03/16/09

Approved

07/10/09

07/14/09

09/09/09

09/10/09

07/01/09

06/22/09

Est Comp

 100%

 100%

 0%

 0%

 98%

 65%

%Time

 100%

 100%

 0%

 0%

 97%

 100%

% Work 

COMPLETED

COMPLETED

 

 

COMPLETED

 

Message

03-3M0704

03-3M6304

03-3M2804

03-3E5604

03-2E9004

03-1A0104

Contract 

  

  

  

  

ACST-000C-(295)E

  

  

  

  

  

  00-0C 2-(5E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 3100

12777 INDIAN OAKS DRIVE

5301 BYRON HOT SPRINGS RD NO

P O BOX 50760

216 KENROY LANE

1227 BRIDGE STREET SUITE B

849 N. HUMBOLDT AVE.

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

WILLOWS, CA 95988

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA

NEVADA CITY, CA

Accepted

07/15/09

07/15/09

06/29/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-NEV-80-2.5/20.2

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-17.3/20.3

03-NEV-80-21.2/28.1

Fed Aid

HM3

HA22

HA22

HA22

HA42

HM1

Pgm Code

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA CO FROM 1 MILE EAST OF THE

ROUTE 80/89 SEPARATION TO UNION MILLS

BRIDGE OVERHEAD

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

Description 

TREAT BRIDGE DECKS

REHABILATE BRIDGES AND ROADWAY

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

STORM WATER MANAGEMENT

PLACE HOT MIX ASPHALT

Type Of Work

DEBRUIN CONSTRUCTION INC

TEICHERT CONSTRUCTION

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

CIMARRON INC

WINDSOR FUEL CO

Contractor

FRENCH CAMP CA 95231

SACRAMENTO CA 958276830

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

OAKDALE CA 95361

WINDSOR CA 95492

(209)462-5100

(916)386-5900

(925)627-1700

(916)386-5900

(209)848-1655

(707)838-9751

NOVOTA, RYAN

MURPHY, ROD

MURPHY, ROD

CATANIA, DAVE

ISKIN, ROY

ISKIN, ROY

Resident
Engineer

(916)858-8628

(916)624-2783

(530)587-9827

(530)265-9871

(530)583-7365

(530)582-5070

 $371,672

 $67,329,706

 $56,592,100

 $57,966,355

 $536,150

 $4,230,238

Bid + CCOs

 $285,074

 $56,198,272

 $11,049,177

 $30,692,566

 $0

 $894,946

Comp To  date

 $182,636

 $4,518,416

 $4,388,449

 $2,825,429

 $0

 $553,848

This Month

10/22/08

03/16/07

07/28/08

10/05/07

06/30/09

06/18/08

Awarded

11/18/08

04/06/07

08/15/08

11/13/07

07/14/09

07/14/08

Approved

09/22/09

12/25/10

12/25/12

12/25/11

11/10/09

09/17/09

Est Comp

 37%

 44%

 18%

 31%

 0%

 60%

%Time

 72%

 81%

 20%

 53%

 0%

 20%

% Work 

 

 

 

 

 

 

Message

03-2M9304

03-0A6324

03-0A6334

03-0A6314

03-0C7204

03-3M4004

Contract 

  

ACIM-080 -(180)N

  

ACIM-080 -(184)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 1355

P O BOX 276830

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

10554 RODDEN ROAD

P O BOX 38

11323 SANDERS DRIVE

2520 WARREN DRIVE,

SUITE B

12047 DONNER PASS

ROAD, SUITE B-4

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

RANCHO CORDOVA, CA 95742

ROCKLIN, CA 95677

TRUCKEE, CA 96161

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-NEV-80-28.1/31.8

03-PLA-28-.8/11

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

Fed Aid

HA22

HA42

HA21

HE14

HE14

HM1

HB4N

Pgm Code

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

Description 

REHABILITATE ROADWAY

RECONSTRUCT DRAINAGE FACILITIES

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

Contractor

WATSONVILLE CA 950775085

SAN RAMON CA 94583

TEMPE AR 85282

DUBLIN CA 94568

WINDSOR CA 95492

SACRAMENTO CA 95828

(831)724-1011

(925)552-8250

(602)437-1711

(925)829-9220

(707)838-9751

(916)383-4071

HARTMAN, BRUCE

BOUZID, SALAH

WARD, DONALD

BEREXA, CARL

OULAD-DAOUD, BRAHIM

SAGER, JANET

Resident
Engineer

(916)996-0557

(530)587-6314

(916)624-2852

(916)624-2769

(916)624-2851

(916)263-4912

 $42,499,783

 $29,773,021

 $197,197

 $138,738,080

 $2,619,073

 $372,934

Bid + CCOs

 $9,791,671

 $8,156,602

 $201,372

 $32,901,921

 $2,491,016

 $357,816

Comp To  date

 $2,324,442

 $1,859,565

 $201,372

 $0

 $244,456

 $2,764

This Month

10/29/08

05/21/08

09/29/08

06/09/08

05/19/08

09/29/08

Awarded

11/13/08

06/05/08

10/15/08

07/02/08

06/16/08

10/15/08

Approved

03/22/10

09/24/10

08/17/09

06/19/12

07/22/09

02/02/11

Est Comp

 23%

 18%

 64%

 15%

 98%

 0%

%Time

 23%

 27%

 97%

 24%

 95%

 0%

% Work 

 

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

03-3A2204

03-2A9404

03-2E8804

03-3338U4

03-2M9104

03-0E5904

Contract 

ACBI-GV08-(001) 

ACST-P028-(009)E

  

HPLU-6208-(030)L

  

  

M-GV08-(001) 

  P0-28 0-(9E)

  

 620-8 03-(DEM)O

  

  

--()

--()

  

-  -()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

7 CROW CANYON COURT SUITE 100

1310 W 23RD STREET

P O BOX 2909

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

10960 WEST RIVER

STREET, STE. 101A

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-56.0/65

Fed Aid

HB4N

HA22

HA26

HM1A

HA22

HA42

Pgm Code

IN PLACER AND NEVADA COUNTIESAT

VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

IN PLACER COUNTY NEAR BAXTER FROM THE

TOWLE OVERHEAD TO 0.10 MILE  EAST OF

DRUM FOREBAY OVERCROSSING

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

4.5 KM EAST OF BLUE CANYON TO 2.2 KM

WEST OF HAMPSHIRE ROCKS UNDERCROSSING

Description 

INSTALL TRAVELER INFORMATION SYSTEM

PLACE HOT MIX ASPHALT

REHABILITATE REST AREA

BONDED WEARING COURSE OVERLAY

REPLACE BRIDGE

REHABILITATE CULVERTS

Type Of Work

ROADWAY ELECTRICAL WORKS

INCORPORATED

GRANITE CONSTRUCTION COMPANY

FLINTCO INC

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

LORANG BROTHERS CONSTRUCTION

INC

Contractor

MODESTO CA 95352

WATSONVILLE CA 95077

FOLSOM CA 95630

LINCOLN CA 956840700

BENICIA CA 94510

COLFAX CA 95713

(209)578-4749

(831)724-1011

(916)351-5400

(916)645-8400

(707)742-6000

(530)346-8150

MURPHY, RODNEY

ZINK, PHIL

FREDRICKSON, SCOTT

MURPHY, ROD

ZINK, PHIL

ZINK, PHIL

Resident
Engineer

(916)801-6964

(530)346-7996

(916)416-3011

(916)624-9962

(530)346-7996

(530)346-7996

 $435,260

 $43,273,125

 $3,559,007

 $1,266,150

 $21,278,673

 $1,248,846

Bid + CCOs

 $50,366

 $27,526,285

 $3,452,858

 $15,632

 $18,324,398

 $361,483

Comp To  date

 $0

 $10,195,413

 $299,655

 $15,632

 $889,257

 $361,483

This Month

01/28/09

10/21/08

10/02/07

03/26/09

02/29/08

04/15/09

Awarded

02/17/09

11/07/08

11/13/07

04/13/09

03/21/08

05/18/09

Approved

09/01/09

10/14/09

07/24/09

09/04/09

10/06/09

09/23/09

Est Comp

 20%

 50%

 100%

 22%

 75%

 39%

%Time

 12%

 64%

 96%

 1%

 86%

 29%

% Work 

 

 

 

 

 

 

Message

03-4E3604

03-3E0404

03-0C6904

03-3M0404

03-4A7004

03-4A6504

Contract 

  

ACBI-GV08-(002)N

ACIM-080 -(185)E

  

ACIM-0080-(186)

  

  

  GV-08 0-(2N)

  08-0 41-(5E)

  

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 5083

P O BOX 50085

400 PLAZA DRIVE SUITE 205

P O BOX 700

2100 GOODYEAR ROAD

1175 S AUBURN STREET

12047 DONNER PASS

ROAD SUITE B-4

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, SUITE B-4

2520 WARREN DRIVE,

SUITE B

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT STREET P. O.

BOX 1807

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-PLA-80-66.3/68.5

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-/1.6

03-PLA-80-/5.1

03-PLA-89-8.6/10.8

Fed Aid

HA22

HM1

HB1

HA25

HB5

HB4N

Pgm Code

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER AND NEVADA COUNTIES IN AND

NEAR KINGVALE FROM TROY UNDERCROSSING

#19-106 TO SODA SPRINGS OVERCROSSING

#17-74

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

Description 

OVERLAY CONCRETE ROADWAY

BONDED WEARING COURSE

INSTALL OVERHEAD EXIT SIGN AND CCTV

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY AND HOV LANES

INSTALL INTELLIGENT TRANS. SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

PAR ELECTRICAL CONTRACTORS INC

WATKIN AND BORTOLUSSI INC

TEICHERT CONSTRUCTION

MANUEL BROS INC

Contractor

WATSONVILLE CA 95077

LINCOLN CA 95648

RENO NV 89503

SAN RAFAEL CA 949014886

SACRAMENTO CA 95851

GRASS VALLEY CA 95945

(831)724-1011

(916)645-4800

(775)329-0407

(415)453-4691

(916)386-6800

(530)272-4213

ZINK, PHIL

MURPHY, ROD

MURPHY, ROD

SAGER, JANET

SPECTOR, PETE

NOVOTA, RYAN

Resident
Engineer

(530)682-7747

(916)624-9962

(530)587-9823

(916)263-4912

(916)416-7547

(916)858-8628

 $24,938,561

 $2,249,225

 $236,630

 $1,542,542

 $28,377,621

 $1,822,316

Bid + CCOs

 $20,742,212

 $55,804

 $237,100

 $1,404,132

 $8,876,332

 $1,523,874

Comp To  date

 $1,419,106

 $55,804

 $100,433

 $10,700

 $1,566,673

 $527,173

This Month

09/12/07

03/04/09

08/13/08

02/06/06

05/01/08

04/18/08

Awarded

09/28/07

03/20/09

09/10/08

02/22/06

05/22/08

05/15/08

Approved

10/08/09

09/29/09

07/20/09

02/11/10

10/18/11

07/31/09

Est Comp

 71%

 23%

 100%

 0%

 16%

 91%

%Time

 83%

 2%

 99%

 0%

 31%

 83%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

03-0C7704

03-3M1204

03-2E0804

03-2C2104

03-367824

03-1C1114

Contract 

ACIM-080 -(182)E

  

OTS-  05-(18 )0

ACIM-080 -(234)E

NCII-6203-(024)P

ACST-000C-(294)E

--()

  

--()

--()

 620-3 02-(HPL)U

  00-0C 2-(4E)

  

  

  

  

03 0-25-()

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 50085

P O BOX 700

1465 WEST FOURTH STREET

77 LARKSPUR STREET

P O BOX 15144

P O BOX 995

33 DEPOT STREET P.O.

BOX 1807

2520 WARREN DRIVE

STE. B

12047 DONNER PASS

ROAD, STE. B-4

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

11323 SANDERS DRIVE

COLFAX, CA 95713

ROCKLIN, CA 95677

TRUCKEE, CA

SACRAMENTO, CA 95834

ROCKLIN, CA 95677-2167

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 27
07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-PLA-89-8.6/13.7

03-PLA-267-8.7/9.9

03-SAC-5-8.0/33.2

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

03-SAC-50-.6/3

Fed Aid

HA42

HA42

HB4N

HA22

HB4N

HA21

Pgm Code

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN PLACER COUNTY NEAR KINGS BEACH

FROM 1.2 KM NORTH OF ROUTE 28 TO

ROUTE 28

IN SACRAMENTO, EL DORADO, YOLO AND

PLACER COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

IN SACRAMENTO CO IN SACRAMENTO AT

VARIOUS LOCATIONS FROM ROUTE 50/5

SEPARTION TO 0.1 MI WEST OF FOLSOM

BOULEVARD UNDERCROSSING

Description 

ASPHALT CONCRETE SURFACING

WATER QUALITY DRAINAGE IMPROVEMENT

INSTALL TRAFFIC MONITORING STATIONS

SLAB REPLACEMENT

CONSTRUCT LEFT TURN LANE

METHACRYLATE / REPLACE JOINT SEALS

Type Of Work

MARTIN BROTHERS CONSTRUCTION

Q AND CONSTRUCTION CO

M AND M ELECTRIC

DE SILVA GATES CONSTRUCTION

GEORGE REED INC

BAY LINE CUTTING AND CORING

INC

Contractor

SACRAMENTO CA 95828

RENO NV 89510

SACRAMENTO CA 95815

DUBLIN CA 94568

LODI CA 95241

OAKLAND CA 94608

(916)381-0911

(775)786-2677

(916)929-0150

(925)829-9220

(209)334-0790

(510)420-8992

ISKIN, ROY

BOUZID, SALAH

KAMAL, BALBIR

SCOTT, JEFF

GUTIERREZ, BOJANA

PENG, MIN

Resident
Engineer

(530)582-5070

(530)587-6314

(916)263-4920

(916)263-4931

(916)263-4927

(916)869-1745

 $14,380,757

 $3,547,534

 $868,559

 $14,416,601

 $411,510

 $1,849,900

Bid + CCOs

 $5,894,766

 $3,250

 $0

 $13,792,658

 $443,832

 $0

Comp To  date

 $827,514

 $0

 $0

 $0

 $0

 $0

This Month

12/18/07

03/19/09

05/15/09

09/06/07

09/29/08

05/21/09

Awarded

02/06/08

04/06/09

06/02/09

10/04/07

10/15/08

06/26/09

Approved

01/29/10

03/23/10

12/18/09

07/03/09

06/22/09

03/19/10

Est Comp

 55%

 0%

 0%

 94%

 96%

 0%

%Time

 41%

 0%

 0%

 99%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

03-2A9214

03-1C9714

03-4C0304

03-3A0104

03-2C7404

03-2M9004

Contract 

ACST-P089-(090)E

ACST-P267-(018)E

SARR-000C-(304)E

ACIM-005 -(324)E

  

  

  P0-89 0-(0E)

  P2-67 0-(8E)

  00-0C 3-(4E)

--()

  

  

--()

--()

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

20 LIGHT SKY COURT

P O BOX 10865

1600 AUBURN BOULEVARD

P O BOX 2909

P O BOX 1630

1033 YERBA BUENA AVENUE

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

TRUCKEE, CA 96161

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

W. SACRAMENTO, CA 95691

Accepted

06/25/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-8.5/0

Fed Aid

HM3

TEA10

HB4N

HA27

HM1

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 5, 50, 51 AND

160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN YOLO COUNTY ON ROUTE 80 FROM .01

MI WEST OF ENTERPRISE BOULEVARD TO

0.4 MI WEST OF 80/50 SEPARATION ON

ROUTE 50 FROM 50/80 TO W

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.4 MILE NORTH OF EL CAMINO

AVENUE TO ROUTE 244 CONNECTOR

IN SACRAMENTO CO NEAR SACRAMENTO AT

ROUTE 51/244 AND 80  SEPARATION

BRIDGE

Description 

TREAT BRIDGE DECKS

PLANTING AND IRRIGATION

WIDEN HIGHWAY

CONCRETE MEDIAN BARRIER AND OVERHED

RUBBERIZED HOT MIX ASPHALT OVERLAY

RECONSTRUCT BRIDGE HINGE

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

VALENTINE CORPORATION

Contractor

TEMPE AZ 85282

ORANGE CA 92868

SPARKS NV 89435

DUBLIN CA 94568

DUBLIN CA 94568

SAN RAFAEL CA 94912

(602)437-1711

(714)835-4447

(775)355-0420

(925)829-9220

(925)829-9220

(415)453-3732

PENG, MIN

SAGER, JANET

NOVOTA, RYAN

ERICKSEN, BOB

SCOTT, JEFF

TECLE, DANIEL

Resident
Engineer

(916)274-5978

(916)263-4912

(916)858-8628

(916)852-9755

(916)263-4931

(916)919-4252

 $697,697

 $351,568

 $2,876,802

 $28,460,147

 $1,688,635

 $206,369

Bid + CCOs

 $175,925

 $329,482

 $2,974,562

 $15,411,580

 $1,164,702

 $96,087

Comp To  date

 $175,925

 $1,707

 $0

 $4,217,379

 $979,018

 $96,087

This Month

04/13/09

04/16/07

12/14/06

12/23/08

02/19/09

04/16/09

Awarded

04/24/09

05/17/07

01/10/07

01/14/09

03/12/09

05/04/09

Approved

12/28/09

12/04/09

06/20/09

11/25/09

08/14/09

09/03/09

Est Comp

 12%

 75%

 99%

 44%

 60%

 45%

%Time

 25%

 94%

 100%

 54%

 68%

 47%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-2M9204

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-3M3804

Contract 

  

ACST-P050-(113)E

  

ACHS-000C-(300)E

  

  

  

  P0-50 1-(3E)

  

G 00-0C 3-(0E)

  

  

  

--()

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

1310 W 23RD STREET

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 2909

P O BOX 2909

P O BOX 9337

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

11460 SUNRISE GOLD

CIRCLE

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95691

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-SAC-51-/8.1

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

Fed Aid

HM3H

HB1

HA25

HB1

HM1

HA21

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

IN BUTTE / NEVADA/ SACRAMENTO AND AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM MARTIN LUTHER KING JR

BOULEVARD OVERCROSSING TO  ROUTE

50/51/99 SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM FRUITRIDGE ROAD

OVERCROSSING TO BROADWAY

UNDERCROSSING

Description 

SEAL BRIDGE DECKS AND REPAIR JOINTS

INSTALL FLASHING BEACONS AND RADAR

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

HOT MIX ASPHALT SURFACING

SEAL BRIDGE DECKS

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

WINDSOR FUEL CO

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

TEMPE AZ 85282

SACRAMENTO CA 95829

SACRAMENTO CA 95828

SPARKS NV 89435

WINDSOR CA 95492

PLEASANT HILL CA 94523

(602)437-1711

(916)386-8857

(916)383-4071

(775)355-0420

(707)838-9751

(925)945-1052

LEE, SUSHMA

LEE, SUSHMA

SAGER, JANET

SMITH, GLEN

SCOTT, JEFF

SCOTT, JEFF

Resident
Engineer

(916)263-4926

(916)263-4926

(916)263-4912

(916)263-4919

(916)263-4931

(916)263-4931

 $756,444

 $189,591

 $1,342,537

 $489,197

 $3,116,206

 $855,192

Bid + CCOs

 $436,707

 $0

 $1,308,674

 $468,886

 $0

 $0

Comp To  date

 $114,754

 $0

 $54,181

 $377,356

 $0

 $0

This Month

04/14/08

04/09/09

12/14/07

10/01/08

03/03/09

02/13/09

Awarded

05/07/08

05/04/09

01/16/08

10/17/08

03/16/09

02/27/09

Approved

08/07/09

10/05/09

07/29/11

09/20/09

10/29/09

07/22/09

Est Comp

 84%

 0%

 0%

 33%

 0%

 0%

%Time

 57%

 0%

 0%

 95%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

03-1E5704

03-4E2904

03-0C0004

03-3E5204

03-3M1304

03-3E8804

Contract 

  

  

  

ACHS-PO99-(517)E

  

  

  

  

  

G P0-99 5-(7E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

1310 W 23RD STREET

8909 FLORIN ROAD

6251 SKY CREEK DR SUITE A

P O BOX 50760

P O BOX 38

3309 VINCENT ROAD

3855 NORTH FREEWAY

BLVD, STE. 120

3855 N. FREEWAY

BLVD., #120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-16.7/0

03-SIE-49-35.0/47.4

03-SIE-49-47.4/64.1

03-SIE-5706-/0

Fed Aid

HM3H

HA13

HM3H

HM1A

HM1A

HA12

Pgm Code

IN SACRAMENTO COUNTY NEAR EMMATON AT

THREE MILE SLOUGH BRIDGE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY IN DOWNIEVILLE AT

DOWNIE RIVER BRIDGE

IN SIERRA COUNTY NEAR BASSETTS FROM

0.7 MILES EAST OF GOLD LAKE ROAD TO

THE NORTHERN ROUTE 49/89 JUNCTION

IN SIERRA COUNTY AT AND NEAR

SIERRAVILLE AND LOYALTON FROM THE

SOUTHERN ROUTE 49/89 JUNCTION TO THE

SIERRA/PLUMAS COUNTY LINE

IN SIERRA COUNTY NEAR DOWNIEVILLE AT

THE DOWNIEVILLE MAINTENANCE STATION

AT 19801 HIGHWAY 49

Description 

REPLACE INDUSTRIAL STAIRS

FIRE AND LIFE SAFETY REPAIRS

PREP AND PAINT BRIDGE

MICROSURFACING

CHIP SEAL

CONSTRUCT CREW ROOM

Type Of Work

OWENS CONST

ALLEN L BENDER INC

JEFFCO PAINTING AND COATING

INC

STEVE MANNING CONSTRUCTION INC

WEST COAST PAVING AND CHIP

SEALING

TREEHENGE CONSTRUCTION INC

Contractor

COLFAX CA 95713

WEST SACRAMENTO CA 95691

VALLEJO CA 94590

REDDING CA 96049

YREKA CA 96097

AUBURN CA 95602

(530)878-3905

(916)372-2190

(707)562-1900

(530)222-0810

(530)842-7283

(530)269-2816

GUTIERREZ, BOJANA

NICHOLLS, JIM

DEMARTINI, MARK

COLLINS, RONALD

DEMARTINI, MARK

DEMARTINI, MARK

Resident
Engineer

(916)263-4927

(530)755-8652

(530)265-9869

(530)283-2451

(530)265-9869

(530)265-9869

 $235,000

 $14,049,499

 $337,810

 $1,152,096

 $667,662

 $247,075

Bid + CCOs

 $100,400

 $13,271,189

 $0

 $1,035,824

 $250

 $0

Comp To  date

 $98,920

 $714,808

 $0

 $702,559

 $250

 $0

This Month

03/24/09

04/01/08

06/11/09

12/18/08

06/15/09

06/02/09

Awarded

04/17/09

04/30/08

07/02/09

01/05/09

07/02/09

07/02/09

Approved

09/03/09

07/31/09

09/18/09

07/31/09

09/18/09

04/23/10

Est Comp

 61%

 100%

 0%

 69%

 4%

 0%

%Time

 43%

 94%

 0%

 91%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

03-2M8704

03-2C8434

03-3M5004

03-3M0804

03-3M2004

03-3E4504

Contract 

  

  

  

  

SARR-P049-(144)E

  

  

  

  

  

  P0-49 1-(4E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

44 LEONARD LANE

2798 INDUSTRIAL BOULEVARD

P O BOX 1888

P O BOX 491660

P O BOX 1231

25687 CHINA HOLLOW ROAD

3855 NORTH FREEWAY

BLVD, STE. 120

5900 FOLSOM BLVD.

138 NEW MOHAWK ROAD,

STE. B

1555 EAST MAIN STREET

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

NEVADA CITY, CA 95959

QUINCY, CA 95971

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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03District

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-99-/8.7

03-YOL-5-6.5/28.9

03-YOL-16-41.5/0

Fed Aid

HA12

HE14

HE13

HE13

HA22

HM3

HB1

Pgm Code

IN SIERRAVILLE CO NEAR SIERRAVILLE AT

THE SIERAVILLE MAINTENANCE STATION AT

241 SOUTH LINCOLN  STREET

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY NEAR NICOLAUS OR

ROUTE 99 FROM SACRAMENTO COUTNY  LINE

TO 0.7 KM NORTH OF ROUTE 70/99

SEPARATION AND VARIOUL LOCA

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY IN WOODLAND AT

KENTUCKY AVENUE

Description 

BUILDING ADDITION

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

REMOVE AND REPLACE OGAC

PLACE POLYESTER CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

Type Of Work

CREEKSIDE COMMERCIAL BUILDERS

INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

GEORGE REED INC

C C MYERS INC

TEICHERT CONSTRUCTION

Contractor

GREENVILLE CA 95947

DUBLIN CA 94568

DUBLIN CA 94568

LODI CA 95240

RANCHO CORDOVA CA 957412948

DAVIS CA 956171890

(530)284-9907

(925)829-9220

(925)829-9220

(209)334-0790

(916)635-9370

(530)406-4200

DEMARTINI, MARK

TANVIR, RIZWAN

AOUN, TONY

KNUDSON, CAMERON

GHASSEMI, MOHSSEN

Resident
Engineer

(530)265-9869

(916)375-8025

(530)822-4309

(530)822-4314

(916)263-5648

 

 $277,773

 $77,255,546

 $23,294,538

 $8,277,039

 $1,467,994

 $596,969

Bid + CCOs

 $16,225

 $59,550,233

 $4,959,811

 $4,750

 $32,974

 $0

Comp To  date

 $16,225

 $2,049,561

 $2,123,778

 $4,750

 $32,974

 $0

This Month

05/22/09

12/06/07

07/24/08

06/05/09

01/27/09

07/15/09

Awarded

06/24/09

12/27/07

08/28/08

06/17/09

02/13/09

07/30/09

Approved

04/15/10

03/15/11

11/03/10

11/25/09

11/19/09

Est Comp

 4%

 32%

 20%

 11%

 24%

 0%

%Time

 6%

 74%

 21%

 0%

 2%

 0%

% Work 

 

 

 

 

 

 

Message

03-3E4304

03-3864U4

03-1A4614

03-3C8804

03-2M9504

03-1E9804

Contract 

  

ACNH-P070-(094)E

  

SARR-P099-(520)E

  

ACHS-P016-(033)E

  

--()

  

  P0-99 5-(0E)

  

P P0-16 0-(3E)

  

  

  

--()

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 829

P O BOX 2909

P O BOX 2909

686 E LOCKEFORD

P O BOX 2948

P O BOX 1890

138 NEW MOHAWK ROAD,

STE. B

2777 DEL MONTE STREET

379 COLUSA HIGHWAY

379 COLUSA HWY

3951 PERFORMANCE

DRIVE, SUITE E

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-45-5.0/12.9

03-YOL-50-.3/2

03-YOL-50-2.4/3

03-YOL-113-5.0/21.3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

Fed Aid

HM1A

HE11

HB1

HM3H

HA42

HA21

Pgm Code

IN YOLO AND COLUSA COUNTIES FROM 0.7

MILE NORTH COUNTY ROAD P98A  TO ROUTE

45/20 JUNCTION

IN YOLO COUNTY IN WEST SACRAMENTO

FROM 1.1 KM WEST TO 1.0 KM EAST OF

HARBOR BOULEVARD OVERCROSSING

IN YOLO COUNTY IN WEST SACRAMENTO AT

SACRAMENTO RIVERVIADUCT

IN YOLO COUNTY FROM WILLOW SLOUGH

BRIDGE #22-6R TO KNIGHTS LANDING

RIDGE CUT BRIDGE #22-39 AT VARIOUS

BRIDGES

IN YOLO COUNTY IN WOODLAND FROM  0.2

MILE TO 0.4 MILE NORTH OF ROUTE 5/113

SEPARATION

IN SUTTER AND YOLO COUNTIES AT

KNIGHTS LANDINGS AT SACRAMENTO RIVER

KNIGHTS LANDING BRIDGE

Description 

CHIP SEAL

WIDEN CONCRETE BRIDGE

IMPROVE BRIDGE DRAINAGE

REPLACE JOINTS, APPLY METHACRYLATE

RECONSTRUCT EMBANKMENT SLOPE

CLEAN AND PAINT STRUCTURAL STEEL.

Type Of Work

NORTHWEST PAVING

ARGONAUT CONSTRUCTORS

C C MYERS INC

BLAISDELL CONSTRUCTION INC

ASPEN DEVELOPERS CORP

JEFFCO PAINTING AND COATING

INC

Contractor

REDDING CA 96001

SANTA ROSA CA 95402

RANCHO CORDOVA CA 957412948

REDDING CA 96049

TRUCKEE CA 96160

VALLEJO CA 94590

(530)246-4388

(707)542-4862

(916)635-9370

(530)245-0132

(530)507-3310

(707)562-1900

BEYENE, GIRMAY

HAMM, JEFF

GHASSEMI, MOHSSEN

TRI, PRESTON

AOUN, TONY

GUDUGUNTLA, ARUN

Resident
Engineer

(530)682-6707

(916)263-5653

(916)263-5648

(916)263-5757

(916)263-7471

(530)682-6649

 $1,158,424

 $14,015,886

 $239,488

 $186,419

 $347,331

 $1,015,360

Bid + CCOs

 $924,496

 $0

 $127,047

 $173,521

 $465

 $412,653

Comp To  date

 $0

 $0

 $127,047

 $0

 $0

 $72,012

This Month

03/04/09

05/14/09

04/01/09

12/30/08

11/26/08

03/05/09

Awarded

04/09/09

06/04/09

04/16/09

01/12/09

12/10/08

03/25/09

Approved

07/17/09

01/24/11

09/03/09

06/23/09

10/14/09

10/07/09

Est Comp

 100%

 0%

 61%

 100%

 0%

 32%

%Time

 100%

 0%

 53%

 100%

 0%

 41%

% Work 

 

 

 

COMPLETED

 

SUSPENDED

Message

03-3M0904

03-388004

03-3E8704

03-2M2404

03-4C7404

03-3M4804

Contract 

  

STPL-6203-(007)E

  

  

  

  

  

  62-03 0-(7E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

8115 SECLUDED VALLEY DRIVE

P O BOX 639

P O BOX 2948

P O BOX 493459

P O BOX 4020

P O BOX 1888

3951 PERFORMANCE DR.,

SUITE E

3951 PERFORMANCE

DRIVE, STE. E

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE DR.

STE. E

3951 PERFORMANCE

DRIVE STE. E

3951 PERFORMANCE

DRIVE SUITE E

SACRAMENTO, CA 95838

SACRAMENOT, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

07/23/09

06/24/09

Location
Storm Water
Plan
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03District

 $48,120,580 $413,437,516 $848,145,441

03-YUB-20-10.2/13.4

03-YUB-70-16.4/25.8

03-YUB-5714-/0

Fed Aid

HM1A

HA22

HA13

Pgm Code

IN YUBA COUNTY ABOUT 9 MILES EAST OF

MARYSVILLE FROM 0.2 MILE WEST OF

SPRING VALLEY ROAD TO 0.1 MILE EAST

OF MARYSVILLE ROAD

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

IN YUBA CO NEAR MARYSVILLEAT THE

MARYSVILLE ROAD MAINTENANCE STATION

Description 

BONDED WEARING COURSE OVERLAY

ASPHALT CONCRETE OVERLAY

RELOCATE COMMUNICATION TOWER

Type Of Work

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

SGC CONSTRUCTION

Contractor

LINCOLN CA 956480700

LINCOLN CA 956480700

YUBA CITY CA 95993

(916)645-4800

(916)645-4800

(530)671-4738

HARGROVE, BEN

YATES, RICHARD

Resident
Engineer

 

(530)533-4526

(530)513-0584

 $950,435

 $3,933,322

 $495,467

Bid + CCOs

 $0

 $3,619,673

 $33,221

Comp To  date

 $0

 $1,072,366

 $33,221

This Month

07/09/09

08/13/08

05/27/09

Awarded

07/23/09

08/29/08

06/24/09

Approved

07/23/09

10/23/09

Est Comp

 0%

 70%

 11%

%Time

 0%

 90%

 7%

% Work 

 

 

 

Message

03-3M6204

03-0A7104

03-4E4704

Contract 

SARR-P021-(151)E

ACNH-P070-(095)E

  

  P0-21 1-(1E)

--()

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

P O BOX 700

P O BOX 700

P O BOX 3329

2060 3RD, STREET,

STE. B

379 COLUSA HWY.

OROVILLE, CA 95965

YUBA CITY, CA 95991

Accepted

07/27/09

Location
Storm Water
Plan
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04District

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/6.2

04-ALA-24-1.8/2.8

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

Fed Aid

HA25

HA21

HB4N

HA22

HM3H

HA4S3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY ON ROUTE 13, 24 AND

SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

ROUTE 580/24 SEPARATION TO 52ND

STREET UNDERCROSSING.

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON ROUTE 24 AT THE CALDECOTT TUNNEL

AND ON ROUTE 260 AT THE POSEY WEBSTER

STREET TUBES

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

Description 

HIGHWAY PLANTING

METHACRYLATE BRIDGE DECKS

INSTALL TRAFFIC MONITORING STATIONS

RESURFACE RAMPS

UPGRADE VENTILATION SYSTEMS

CONSTRUCT BRIDGE AND ROADWAY

Type Of Work

JJ NGUYEN, INC

PENHALL COMPANY

CONTRACTCORE ATTN:MATT

WILLIAMSON

GALLAGHER AND BURK INC

TABER CONSTRUCTION, INC

MCM CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95127

SAN LEANDERO, CA 94577

OAKLAND CA 94601

MARTINEZ, CA 94553

NORTH HIGHLAND, CA 95660

 

 

 

(510)261-0466

 

 

JOHN HOLLIS

LOI, LAWRENCE

WASSEF, WAGDY

CARTY RODOLFO

GHAFGHAZI, BEN

Resident
Engineer

(510)450-3996

(510)450-2476

(408)254-5866

 

(510)377-4139

(510)286-0352

 $364,626

 $812,065

 $1,020,298

 $619,835

 $2,550,100

 $191,089,588

Bid + CCOs

 $279,407

 $706,679

 $63,716

 $0

 $404,206

 $167,332,918

Comp To  date

 $0

 $13,266

 $0

 $0

 $119,098

 $7,794,793

This Month

10/12/07

03/04/09

04/23/08

06/01/09

02/27/09

07/16/07

Awarded

11/14/07

03/20/09

06/05/08

07/01/09

03/10/09

08/07/07

Approved

11/07/11

09/22/09

12/31/09

01/13/10

05/13/10

Est Comp

 0%

 59%

 20%

 0%

 41%

 81%

%Time

 0%

 85%

 6%

 0%

 16%

 88%

% Work 

PLANT EST

UNSAT

 

 

 

 

 

Message

04-2707A4

04-0E9504

04-4A5354

04-4A5804

04-1A4604

04-0120L4

Contract 

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

3172 SALEM DR.

13750 CATALINA STREET

P O BOX 7227

P. O. BOX 1309

P.O. BOX 620

3410 MANDELA PKWY

3410 MANDELA PARKWAY

1007 KNOX AVENUE

3401 REGATTA BLVD.

345 BURMA ROAD

OAKLAND, CA

OAKLAND, CA 94608

SAN JOSE, CA 95122

RICHMOND, CA 94804

OAKLAND, CA 94697

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

Fed Aid

HM3

HB4N

HB5

HB1

HE11

HE13

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK

INSTALL TRAFFIC SIGNALS

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

Type Of Work

BAY LINE CUTTING AND CORING,

INC

AMLAND

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

Contractor

OAKLAND, CA 94608

SAN JOSE, CA 95132

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

 

 

 

 

 

 

LOI, LAWRENCE

BORRAYO SALVADOR

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

Resident
Engineer

(510)450-2476

(510)877-4186

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

 $407,428

 $585,237

 $5,164,567

 $21,220,496

 $143,070,217

 $99,685,426

Bid + CCOs

 $355,544

 $522,787

 $5,111,394

 $20,325,339

 $78,895,190

 $94,992,648

Comp To  date

 $31,113

 $0

 $11,275

 $11,537

 $3,575,684

 $1,628,349

This Month

02/03/09

10/02/08

12/20/07

12/21/06

08/28/07

08/17/06

Awarded

02/18/09

10/22/08

01/29/08

01/10/07

09/28/07

09/05/06

Approved

07/23/09

06/10/09

09/30/09

09/23/11

06/28/11

03/05/10

Est Comp

 95%

 100%

 0%

 53%

 41%

 80%

%Time

 97%

 100%

 0%

 95%

 54%

 95%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-0E9104

04-448104

04-444004

04-172404

04-016014

04-249044

Contract 

  

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1033 YERBA BUENA AVE.

3168 KNIGHTS BRIDGE ROAD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

3410 MANDELA PARKWAY

1007 KNOX AVENUE

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

OAKLAND, CA 94608

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

Fed Aid

HM1

HA21

HM3

HB4N

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE FROM

NORTH FLYNN ROAD OVERCROSSING TO 0.4

MILE WEST OF GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY ON ROUTE 580 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS FROM 38TH AVENUE

OVERCROSSING TO DISTRIBUTION

STRUCTURE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

Description 

REPLACE CONCRETE PAVEMENT

WIDEN ROADWAY

TREAT BRIDGE DECK WITH METHACRYLATE

TREAT BRIDGE DECK

INSTALL TRAFFIC MONITORING STATIONS

WIDENING AND ROADWAY REHABILITATION

Type Of Work

MCK SERVICES, INC

DESILA GATES CONSTRUCTION

PENHALL COMPANY

BAY LINE CUTTING & CORING, INC

PAVE TECH INC  ATTN: JIM

ARRIARAN

BAY CITES PAVING & GRADING

Contractor

CONCORD, CA 94524

DUBLIN, CA  94568

SAN LEANDRO,CA 94577

OAKLAND, CA 94608

CARLSBAD, CA 92008

CONCORD,CA 94524

 

 

 

 

 

 

PARDO, ROMMEL

BOUZAR, CYRUS

PHOEN, LINDA

PHOEN, LINDA

WASSEF, WAGDY

SATINDER GREWAL

Resident
Engineer

(925)606-2048

(925)606-2045

(510)450-2477

(510)450-2477

(408)254-5866

(510)668-4924

 $405,689

 $44,127,422

 $880,726

 $663,825

 $1,368,575

 $34,817,193

Bid + CCOs

 $397,838

 $29,997,949

 $15,990

 $0

 $164,421

 $20,176,571

Comp To  date

 $20,389

 $2,437,382

 $15,990

 $0

 $0

 $3,996,114

This Month

04/07/09

07/28/08

02/27/09

01/30/09

04/15/08

09/02/08

Awarded

04/23/09

08/28/08

03/20/09

02/23/09

05/02/08

09/19/08

Approved

08/20/09

11/13/09

12/21/09

09/16/09

12/31/09

12/22/09

Est Comp

 66%

 56%

 13%

 0%

 0%

 55%

%Time

 94%

 67%

 2%

 0%

 12%

 58%

% Work 

 

 

 

 

 

 

Message

04-1E5904

04-290844

04-0E7904

04-0E9304

04-4A5314

04-253794

Contract 

  

HPLU-6204-(070)L

  

  

  

  

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 5697

11555 DUBLIN BLVD

13750 CATALINA STREET

1033 YERBA BUENA AVE.

735 LAGUNA DRIVE

P. O. BOX 6227

3049 INDEPENDENCE

DR., SUITE I

3049 INDEPENDENCE DR

SUITE I

1007 KNOX AVENUE

48499 MILLMONT DRIVE

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7671

SAN JOSE, CA 95122

FREMONT, CA 94538

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-28.2/28.5

04-ALA-880-30.1/31.1

Fed Aid

HM3

HM3

HA21

HA21

HB4N

Pgm Code

IN ALAMED CO. AT VARIOUS LOCATIONS

FROM 0.2 KM NORTH OF MISSION SAN JOSE

SEPARTATION TO STONERIDGE DRIVE

OVERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

FROM 0.4 KM SOUTH OF ROUTE 237/680

SEPARATION TO GRIMMER BOULEVARD

UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS FROM PASEO PADRE PARKWAY

OVERCROSSING TO EAST BAY VIADUCT

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE EAST TO 0.2 MILE WEST OF THE

FRUITVALE AVENUE OVERHEAD

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

Description 

WIDENING, ROADWAY REHABILITATION,

WIDEN BRIDGES AND ROADWAY

TREAT BRIDGE DECK

TREAT BRIDGE DECK

REHABILITATE STRUCTURE

REPLACE BRIDGE

Type Of Work

BAY CITIES PAVING & GRADING

TOP GRADE CONSTRUCTION, INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

CALIFORNIA ENGINEERING

CONTRACTORS INC

MCM CONSTRUCTION, INC

Contractor

CONCORD, CA 94524

LIVERMORE, CA 94551

TEMPE, AZ. 85282

BENICIA, CA  94510

PLEASANTON CA 94566

OAKLAND, CA 94607

 

 

 

 

(925)461-1500

 

GREWAL SATINDER

SIAVOSH, MOGHADAM

AHMADZADEH, ALI

AHMADZADEH, ALI

SENG TA

Resident
Engineer

(510)668-4924

(510)668-4923

(510)450-3990

(510)450-3990

 

(510)450-3993

 $34,557,806

 $26,171,649

 $1,757,390

 $2,207,320

 $6,517,807

 $87,877,777

Bid + CCOs

 $7,457,244

 $6,115,990

 $1,661,850

 $1,987,590

 $0

 $7,794,114

Comp To  date

 $3,951,644

 $3,911,781

 $469,961

 $70,694

 $0

 $2,592,217

This Month

04/17/09

04/07/09

04/18/08

01/14/09

06/15/09

03/25/09

Awarded

05/04/09

04/30/09

05/14/08

02/13/09

07/03/09

04/20/09

Approved

03/17/10

11/06/09

07/09/09

09/29/09

07/20/12

Est Comp

 8%

 17%

 100%

 53%

 0%

 4%

%Time

 21%

 23%

 92%

 89%

 0%

 9%

% Work 

 

 

 

 

 

 

Message

04-4A5204

04-253784

04-0E7804

04-0E7704

04-177904

04-1706U4

Contract 

HP21-6204-(073)

  

  

  

SARR- 880-(058)E

ACBR-0880-(059)E

--()

  

  

  

   8-8010-(8E)

  08-8010-(9EA)C

  

  

  

  

--()

0880-1059-()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O.BOX 6227

50 CONTRACTORS STREET

1310 W 23RD STREET

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

450 BURMA RD.

48499 MILMONT DRIVE

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PKWY

FREMONT, CA 94538

FREMONT, CA 94538

OAKLAND, CA 94608

OAKLAND, CA 94608

OAKLAND, CA 94608

Accepted

07/28/09

Location
Storm Water
Plan
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04District

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-80-.8/1.2

04-CC-80-3.4/3.8

04-CC-80-5.9/0

Fed Aid

HE13

HA22

HA12

HM3H

HB4N

HA25

HA21

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 4/242 SEPARATION

TO A STREET  UNDERCROSSING

IN CONTRA COST COUNTY IN THE CITY OF

RICHMOND ON ROUTE 80 AT CARLSON

BOULEVARD UNDERCROSSING.

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

Description 

WIDEN EXISITING FREEWAY

EXPAND EXISTING MAINTENANCE STATION

REPLACE JOINT SEALS

INSTALL TRAFFIC SIGNALS

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

Type Of Work

DESILVA GATES FCI JNT VENTURE

TABER CONSTRUCTION, INC

BAY LINE CUTTING & CORING, INC

TERNO INC

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION

Contractor

DUBLIN CA 94568

MARTINEZ, CA  94553-7309

OAKLAND, CA 94608

LA MIRADA CA 90638

SAN RAFAEL CA 94901 -4886

PACIFICA, CA 94044

 

 

 

(714)228-9631

 

 

WANG C SAMUEL

COOPER, CHEE

ARSHAD, MIAN

HOLLIS JOHN

HATEFI, AMIR

Resident
Engineer

(510)413-3593

(510)450-2455

(925)602-9021

 

(510)450-3996

(510)231-7100

 $66,037,508

 $3,358,435

 $65,099

 $416,355

 $169,019

 $5,176,864

Bid + CCOs

 $65,810,920

 $1,830,974

 $0

 $0

 $78,062

 $4,406,712

Comp To  date

 $588,043

 $333,029

 $0

 $0

 $2,970

 $456,189

This Month

12/17/04

10/08/08

02/10/09

04/15/09

03/17/08

07/03/08

Awarded

12/21/04

10/22/08

02/24/09

05/14/09

04/23/08

08/06/08

Approved

09/30/09

01/21/10

07/28/09

02/20/11

10/01/10

Est Comp

 96%

 52%

 0%

 0%

 33%

 82%

%Time

 99%

 55%

 0%

 0%

 46%

 85%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

04-2332U4

04-207774

04-0E5204

04-2A8904

04-2A0304

04-1A2504

Contract 

ACNH-880 -(055)N

  

  

  

  

ACBR-080 -(108)E

  88-0 10-(5N)

  

  

  

  

  08-0 11-(8 E)A

--()

  

  

  

  

M080- 110-(E)

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

11555 DUBLIN BOULEVARD

PO BOX 1309

1033 YERBA BUENA AVENUE

15701 HERON AVENUE

77 LARKSPUR ST

580 CRESPI DRIVE,SUITE A6-134

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

2727 SYSTRON DRIVE,

SUITE 150

3410 MANDELA PKWY

3401 REGATTA BLVD

FREMONT CA 95439

OAKLAND, CA 94608

CONCORD, CA 94518

OAKLAND CA 94608

RICHMOND, CA

Accepted

Location
Storm Water
Plan
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04District

04-CC-80-13.6/0

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

Fed Aid

HE2

HE2

HB32

HB1

HA25

HB1

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

Description 

HIGHWAY PLANTING AND IRRIGATION

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

REPLACE SIGNS

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

Type Of Work

P & D LANDSCAPE MANAGEMENT SVS

ACC / TOP GRADE JV ERIC

RONNING

J J NGUYEN, INC

TRAFFIC SOLUTIONS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

Contractor

ORANGE, CA 92868

LIVERMORE, CA 94551

SAN JOSE, CA 95126

REDDING, CA  96002

OAKLAND, CA 94603

ALAMO, CA 94507

 

 

 

 

 

 

HANSON, JIM

CASSAUNDRA LOGRASSO

HANSON, JIM

MONEMZADEH, FAROKH

JIM HANSON

SARGISS, RAMSES

Resident
Engineer

(510)450-2450

(925)602-9015

(510)450-2450

(707)769-5695

(510)450-2450

(510)774-6297

 $365,553

 $44,945,844

 $211,550

 $3,848,290

 $1,601,559

 $6,035,824

Bid + CCOs

 $254,673

 $40,264,678

 $165,032

 $3,453,978

 $1,451,483

 $5,956,888

Comp To  date

 $3,466

 $3,147,987

 $6,355

 $2,159,603

 $8,370

 $1,981

This Month

04/08/08

11/21/07

06/01/07

06/30/08

02/09/06

01/18/07

Awarded

04/28/08

12/17/07

07/27/07

07/21/08

02/24/06

02/15/07

Approved

03/12/12

10/01/09

08/11/09

10/15/09

12/09/09

07/31/09

Est Comp

 0%

 98%

 97%

 75%

 90%

 0%

%Time

 0%

 88%

 78%

 90%

 90%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

04-0130K4

04-0060A4

04-0060H4

04-0A8214

04-271604

04-2937U4

Contract 

  

ACIM-680 -(066)E

  

ACST-P097-(033)E

  

ACNH-Q101-(122)E

  

IM78-0 23-(1E)

  

G P0-97 0-(3EA)C

  

--()

  

--()

  

P041- 105-( E)

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

999 TOWN & COUNTRY RD. 4TH FL

50 CONTRACTORS STREET

3172 SALEM DR.

8490 HARTMEYER LANE

9009 RAILROAD AVENUE

333 CAMILLE AVE.

3410 MANDELA PARKWY

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

OAKLAND, CA 94608

OAKLAND, CA

PETALUMA, CA 94954

OAKLAND, CA 94608

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

Fed Aid

HB5

HM3

HB4N

HE14

HM1

Pgm Code

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARINE COUNTY IN AND NEAR  TIBURON

FROM 800 FEET WEST OF ROUTE 101/131

SEPARATION TO MAR  WEST

STREET_____________

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR SAINT

HELENA FROM 0.4 MILE SOUTH OF DWYER

ROAD TO 0.3 MILE SOUTH OF OAKVILLE

GRADE ROAD TO YORK CREEK

Description 

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

INSTALL TRAFFIC MONITORING STATIONS

OVERLAY ROADWAY WITH RHMA

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

GHILOTTI BROS

CONTRACTORS CHEMICAL, INC

STEINY AND COMPANY

GHILOTTI CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

TEAM GHILOTTI INC

Contractor

SAN RAFAEL, CA  94901

HAYWARD, CA

VALLEJO, CA 94590

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901-4886

PETALUMA CA 94952

 

 

 

 

 

(707)763-8700

SARGISS, RAMSES

MONEMZADEH, FAROKH

DUAN, FRANK

RUSSELL, STEVE

HOLLIS JOHN

Resident
Engineer

(415)257-3647

(707)769-5695

(510)385-7161

(510)774-6297

(510)460-3996

 

 $51,059,687

 $468,400

 $3,251,190

 $1,408,838

 $556,296

 $806,993

Bid + CCOs

 $43,831,649

 $396,089

 $3,253,272

 $45,423

 $441,906

 $0

Comp To  date

 $1,943,516

 $0

 $96,104

 $37,793

 $3,915

 $0

This Month

07/17/07

04/29/08

04/14/08

04/20/09

02/09/07

06/08/09

Awarded

08/15/07

05/30/08

05/02/08

05/04/09

02/23/07

06/24/09

Approved

08/03/09

06/16/09

08/15/09

08/12/09

04/18/11

Est Comp

 98%

 100%

 90%

 72%

 0%

 0%

%Time

 82%

 100%

 100%

 3%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-226144

04-0E8004

04-4A5334

04-1E5604

04-120634

04-1E1904

Contract 

ACST-Q101-(127)E

  

  

  

  

  

  Q1-01 1-(7EC)M

  

  

  

  

  

6204- 043-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

525 JACOBY STREET

3130 DEPOT ROAD

27 SHERIDAN STREET

246 GHILOTTI AVE.

77 LARKSPUR ST.

2531 PETALUMA BLVD SOUTH

576 W. FRANCISCO BLVD

1009 CLEGG CT, STE D

3401 REGATTA BLVD.

756 WEST FRNCISCO

BLVD.

3410 MANDELA PKWY

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

RICHMOND, CA 94804

SAN RAFAEL, CA 94941

OAKLAND, CA

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-NAP-29-38.1/48.6

04-NAP-121-.3/2.1

04-NAP-128-7.3/7.3

04-SCL-9-6.9/11.5

04-SCL-9-/.5

04-SCL-82-/25.9

Fed Aid

HM1

HA23

HM1

HM1

HA21

Pgm Code

IN NAPA COUNTY NEAR CALISTOGA FROM

0.2 MILE NORTH OF SILVERADO TRAIL TO

LAKE COUNTY LINE

IN NAPA COUNTY ON ROUTE 121 FROM .5

KM NORTH OF SONOMA COUNTY LINE TO 0.2

KM EAST OF DUHIG ROAD

IN NAPA COUNTY ABOUT 2.7 MILES EAST

OF RUTHERFORD AT 0.3 MI SOUTH OF

SILVERADO TRIAL INTERSECTION

IN SANTA CLARA COUNTY IN SARATOGA,

MONTE SERENO AND LOS GATOS FROM 0.2

MILES NORTH OF SARATOGA CREEK BRIDGE

TO ROUTE 17

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA,SAN MATEO COUNTIES ON

VARIOUS ROUTES AT VARIOUS  LOCATIONS

Description 

COLD PLANE ASPHALT CONCRETE

REALIGN CURVES AND WIDEN SHOULDER

CONSTRUCT ROCK SLOPE PROTECTION

RESURFACE ROAD WITH MICRO SURFACING

TREAT BRIDGE DECKS

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

FEDCO CONSTRUCTION INC

NORTH BAY CONSTRUCTION, INC

FRANK MEDINA

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY INC

PENHALL COMPANY

CONTRACTORS CHEMICAL INC

Contractor

SANTA ROSA CA 95407

PETALUMA, CA 94955

OROVILLE CA 95966

SACRAMENTO CA 958299326

SAN LEANDRO, CA  94577

HAYWARD CA 94545

(707)586-0500

 

(530)743-0744

(916)381-8033

 

(510)783-5631

RON SANGALANG

MALONZO, GENE EARL D

Resident
Engineer

 

(707)428-6220

 

 

(510)385-7206

 

 $509,589

 $6,670,706

 $83,210

 $712,193

 $865,524

 $982,153

Bid + CCOs

 $0

 $1,297,433

 $0

 $0

 $2,650

 $0

Comp To  date

 $0

 $662,503

 $0

 $0

 $0

 $0

This Month

06/29/09

12/10/08

05/15/09

06/02/09

01/21/09

03/11/09

Awarded

07/16/09

12/30/08

06/25/09

07/09/09

02/10/09

04/20/09

Approved

09/07/09

02/03/10

Est Comp

 0%

 4%

 0%

 0%

 3%

 0%

%Time

 0%

 19%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-1E3804

04-444214

04-3S6114

04-1E1204

04-0E7604

04-0E7404

Contract 

SARR-P029-(105)E

ACHS-P121-(022)E

ER-43H1-(004)E

  

  

  

  P0-29 1-(5E)

P P1-21 0-(2E)

--()

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

3510 BROOKS AVENUE

431 PAYRAN STREET

10096 AHART ROAD

9390 ELDER CREEK ROAD

13750 CATALINA STREET

3130 DEPOST ROAD

370 CHADBOURNE ROAD

STE A

2210 O'TOOLE AVENUE,

SUITE 150

FAIRFIELD, CA 94534

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-17.8/19.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-8.8/0

Fed Aid

HA27

HA25

HA25

HA25

HE14

HA42

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE,

CUPERTINO AND SUNNYVALLE AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

Description 

UPGRADE EXISTING MEDIAN BARRIER

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

HIGHWAY PLANTING

REPLACE WEIGH IN MOTION SYSTEM

Type Of Work

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

WATKIN & BORTOLUSSI

GORDON N BALL, INC

Contractor

BURLINGAME, CA 94010

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

ALAMO, CA  94507

 

 

 

 

 

 

LAYMOUN MOAID

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BRIAN MACKLE

BORRAYO, SALVADOR

Resident
Engineer

(510)867-6753

(510)385-6991

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

 $3,967,294

 $1,403,668

 $1,785,182

 $3,340,476

 $567,186

 $895,926

Bid + CCOs

 $3,643,612

 $1,331,137

 $1,561,801

 $2,876,798

 $229,118

 $889,488

Comp To  date

 $0

 $6,500

 $7,800

 $13,182

 $20,805

 $0

This Month

12/12/08

12/07/05

04/06/06

09/08/06

01/30/09

06/17/08

Awarded

01/05/09

12/22/05

04/21/06

09/22/06

02/23/09

07/07/08

Approved

06/15/09

12/03/09

04/28/10

04/27/11

09/06/12

08/14/08

Est Comp

 100%

 0%

 0%

 0%

 70%

 94%

%Time

 100%

 0%

 0%

 0%

 55%

 99%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

04-0A4804

04-165934

04-165944

04-0A1304

04-0A2714

04-0A2404

Contract 

ACST-X085-(044)E

ACST-X085-(039)E

  

  

STPL-6204-(067)E

  

  X0-85 0-(4E)

  X0-85 0-(9E)

  

  

--()

  

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

880 MITTEN ROAD, SUITE B

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

77 LARKSPUR STREET

333 CAMILLE AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-101-9.1/17.8

04-SCL-101-17.8/21.2

04-SCL-101-/52.2

04-SCL-101-/52.6

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

Fed Aid

HM1

HM1

HA21

HB4N

HM3

HA21

Pgm Code

IN SANTA CLARA COUNTY IN RUCKER AND

SAN MARTIN AND MORGAN HILL ON ROUTE

101 FROM BUENA VISTA AVENUE TO

COCHRANE ROAD OVERCROSSING

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN GILROY  FROM

0.4 KM WEST OF UVAS CREEK BRIDGE TO

0.5 KM EAST OF UVAS CREEK BRIDGE

Description 

REPLACE CONCRETE PAVEMENT

CRACK SEALING

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL TRAFFIC MONITORING STATIONS

TREAT BRIDGE DECK

REPLACE BRIDGE

Type Of Work

ANOZIRA INCORPORATED

NO FAULT ASPHALT, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

ROSENDIN ELECTRIC

AMLAND CORP

RGW CONSTRUCTION, INC

Contractor

SAN RAMON CA 94583

MOUNTAIN VIEW, CA 94043

BENICIA, CA 94510

SAN JOSE, CA 95122

SAN JOSE CA 95132

LIVERMORE, CA 94550

(925)890-0626

 

 

 

(408)929-3949

 

LOWE THOMAS K.

KURANI BHOOPEN

TRUONG HENRY

NILESH PANDYA

Resident
Engineer

 

(408)254-5816

(510)376-1107

(510)670-7844

 

(408)232-0224

 $495,584

 $202,012

 $966,573

 $2,348,759

 $668,374

 $5,334,174

Bid + CCOs

 $0

 $194,236

 $541,809

 $1,740,815

 $0

 $433,630

Comp To  date

 $0

 $0

 $528,934

 $38,321

 $0

 $0

This Month

05/21/09

05/31/07

03/13/09

04/11/08

02/03/09

11/25/08

Awarded

06/24/09

07/16/07

03/30/09

05/12/08

02/23/09

12/12/08

Approved

11/27/07

09/11/09

08/19/09

12/09/10

Est Comp

 0%

 100%

 45%

 73%

 0%

 15%

%Time

 0%

 100%

 50%

 74%

 0%

 8%

% Work 

 

 

 

 

 

 

Message

04-4C3604

04-0E4304

04-0E7204

04-4A5324

04-0E7304

04-448804

Contract 

  

  

  

  

  

ACST-P152-(072)E

  

  

  

  

  

CBP1-52 0-(2ER)S

  

  

  

  

  

P152- 072-()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

2415 SAN RAMON VALLEY BLVD

2211 OLD MIDDLE FIELD WAY

370 MALLARD DRIVE

P. O. BOX 49070

3168 KNIGHTS BRIDGE ROAD

550 GREENVILLE ROAD

1007 KNOX AVENUE

2210 O'TOOLE AVE.

SUITE 150

1007 KNOX AVENUE

2210 OTOOLE AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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04District

04-SCL-152-11.2/19.7

04-SCL-152-21.4/21.9

04-SCL-237-5.3/5.7

04-SCL-280-5.1/7.8

04-SCL-880-6.7/8.4

04-SCL-5736-/0

Fed Aid

HA27

HE13

HE13

HA22

HA22

HA12

Pgm Code

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.3 MILE WEST OF HOLSCLAW ROAD

TO DUNNE LANE/SAN FELIPE ROAD

IN SANTA CLARA COUNTY ROUTE 152  NEAR

GILROY BETWEEN DUNNE LANE/SAN FELIPE

ROAD AND ROUTE 156 INTER- SECTIONS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA CO FROM CYPRESS AVENUE

PEDESTRIAN OVERCROSSING TO TANTAU

AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AND

MILPITAS ON ROUTE 880 FROM MONTAGUE

EXPRESSWAY OVERCROSSING TO ROUTE

237/880 SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

Description 

HOT MIX ASPHALT SURFACING

INSTALL SOFT MEDIAN BARRIER

WETLAND MITIGATION

REHABILITATE ROADWAY

COLD PLANE AC PAVEMENT

PLANTING AND IRRIGATION

Type Of Work

ARCHIBALD PAVING

GRANITE CONSTRUCTION MARTIN

CANNING

CIMARRON, INC

R G W CONSTRUCTION INC

TOP GRADE CONSTRUCTION INC

WATKINS & BORTOLUSSI

Contractor

REDWOOD CITY, CA 94064

WATSONVILLE, CA  95076

OAKDALE, CA 95361

LIVERMORE CA 94551

LIVERMORE CA 94551

SAN RAFAEL, CA 94901

 

 

 

(925)606-2400

(925)449-5764

 

CHOI, EUNMI

LOWE K. THOMAS

BRIAN MACKLE

Resident
Engineer

(510)385-7206

(408)232-3023

(408)254-5816

 

 

(510)385-6991

 $458,530

 $205,671

 $389,811

 $7,575,513

 $594,090

 $313,530

Bid + CCOs

 $1,050

 $713

 $382,498

 $0

 $0

 $280,648

Comp To  date

 $1,050

 $713

 $1,210

 $0

 $0

 $0

This Month

06/26/09

05/22/09

09/28/06

06/19/09

05/14/09

07/18/07

Awarded

06/26/09

06/09/09

10/05/06

07/16/09

06/03/09

08/09/07

Approved

09/30/09

09/17/09

05/21/10

01/10/11

Est Comp

 0%

 32%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-1E1804

04-3A5604

04-2332F4

04-272024

04-4C3404

04-1247A4

Contract 

  

  

  

SARR-2801-(119)E

  

  

  

  

  

  28-01 1-(9E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3624 HAVEN AVENUE

580 W. BEACH STREET

10554 RODDEN ROAD

P O BOX 2910

50 CONTRACTORS STREET

77 LARKSPUR STREET

2210 O'TOOLE AVENUE

#150

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95131

SAN JOSE,CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-35-1.7/0

04-SF-35-/2

04-SF-80-4.5/5.7

04-SF-80-4.6/5

Fed Aid

HB4   HB4

HB4   HB4

HB1

HM4

HM3

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT ZOO ROAD AND LAKE MERCED

BOULEVARD INTERSECTION

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.8 MILE SOUTH OF JOHN

MUIR DRIVE TO 0.2 MILE NORTH OF SLOAT

BOULEVARD

IN SAN FRANCISCO, SAN MATEO,  SANTA

CRUZ AND SANTA CLARA COUNTIES AT

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT BAYSHORE VIADUCT

Description 

MODIFY TRAFFIC SIGNALS

MODIFY TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNALS

REPLACE ASPHALT CONCRETE SURFACING

MODIFY CHANGEABLE MESSAGE SIGNS

TRANSVERSE JOINT SEAL REPAIR

Type Of Work

W BRADLEY ELECTRIC

MIKE BROWN ELECTRIC

W BRADLEY ELECTRIC INC

MCK SERVICES

AMLAND CORP

COAST CONSTRUCTION, INC

Contractor

NAVATO, CA 94945

COTATI, CA 94931

NOVATO CA 94945

MARTINEZ, CA 94553

SAN JOSE CA 95132

SAN RAFAEL, CA 94903

 

 

(415)898-1400

 

(408)929-3949

 

DUAN FRANK

DUAN, FRANK

FRED BOOSHEHRI

HUPE, JEFF

Resident
Engineer

(510)385-7161

(510)385-7161

 

(650)855-7777

 

(510)867-6726

 $3,887,961

 $3,303,157

 $213,429

 $657,423

 $698,464

 $275,350

Bid + CCOs

 $2,917,633

 $3,223,365

 $0

 $695,214

 $0

 $8,600

Comp To  date

 $372,087

 $161,535

 $0

 $123,402

 $0

 $8,600

This Month

08/01/08

12/21/07

06/29/09

05/14/09

06/08/09

06/01/09

Awarded

08/15/08

01/23/08

07/07/09

05/22/09

07/16/09

06/24/09

Approved

03/15/10

07/30/09

08/15/09

09/30/09

Est Comp

 54%

 100%

 0%

 78%

 0%

 11%

%Time

 75%

 97%

 0%

 99%

 0%

 3%

% Work 

 

 

 

 

 

 

Message

04-162524

04-162514

04-1A4304

04-1E1304

04-1E5804

04-1E3704

Contract 

ACST-P001-(537)E

  

STPL-8934-(120)H

  

  

  

  P0-01 5-(7E)

  

 593-4 12-()

  

  

  

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

90 HILL RD.

561 A MERCANTILE DRIVE

90 HILL ROAD

865 HOWE ROAD #B

3168 KNIGHTS BRIDGE ROAD

4460 REDWOOD HWY SUITE 16

3401 REGATTA BLVD.

3401 REGATTA BLVD

2350 PAGE MILL ROAD

280 BEALE STREET

RICHMOND, CA 94804

RICHMOND, CA 94804

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-3.4/3.8

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

Fed Aid

HA4S3

HA4S3

HB1

HM1

HE14

HE14

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN CITY AND COUNTY OF SAN FRANCISCO

FROM 0.1 MILE SOUTH TO 0.3 MILE

NORTH OF ST MARYS PEDESTRIAN

OVERCROSSING

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

Description 

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

ROADWAY WIDENING

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

Type Of Work

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

PAVEX CONSTRUCTION DIVISION

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

Contractor

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

SAN JOSE, CA 95136

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

CONCORD CA 94520-5322

 

 

 

 

 

 

CASEY BILL

PURSELL, GARY

BADR BASSAM

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

Resident
Engineer

(510)622-5103

(510)622-5660

(415)356-6636

(415)356-6512

(510)502-4879

(510)325-7405

 $409,892,905

 $1,520,516,456

 $294,874

 $3,258,794

 $1,464,057

 $284,175,027

Bid + CCOs

 $356,519,143

 $682,136,910

 $283,620

 $3,005,110

 $1,376,552

 $130,600,809

Comp To  date

 $10,574,563

 $14,687,688

 $283,620

 $148,195

 $20,091

 $4,667,703

This Month

03/10/04

04/18/06

05/07/09

06/03/08

08/29/05

12/13/06

Awarded

03/25/04

05/03/06

05/28/09

06/24/08

09/09/05

01/03/07

Approved

12/31/09

08/08/13

08/20/09

07/31/09

04/09/10

08/05/11

Est Comp

 97%

 44%

 49%

 93%

 83%

 54%

%Time

 87%

 45%

 96%

 92%

 95%

 46%

% Work 

 

 

 

 

 

 

Message

04-0120R4

04-0120F4

04-4A3504

04-2A9904

04-1123G4

04-1123U4

Contract 

ACBR-080 -(097)N

  

  

  

ER-1187-(009)E

ACST-1187-(011)E

  08-0 10-(7N)

  

  

  

--()

  11-87 0-(1EE)R

--()

  

  

  

  

1187- 011-()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

120 GRANITE ROCK WAY

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

325 BURMA ROAD

333 BURMA ROAD

280 BEALE STRRET

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

OAKLAND,CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-43.2/48.6

04-SM-1-47.8/48.4

04-SM-35-2.8/2.8

04-SM-84-29.1/30.2

Fed Aid

HE14

HA27

HM3

HA23

HA21

Pgm Code

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA AND

DALY CITY FROM SAN PEDRO AVENUE TO

JUNCTION ROUTE 35

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

ROUTE 1/280 SEPARATION AND AT

JUNIPERO SERRA BOULEVARD

OVERCROSSING.

IN SAN MATEO COUNTY ON ROUTE 35  NEAR

SKY LONDA

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 84, DUMBARTON BRIDGE

Description 

POND REPAIR AND REVEGETATION

PLACE HOT MIX ASPHALT

REPLACE EXISTING MEDIAN BARRIER

PLACE POLYESTER CONCRETE ON DECK

REPAIR DRAINGE SYSTEMS

DECK RESURFACING

Type Of Work

HOLLIE CUN

G BORTOLOTTO CO

DESILVA GATES CONSTRUCTION

BAY LINE CUTTING & CORING,INC

SOIL ENGINEERING CONSTRUCTION

BUGLAR CONSTRUCTION

Contractor

LODI, CA 95242

SAN CARLOS, CA  94070

DUBLIN, CA 94568

OAKLAND, CA 94608

REDWOOD CITY, CA  94063

PLEASANTON, CA  94588

 

 

 

 

 

 

DAVID, JOSE

FRED BOOSHEHRI

WASHINGTON, MARCUS

HUPE, JEFFREY

FRED BOOSHEHRI

Resident
Engineer

(650)738-3827

(650)855-7777

(415)356-6512

(415)356-6465

(650)855-7777

(650)855-7777

 $964,500

 $602,803

 $11,066,900

 $465,626

 $406,119

 $2,459,470

Bid + CCOs

 $179,998

 $0

 $8,803,633

 $381,939

 $30,058

 $1,053,380

Comp To  date

 $124,910

 $0

 $3,192,408

 $345,979

 $30,058

 $655,290

This Month

03/09/09

06/09/09

08/19/08

12/10/08

05/14/09

01/07/09

Awarded

03/20/09

06/24/09

09/08/08

01/20/09

06/24/09

02/13/09

Approved

05/26/15

09/30/09

09/15/09

09/01/09

09/30/09

09/30/09

Est Comp

 19%

 0%

 81%

 38%

 27%

 55%

%Time

 34%

 0%

 69%

 82%

 7%

 42%

% Work 

 

 

 

 

 

 

Message

04-1123J4

04-1E5104

04-270844

04-1E0404

04-3S6604

04-042254

Contract 

ACST-1187-(012)E

  

ACST-P307-(058)E

  

ER-43H8-(044)E

  

  11-87 0-(2E)

  

H P3-0720-(8E)

  

--()

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

5400 WEST HIGHWAY 12

582 BRAGATO ROAD

P.O. BOX 2909

1033 YERBA BUENA AVE.

927 ARGUELLO STREET

5524-C SPRINGDALE AVENUE #96

585 LINDA MAR BLVD.

2350 PAGE MILL RD

280 BEALE STREET

280 BEALE STREET

2350 PAGE MILL RD

PACIFICA, CA 94044

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 48
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-SM-92-13.4/13.4

04-SM-101-3.1/0

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

Fed Aid

HA25

HA22

HA22

HB4C

HB4N

Pgm Code

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT

HENDERSON PUMPING STATION.

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS.

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL A STANDBY GENERATOR

ESTABLISH EXISTING PLANTING

AC RESURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

Type Of Work

PROVEN MANAGEMENT, INC

HARRIS ELECTRIC

J. J. NGUYEN

GHILOTTI CONSTRUCTION COMPANY

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

Contractor

DUBLIN, CA 94568

SAN JOSE, CA 95122

SABTA ROSA, CA 95407

LIVERMORE CA 94551

DUBLIN CA 94568

 

 

 

 

 

 

FRED BOOSHEHRI

TRUONG, HENRY

BRIAN MACKLE

SAIDIAN JACOB

DOUG INORI

SHOKROLLAH MO

Resident
Engineer

(650)855-7777

(510)670-7844

(510)385-6991

(408)254-5823

(650)333-4036

(650)573-4334

 $2,677,878

 $144,379

 $139,780

 $2,774,094

 $8,892,514

 $126,471,193

Bid + CCOs

 $2,678,254

 $3,184

 $89,108

 $423,194

 $9,107,189

 $104,745,538

Comp To  date

 $3,000

 $3,184

 $1,995

 $423,194

 $0

 $4,342,684

This Month

12/05/05

05/20/09

12/21/07

03/05/09

02/15/01

02/23/07

Awarded

12/21/05

06/24/09

01/09/08

03/20/09

03/02/01

03/16/07

Approved

11/30/10

12/28/09

01/28/10

09/03/09

09/20/05

03/01/10

Est Comp

 0%

 0%

 74%

 51%

 100%

 75%

%Time

 0%

 2%

 63%

 15%

 100%

 82%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

04-1A0204

04-3A1104

04-235764

04-1E5504

04-235724

04-264204

Contract 

ACNH-P092-(035)E

  

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

--()

  

  

  

--()

 620-4 06-()

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

6681 SIERRA LANE SUITE A

3172 SALEM DRIVE

246 GHILOTTI AVENUE

P.O.BOX 2910

PO BOX 2909

2350 PAGE MILL DD.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

PALO ALTO, CA 94304

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 49
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-SM-280-23.1/27.2

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

Fed Aid

HM3

HM3

HA25

HM3

HA22

HM1

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

KING DRIVE UNDERCROSSING AND AT

JUNIPERO SERRA RAMP OVERCROSSING

IN SAN MATEO COUNTY IN SAN BRUNO AND

SOUTH SAN FRANCISCO ON ROUTE 380 AT

VARIOUS LOCATIONS FROM W380- S280

CONNECTOR OVERCROSSING 

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR SUISUN CITY

FROM 1.1 KM EAST OF WALTERS ROAD TO

CURRIE ROAD.

IN SOLANO COUNTY IN RIO VISTA ON

ROUTE 12 FROM 3.1 MILES WEST OF

LIBERTY ISLAND ROAD TO 0.5 MILE  WEST

OF DROUIN DRIVE AND ON ROU

Description 

PLACE POLYESTER CONCRETE OVERLAY

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

REHABILITATE ROADWAY AND WIDENING

COLD PLANE ASPHALT CONCRETE

Type Of Work

BAY LINE CUTTING & CORING, INC

PENHALL COMPANY

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

DEBRUIN CONSTRUCTION 3708

MCDOUGALD BLVD  STOCKTON, CA

92506

RGW CONSTRUCTION, INC

ARGONAUT CONSTRUCTORS

Contractor

OAKLAND, CA 94608

SAN LEANDRO, CA 94577

SAN RAFAEL, CA 94901-4886

FRENCH CAMP, CA  95231

LIVERMORE, CA 94550

SANTA ROSA, CA 95402

 

 

 

 

 

 

HUPE, JEFFREY

KOOS, CHARLES

DAVID BARTEL

CHANGIZI, DAVE

BUTTERS, CARL

CARL BUTTERS

Resident
Engineer

(415)356-6465

(408)254-5848

(510)385-6755

(707)975-8089

(707)428-2060

(707)428-2060

 $576,290

 $737,693

 $2,021,087

 $262,492

 $20,535,518

 $470,810

Bid + CCOs

 $375,267

 $535,913

 $1,686,182

 $229,846

 $4,176,327

 $449,204

Comp To  date

 $92,364

 $471,151

 $0

 $130,436

 $1,240,008

 $449,204

This Month

12/15/08

04/20/09

08/14/06

02/13/09

12/17/08

03/27/09

Awarded

01/20/09

05/04/09

08/28/06

03/27/09

01/05/09

04/21/09

Approved

08/22/09

11/23/09

09/07/10

08/20/09

12/31/10

07/31/09

Est Comp

 25%

 33%

 0%

 73%

 21%

 100%

%Time

 65%

 71%

 0%

 79%

 20%

 94%

% Work 

 

 

PLANT EST

UNSAT

 

 

 

Message

04-0E5404

04-0E5304

04-294624

04-0E5804

04-0T10U4

04-1E0604

Contract 

  

  

IM-    -(   )P

  

ACST-P012-(100)E

  

  

  

 X08-1 02-(E)

  

  P0-12 1-(0E)

  

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1033 YERBA BUENA AVE.

13750 CATALINA STREET

77 LARKSPUR STREET

PO BOX 1355

550 GREEN VILLE ROAD

P.O. BOX 639

280 REALE STREET

1007 KNOX AVE

3410 MANDELA PKWY

370 CHADBOURNE RD,

STE A

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR.

SAN FRANCISCO, CA 94105

SAN JOSE, CA 95122

OAKLAND,CA 94608

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

Fed Aid

HA21

HM1

HB34

HE14

HM3

HA22

Pgm Code

IN NAPA AND SOLANO COUNTIES IN

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO FROM

ROUTE 80/29 SEPARATION TO NAPA COUNTY

LINE

IN SOLANO COUNTY ON ROUTE 37 AT THE

WALNUT AVENUE OVERCROSSING

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PLACE RUBBERIZED HOT MIX ASPHALT

ROADSIDE ENHANCEMENT

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

WIDEN FREEWAY AND BRIDGES

Type Of Work

PENHALL COMPANY

BAY CITIES PAVING & GRADING,

INC

WATKIN AND BORTOLUSSI INC

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS-

WEST COAST, INC

GHILOTTI BROS

Contractor

SAN LEANDRO, CA 94577

OAKLAND, CA 94610

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901-4886

BENICIA, CA 94510

FAIRFIELD, CA 94534

 

 

(415)453-4691

 

 

 

DAVE CHANGIZI

CHANGIZI, DAVE

HANSON, JIM

MANGLO PERPETUO

DARIN KISHIYAMA

Resident
Engineer

(707)429-6222

(707)975-8089

 

(510)450-2450

(707)428-2029

(707)436-2210

 $357,547

 $2,893,651

 $132,200

 $494,390

 $1,245,172

 $21,342,735

Bid + CCOs

 $153,512

 $0

 $0

 $406,542

 $1,226,269

 $13,962,833

Comp To  date

 $11,841

 $0

 $0

 $3,602

 $0

 $3,694,340

This Month

02/27/09

05/07/09

06/01/09

10/23/06

05/27/08

06/20/08

Awarded

03/20/09

05/21/09

06/12/09

10/31/06

06/20/08

07/21/08

Approved

08/18/09

10/20/09

11/19/10

07/14/09

03/11/11

Est Comp

 57%

 0%

 0%

 0%

 100%

 47%

%Time

 42%

 0%

 0%

 0%

 100%

 64%

% Work 

 

 

 

PLANT EST

SATIS

COMPLETED

 

Message

04-0E9004

04-1E5404

04-0G0004

04-0T14F4

04-0E5104

04-2409U4

Contract 

  

  

  

  

  

ACIM- 080-(354)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

13750 CATALINA STREET

55 SANTA CLARA AVE STE 145

77 LARKSPUR STREET

77 LARKSPUR ST.

3701 MALLARD DRIVE

5199 FULTON DRIVE SUITE E

370 CHADBOURNE ROAD

STE A

370 CHADBOURN ROAD

STE. A

3410 MANDELA PARKWY

2320 COURAGE DRIVE,

SUITE 106

370 CHADBOURNE ROAD,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

OAKLAND, CA 94609

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

Accepted

07/14/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

Fed Aid

HB5

HA22

HA42

HA22

HA22

HB4N

Pgm Code

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

IN SOLANO COUNTY IN FAIRFIELD FROM

0.4 MILE WEST OF ROUTE 80/12

SEPARATION TO 0.9 MILE EAST OF AIR

BASE PARKWAY OVERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

ASPHALT CONCRETE OVERLAY

OVERLAY AND CRACK SEAL

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER, INC

TOP GRADE CONSTRUCTION, INC

GHILOTTI BROS

ROSENDIN ELECTRIC

Contractor

BERKELEY, CA 94510

IRVINE, CA 92614-5706

STOCKTON,CA 95213

LIVERMORE, CA 94551

SAN JOSE, CA 95133

 

 

 

 

 

 

MERCADO, MARTIN

SIDHU BALJIT

DUAN, FRANK

DARIN KISHIYAMA

DARIN KISHIYAMA

EDALATI BEN

Resident
Engineer

(707)428-2196

(707)428-2198

(510)231-7139

(707)436-2210

(707)436-2210

(510)385-7163

 $27,329,209

 $4,107,189

 $646,600

 $13,507,160

 $37,023,540

 $1,530,999

Bid + CCOs

 $23,437,016

 $4,056,774

 $328,075

 $2,272,604

 $34,156,223

 $1,517,249

Comp To  date

 $447,179

 $0

 $0

 $1,069,128

 $3,444,470

 $117,576

This Month

06/04/08

11/20/06

08/22/08

04/21/09

03/18/08

04/23/08

Awarded

06/24/08

12/08/06

09/10/08

04/28/09

04/24/08

05/12/08

Approved

12/31/09

08/25/08

07/20/09

12/05/09

10/09/09

07/20/09

Est Comp

 78%

 100%

 88%

 33%

 68%

 100%

%Time

 85%

 100%

 50%

 17%

 87%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-0A5314

04-271004

04-3A8104

04-4C15U4

04-4C1524

04-4A5344

Contract 

HPLU-6204-(066)E

  

  

SARR-0802-(356)E

ACIM-080 -(353)E

  

  62-04 0-(6E)

  

  

  08-02 3-(6E)

--()

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

1520 FOURTH ST.

1792 KAISER AVENUE

3291 SOUTH HIGHWAY 99

50 CONTRACTORS STREET

880 MABURY RD.

2320 COURAGE DRIVE,

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

3410 REGATTA BLVD.

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD,

SUITE A

3401 REGATTA BLVD.

FAIRFIELD, CA 94533

FAIRFIELD, CA 94526

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

07/20/09

Location
Storm Water
Plan



State of California Department of Transportation Page 52
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-12-9.2/11

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-37-4.0/6.1

Fed Aid

HM1

HA23

HA22

HM1

HA22

HA22

Pgm Code

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY IN SEBASTOPOL AND

SANTA ROSA FROM ROUTE 116 TO LLANO

ROAD

IN SONOMA COUNTY NEAR SANTA ROSA FROM

0.3 MILE EAST OF SANTA ROSA CREEK

BRIDGE TO 0.2 MILE EAST OF CALABAZAS

CREEK BRIDGE

IN SONOMA COUNTY NEAR GLEN ELLEN FROM

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM

EAST OF ARNOLD DRIVE

IN SONOMA AND SOLANO COUNTIES IN AND

NEAR VALLEHO FROM TOLAY CREEK BRIDGE

TO 0.2 MILE EAST OF WALNUT AVENUE

OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

CONSTRUCT TIE BACK RETAINING WALL

ASPHALT CONCRETE SURFACING

ASPHALT CONCRETE RESURFACING

REALIGN ROADWAY

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

NORTH BAY CONSTRUCTION, INC

GORDON N BALL, INC

M B SERVICES

GHILOTTI CONSTRUCTION CO.

GHILOTTI CONSTRUCTION, INC

MCK SERVICES, INC

Contractor

PETALUMA, CA 94952

ALAMO, CA 94507

CONCORD CA 94524

SANTA ROSA, CA  95407

SANTA ROSA, CA 95401

MARTINEZ, CA 94553

 

 

(925)957-9200

 

 

 

HISLOP, SCOTT

HISLOP, SCOTT

VALEH, SYD

MONEMZADEH FAROKH

MANGLO PERPETUO

Resident
Engineer

(707)249-4732

(707)576-3482

 

(707)385-6899

(707)769-5679

(707)428-2029

 $999,631

 $1,996,732

 $507,840

 $2,552,691

 $2,190,144

 $425,000

Bid + CCOs

 $178,239

 $1,870,834

 $0

 $0

 $1,296,970

 $427,037

Comp To  date

 $178,239

 $163,227

 $0

 $0

 $769,342

 $0

This Month

06/05/08

09/26/08

05/11/09

04/02/09

11/26/08

04/23/09

Awarded

06/18/08

10/15/08

05/22/09

04/20/09

12/12/08

05/07/09

Approved

08/18/09

09/03/09

10/14/09

04/08/11

06/29/09

Est Comp

 30%

 73%

 0%

 0%

 21%

 100%

%Time

 18%

 93%

 0%

 0%

 59%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

04-0E3504

04-3S8404

04-4C3704

04-1E5304

04-219864

04-0G0804

Contract 

  

ER-43GO-(004)E

  

  

ACST-P012-(101)E

  

  

--()

  

  

  P0-12 1-(1E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

431 PAYRAN STREET

333 CAMILLE AVENUE

P O BOX 5697

246 GHILOTTI AVENUE

246 GHILOTTI AVE

865 HOWE ROAD, SUITE B

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD,

BLDG A

1009 CLEGG COURT

2320 COURAGE DRIVE,

SUITE 106

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

FAIRFIELD, CA 94533

Accepted

06/29/09

Location
Storm Water
Plan



State of California Department of Transportation Page 53
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-SON-116-28.0/34.5

Fed Aid

HB1

HB5

HB5

HB5

HA23

HM1

Pgm Code

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN SONOMA COUNTY IN AND NEAR COTATI

FROM ELPHICK ROAD TO 0.5 MILE WEST OF

NORTH JUNCTION ROUTE 101

Description 

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

WIDEN AND RECONSTRUCT INTERCHANGE

WIDEN HIGHWAY

CONSTRUCT SOIL NAIL WALL

COLD PLANE AC PAVEMENT

Type Of Work

CENTRAL FENCE, INC

MCGUIRE HESTER

GHILOTTI BROS, INC

O. C. JONES & SONS, INC

AMLAND CORP.

NORTH BAY CONSTRUCTION, INC

Contractor

SACRAMENTO, CA 95822

OAKLAND, CA 94603

SAN RAFAEL, CA

SAN JOSE,  CA   94112

PETALUMA, CA 94955

 

 

 

 

 

 

MONEMZADEH, FAROKH

DAIVD BARTEL

LEGALLEE, DALE

S RAY NOZZARI

MONEMZADEH, FAROKH

HISLOP, SCOTT

Resident
Engineer

(707)769-5695

(510)385-6755

(707)781-2244

(707)566-3945

(707)769-5695

(707)576-3482

 $1,544,206

 $2,378,218

 $38,335,034

 $78,409,024

 $753,395

 $274,373

Bid + CCOs

 $1,508,704

 $1,932,065

 $520,462

 $21,950,317

 $101,551

 $196,257

Comp To  date

 $0

 $9,720

 $401,396

 $13,956,929

 $101,551

 $189,962

This Month

05/15/08

09/10/07

03/03/09

10/29/08

08/26/08

04/28/09

Awarded

06/16/08

10/04/07

03/20/09

11/14/08

09/26/08

05/12/09

Approved

06/26/09

12/02/11

12/03/12

04/05/10

10/15/09

07/31/09

Est Comp

 100%

 0%

 3%

 26%

 36%

 40%

%Time

 100%

 0%

 1%

 28%

 13%

 72%

% Work 

OVER RUN

PLANT EST

SATIS

 

 

 

 

Message

04-1A6504

04-272434

04-129654

04-0A10U4

04-3S7704

04-1E5004

Contract 

ACNH-Q101-(140)E

  

  

ACNH-Q101-(148)E

ER-43F6-(004)E

  

  Q1-01 1-(0E)

  

  

LU62-04 0-(9L ) 

--()

  

--()

  

  

204-069-()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

148 OTTO CIRCLE

9009 RAILROAD AVENUE

525 JACOBY STREET

1520 FOURTH STREET

1401 FELIPE ST

431 PAYRAN STREET

1009 CLEGG COURT,

SUITE D

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD

BLDG A

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

SUITE A

PETALUMA, CA 94954

OAKLAND, CA 94608

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94952

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 54
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

 $108,055,994 $2,063,084,224 $3,597,586,172

04-SON-128-10.1/11.7

04-VAR--/0

04-VAR--/0

Fed Aid

HA22

HB4N

HB1

Pgm Code

IN SONOMA COUNTY NEAR GEYSERVILLE AT

VARIOUS LOCATIONS FROM 0.6 MILE EAST

OF GEYSERS ROAD TO 0.2 MILE EAST OF

ALEXANDER VALLEY ROA

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

DRAINAGE SYSTEM REHABILITATION

INSTALL TRAFFIC OPERATION SYSTEMS

UPGRADE SCADA SYSTEM

Type Of Work

REGE CONSTRUCTION INC

AMLAND

BLEYCO INCORPORATED

Contractor

CLOVERDALE CA 95425

SAN JOSE, CA 95132

CASTRO VALLEY, CA 94552

(707)894-5143

 

 

WASSEF WAGDY

CHRENG NICHOLAS

Resident
Engineer

 

(408)254-5866

(510)224-6311

 $89,075

 $1,758,478

 $5,392,807

Bid + CCOs

 $0

 $1,751,478

 $2,309,487

Comp To  date

 $0

 $0

 $222,522

This Month

05/14/09

02/08/06

01/30/08

Awarded

06/02/09

02/24/06

03/05/08

Approved

11/20/07

12/15/09

Est Comp

 0%

 100%

 75%

%Time

 0%

 100%

 43%

% Work 

 

 

 

Message

04-4A2704

04-151284

04-010904

Contract 

  

ACST-X085-(038)E

  

  

  X0-85 0-(8E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

600 SANTANA DRIVE

3168 KNIGHTS BRIDGE ROAD

11425 CULL CANYON ROAD

1007 KNOX AVENUE

3401 REGATTA BLVD.

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

Fed Aid

201130

HA12

130

HA42

201130

HB1

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

FIRE DAMAGE DURING CHALK FIRE FROM

SEP-OCT2008, BURING APPOX 17,000

ACRES OF LOS PADRES FOREST. FEB 2009

ROCKSLIDE CAUSED LRGEPORT

IN MONTEREY COUNTY NEAR LUCIA FROM

0.2 MILE TO 0.4 MILE NORTH OF VICENTE

CREEK BRIDGE

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

REPAIR ROCK FALL DRAPERY SYSTEM

CONSTRUCT RETAINING WALL

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

HI TECH ROCKFALL CONST, INC

CALEX ENGINEERING COMPANY

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION CO 411

WALKER ST  PO BOX 50001

WATSONVILLE, CA 95077

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

FOREST GROVE, CA 97116

NEWHALL CA 91321

WATSONVILLE, CA  95077

WATSONVILLE, CA 95077

 

 

 

(661)254-1866

 

 

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

HENCH, CHARLIE

PASTORIUS, BRUCE

TYLER LAVERING

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)927-4559

(805)226-8340

(831)375-1621

 $1,785,000

 $856,024

 $885,000

 $2,032,070

 $3,085,000

 $594,819

Bid + CCOs

 $1,530,000

 $817,840

 $655,912

 $0

 $2,941,704

 $564,881

Comp To  date

 $0

 $3,859

 $105,776

 $0

 $32,412

 $29,936

This Month

06/30/08

09/27/07

04/15/09

06/25/09

08/18/08

08/20/08

Awarded

06/30/08

10/16/07

04/15/09

07/09/09

08/18/08

09/15/08

Approved

12/30/08

08/20/09

10/07/09

07/20/09

06/29/09

Est Comp

 92%

 100%

 44%

 0%

 100%

 91%

%Time

 86%

 95%

 74%

 0%

 95%

 91%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

05-0R9204

05-0M7804

05-0S5104

05-0P3404

05-0R9304

05-0L2804

Contract 

  

  

  

ER-43G8-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

6420 VIA REAL, STE 6

P O BOX 250

PO BOX 674

23651 PINE STREET

585 W BEACH ST., PO BOX 720

411 WALKER ST

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA CA 93428

PASO ROBLES, CA 93446

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-72.9/74.6

05-MON-1-74.9/T92

05-MON-25-/11.7

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-28.6/87.3

Fed Aid

HM1

HB1

HM1

HA22

HA26

HB1

Pgm Code

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY AND SAN BENITO COUNTIES

ABOUT 13.3 MILES EAST OF SAN LUCAS

FROM 0.0 TO 15.3 MILES NORTH OF THE

25/198 INTERSECTION

IN MONTEREY COUNTY ABOUT 20 MI N OF

PASO ROBLES FROM 0.3 MI S OF EAST

GARRISON OVERCROSSINGTO 0.1 S OF

JOLON ROAD UNDERCROSSING

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 1.0 KM NORTH OF PARIS

VALLEY ROAD OVERCROSSING TO EAST

MARKET STREET UNDERCROSSING

Description 

PLACE HOT MIX ASPHALT ON PAVEMENT

INSTALL METAL BEAM GUARD RAIL

SEAL COAT EXISTING ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMODEL SAFETY ROADSIDE REST AREAS

INSTALL METAL BEAM GUARD RAIL

Type Of Work

TOP GRADE CONSTRUCTION, INC

J FLETCHER CREAMER & SON, INC

GRAHAM CONTRACTORS INC

PAPICH CONSTRUCTION COMPANY

INC

DIANI BUILDING CORP

CENTRAL FENCE CO.

Contractor

LIVERMORE, CA 94551

SYLMAR, CA 91342

SAN JOSE CA 95159

PISMO BEACH CA 93448

SANTA MARIA CA 934565757

SACRAMENTO, CA  95822

 

 

(408)293-9516

(805)473-3016

(805)925-9533

 

TYLER LAVERING

KESHAVARZI, FARSHAD

SILVA, RICK

LANG, TIM R.

RICHARDS, TIM

PASTORIUS, BRUCE

Resident
Engineer

(831)375-1621

(831)761-7617

(805)226-8279

(805)226-7450

(805)542-4765

(805)226-8340

 $497,680

 $1,288,674

 $566,049

 $2,534,715

 $6,032,289

 $579,958

Bid + CCOs

 $0

 $0

 $499,654

 $784,041

 $2,944,812

 $450,969

Comp To  date

 $0

 $0

 $499,654

 $488,349

 $456,959

 $0

This Month

04/14/09

06/09/09

05/20/09

02/09/09

09/03/08

12/10/08

Awarded

04/29/09

06/25/09

06/05/09

02/23/09

09/26/08

01/05/09

Approved

08/12/09

03/08/11

08/04/09

08/05/09

02/02/11

07/06/09

Est Comp

 0%

 0%

 69%

 64%

 53%

 100%

%Time

 0%

 0%

 88%

 31%

 49%

 100%

% Work 

 

 

 

SUSPENDED

 

COMPLETED

Message

05-0Q9304

05-0L8004

05-0Q9104

05-0N3104

05-464104

05-0M7704

Contract 

  

SARR-X053-(022)E

  

  

ACHS-Q101-(146)E

ACHS-Q101-(147)E

  

  X0-53 0-(2E)

  

  

HGQ1-01 1-(6E)

G Q1-01 1-(7E)

  

--()

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

50 CONTRACTOR ST

12874 SAN FERNANDO RD

P O BOX 26770

P O BOX 2210

P O BOX 5757

148 OTTO CIRCLE

1529 HWY 68

150 WESTRIDGE DR, STE

140

3230 RIVERSIDE AVE.,

SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

3075 EXECUTIVE DRIVE

MONTEREY, CA 93940

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SALINAS, CA 93907

Accepted

07/06/09

Location
Storm Water
Plan
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05District

05-MON-101-45.8/82.6

05-MON-101-80.7/85.6

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

05-MON-101-98.8/101.3

05-MON-146-/1.5

Fed Aid

HB4N

HB1

HA25

HA42

HM1

HM1

Pgm Code

IN MONTEREY CO AT VARIOUS LOCATIONS

FROM CENTRAL AVENUE NEAR KING CITY TO

HARTNELL ROAD NEAR SALINAS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF

SHERWOOD DRIVE OVERCROSSING TO WEST

LAUREL DRIVE OVERCROSSING

IN MONTEREY COUNTY NEAR PRUNEDALE AT

SAN MIGUEL CANYON ROAD  OVERCROSSING

IN MONTEREY COUNTY AT PRUNDEDALE FROM

0.1 MILE NORTH OF ECHO VALLEY ROAD TO

0.2 MILE NORTH OF SAN JUAN ROAD

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM ROUTE 101/146 SEPARATION

TO 0.1 MILE EAST OF RUBION DRIVE

Description 

CONSTRUCT MEDIAN ACCELERATION LANE

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

STABILIZE ERODED SLOPE AREA

RUBBERTIZED HOT MIX ASPHALT OVERLAY

SLURRY SEAL COAT

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

WATKIN AND BORTOLUSSI INC

ARTHURS CONTRACTING INC

GRANITEROCK, PAVEX CONST

DIVISION

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

Contractor

WATSONVILLE CA 950775085

WATSONVILLE, CA 95077

SAN RAFAEL CA 949014886

ATASCADERO CA 93422

WATONVILLE, CA 95077

SACRAMENTO, CA 95829

(831)724-1011

 

(415)453-4691

(805)461-0140

 

 

TYLER LAVERING

TYLER LAVERING

PASTORIUS, BRUCE

WILSON, JENNIFER

KESHAVARZI, FARSHAD

Resident
Engineer

(831)375-1621

(831)375-1621

 

(805)226-8340

(831)761-7615

(831)761-7617

 $3,812,074

 $4,445,224

 $447,392

 $337,270

 $1,089,085

 $198,282

Bid + CCOs

 $0

 $4,391,142

 $0

 $0

 $1,056,042

 $111,121

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $111,121

This Month

07/15/09

07/15/08

06/24/09

06/23/09

02/17/09

04/22/09

Awarded

07/30/09

07/25/08

07/07/09

07/16/09

03/13/09

05/15/09

Approved

06/29/09

07/02/09

07/29/09

Est Comp

 0%

 100%

 0%

 0%

 100%

 68%

%Time

 0%

 100%

 0%

 0%

 100%

 62%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

05-0E4704

05-0N8304

05-0R2104

05-0Q0304

05-0R7804

05-0Q9204

Contract 

SARR-Q101-(151)E

ACST-Q101-(145)E

  

  

  

  

  Q1-01 1-(1E)

  Q1-01 1-(5E)

  

  

  

  

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 50085

PO BOX 720

77 LARKSPUR STREET

7730 MORRO ROAD SUITE 102

P.O. BOX 50001

9390 ELDER CREEK ROAD

1529 HWY 68

1529 HWY 68

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

MONTEREY, CA 93940

MONTEREY, CA 93940

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

Accepted

06/29/09

07/02/09

Location
Storm Water
Plan
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05District

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-13.9/27

05-SB-101-14.1/0

Fed Aid

HA22

HB1

HB4N

HB4C

HB4N

HM1

Pgm Code

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

CASTILLO STREET UNDER-CROSSING

Description 

HIGHWAY PLANTING

VERTICAL CURVE CORRECTION

INSTALL VEHICLE DETECTION SYSTEMS

RECONSTRUCT TWO INTERCHANGES

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

Type Of Work

ODYSSEY LANDSCAPE CO., INC.

M G E UNDERGROUND INC

LEE WILSON ELECTRIC COMPANY

INC

SECURITY PAVING COMPANY INC

MANUEL BROS INC

WHITAKER CONTRACTORS, INC.

Contractor

LODI CA 95242

PASO ROBLES CA 93447

ARROYO GRANDE CA 93421

SUN VALLEY CA 913531489

GRASS VALLEY CA 95945

SANTA MARGARITA, CA 93453

 

(805)238-3510

(805)489-4216

(818)767-8418

(530)272-4213

 

LAVERING, TYLER

LANG, TIM R.

JOHNSON, CURTIS

ART INFANTE

BALLENTINE,DAVID

HENCH, CHARLIE

Resident
Engineer

(831)761-7618

(805)226-7450

(805)884-9459

(805)962-4752

(805)688-5920

(805)927-4559

 $188,352

 $932,315

 $497,000

 $47,332,593

 $646,085

 $3,410,000

Bid + CCOs

 $144,028

 $127,452

 $16,417

 $19,041,357

 $421,481

 $3,423,802

Comp To  date

 $2,032

 $0

 $16,417

 $1,854,876

 $5,596

 $0

This Month

11/27/07

12/31/08

10/29/08

04/02/08

10/20/08

04/18/05

Awarded

12/17/07

01/21/09

11/13/08

04/28/08

11/20/08

04/18/05

Approved

03/29/11

10/14/09

09/23/09

02/15/11

07/14/09

10/20/07

Est Comp

 0%

 23%

 23%

 58%

 100%

 100%

%Time

 0%

 21%

 3%

 40%

 66%

 100%

% Work 

PLANT EST

UNSAT

 

 

 

OVER RUN

OVER RUN

Message

05-0E2424

05-0L2304

05-480624

05-447804

05-0E0124

05-0M7204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

  

5400 W. HIGHWAY 12

P O BOX 4189

P O BOX 250

P O BOX 1489

P O BOX 995

P. O. BOX 910

150 WESTRIDGE DR, STE

140

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST.,

SUITE H

22 N. MILPAS STE. F

286 E. HIGHWAY 246,

SUITES 1,2,3

775 ARLINGTON ST.

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON,CA 93427

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-150-1.0/1.1

Fed Aid

HB4N

HA25

HB1

HB1

HA23

HA25

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA CO ON ROUTE 101 FROM

GLEN ANNIE OVERCROSSING TO 3.3 KM

NORTH OF THE ROUTE 1/101 SEPARATION

AT VARIOUS LOCATIONS (

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

Description 

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

PLACE ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

Type Of Work

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

MODERN ALLOYS INC

C AND W CONSTRUCTION

SPECIALTIES INC

SOUZA CONSTRUCTION INC

PACIFIC RESTORATION GROUP, INC

Contractor

SANTA CLARA CA 95050

CYPRESS CA 90630

STANTON CA 90680

VENTURA CA 93003

SAN LUIS OBISPO CA

934033810

CORONA, CA  92877

(408)562-0026

(714)546-7975

(714)893-0551

(805)642-0204

(805)546-8288

 

MAO. SHU-JON

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

JOHNSON, C.B.

Resident
Engineer

(805)884-9459

 

(805)688-5920

(805)688-5920

(805)688-5920

(805)884-9459

 $3,053,474

 $2,585,263

 $842,281

 $1,610,299

 $340,595

 $218,270

Bid + CCOs

 $3,006,473

 $2,354,819

 $261,948

 $1,581,897

 $327,314

 $189,848

Comp To  date

 $35,844

 $4,276

 $261,948

 $1,361

 $584

 $2,828

This Month

09/27/07

09/21/07

05/11/09

05/21/08

07/24/08

11/14/06

Awarded

10/09/07

10/11/07

06/02/09

06/24/08

08/15/08

12/04/06

Approved

04/19/10

05/27/11

11/23/09

05/03/10

10/29/09

03/02/10

Est Comp

 0%

 0%

 21%

 0%

 0%

 0%

%Time

 0%

 0%

 31%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-460704

05-0G7704

05-0L4604

05-0L4504

05-0M8404

05-282814

Contract 

  

ACNH-Q101-(130)E

ACST-Q101-(136)E

ACST-Q101-(137)E

  

  

  

--()

G Q1-01 1-(6E)

G Q1-01 1-(7E)

  

  

  

  

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

630 REED STREET

10855 BUSINESS CENTER DR STE

11172 WESTERN AVENUE

2419 PALMA DRIVE

P O BOX 3810

P.O. BOX 77038

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST., STE

G

286 E. HWY 246, SUITE

1

286 E. HIGHWAY 246,

STE 1

286 E. HIGHWAY 246,

SUITE 1

22 N. MILPAS ST., STE

G

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

BUELLTON, CA 93427

BUELLTON, CA 93427

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-166-26.0/0

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

Fed Aid

HA42

HB1

HB1

HA21

HB4N

201130

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SAN BENITO CO NEAR THE CITIES OF

SAN JUAN BAUTISTA AND HOLLISTER FROM

THE ROUTE 156/101 JUNCTION TO EAST OF

FAIRVIEW ROAD

IN SANTA CRUZ COUNTY @ THE BUENA

VISTA INTERCHANGE NORTHBOUND ON/OFF

RAMP INTERSECTION W/BUENA VISTA RD.

Description 

PLACE ROCK SLOPE PROTECTION

CONSTRUCT UNDERGROUND DRAINAGE

CURVE REALIGNMENT

PAINT BRIDGES

INSTALL MICROWAVE VEHICLE DETECTION

REPLACE CULVERT STORM SEWER

Type Of Work

SOUZA CONSTRUCTION INC

R. BURKE INC.

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

LEE WILSON ELECTRIC COMPANY

INC

GRANITEROCK,PAVEX

CONSTRUCTIONDIVISION

Contractor

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO, CA  93403

WATSONVILLE, CA  95077

SANTA BARBARA CA 93101

ARROYO GRANDE CA 93421

SAN JOSE, CA 95136

(805)546-8288

 

 

(805)966-6690

(805)489-4216

 

LEW, MIKE

HAAG, ALAN

PASTORIUS, BRUCE

JENNIFER WILSON

WILSON, JENNIFER

Resident
Engineer

(805)348-3105

(805)884-9459

(805)226-8340

(831)761-7615

 

(831)761-7615

 $468,649

 $1,800,846

 $481,460

 $673,742

 $212,452

 $965,000

Bid + CCOs

 $456,295

 $1,243,556

 $495,948

 $0

 $0

 $0

Comp To  date

 $664

 $582,304

 $0

 $0

 $0

 $0

This Month

06/06/08

11/21/08

09/24/08

12/19/08

07/06/09

07/20/09

Awarded

06/27/08

12/03/08

10/06/08

01/20/09

07/23/09

07/20/09

Approved

07/21/09

11/09/09

02/22/10

08/21/09

Est Comp

 0%

 17%

 0%

 0%

 0%

 0%

%Time

 0%

 69%

 0%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

05-0H9204

05-0F5704

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

Contract 

  

ACST-S192-(003)E

  

  

  

  

  

  S1-92 0-(3E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

P O BOX 3810

P.O. BOX 957

PO BOX 50085

123 SANTA BARBARA STREET

P O BOX 250

120 GRANITE ROCK WAY

2053 PREISKER LANE,

SUITE E

22 N. MILPAS STREET

SUITE H

3075 EXECUTIVE DRIVE

150 WESTREIDGE DR.,

STE 140

150 WESTRIDGE DR STE

140

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-8.0/17.5

05-SCR-1-34.2/34.5

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

Fed Aid

HB4N

HA42

HB1

HB1

HB1

HB1

Pgm Code

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR DAVENPORT

AT 2.0 AND 1.38 MILES SOUTH OF

WADDELL CREEK

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 MILE SOUTH OF WEST

VINEHILL ROAD TO 0.1 MI SOUTH OF

VINEHILL ROAD

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ CO NEAR WATSONVILLE AT

INDUSTRIAL ROAD

Description 

INSTALL VEHICLE DETECTION SYSTEMS

REPLACE CULVERTS

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALLS

INSTALL TRAFFIC SIGNAL

Type Of Work

NORWOOD CONSTRUCTION

SOLOSKI & GONZALEZ, INC.

JOHN MADONNA CONSTRUCTION

COMPANY INC

HSR INC.

PAVEX CONSTRUCTION

J F L ELECTRIC

Contractor

BYRON, CA  94514

HALF MOON BAY, CA  94019

SAN LUIS OBISPO CA 93405

SANTA CLARA CA 95054

SAN JOSE, CA 95136

LOS ANGELES, CA  90001

 

 

(805)543-7751

 

 

 

ROMAN, BERTHA

DUNLAP, BARRY

FARSHAD KESHAVARZI

PATRICK DUSSELL

JENNIFER WILSON

ROMAN, BERTHA

Resident
Engineer

(831)427-4706

(831)427-4706

 

(831)427-4706

(831)761-7615

(831)427-4706

 $540,150

 $813,845

 $833,994

 $1,514,425

 $8,132,220

 $141,201

Bid + CCOs

 $0

 $117,148

 $0

 $153,555

 $7,946,587

 $0

Comp To  date

 $0

 $117,148

 $0

 $153,555

 $584,732

 $0

This Month

10/22/08

05/08/09

06/24/08

03/20/09

12/27/07

05/07/09

Awarded

11/10/08

06/03/09

08/01/08

05/14/09

01/29/08

05/22/09

Approved

10/27/09

01/05/10

03/26/10

07/28/09

10/23/09

Est Comp

 0%

 20%

 0%

 18%

 0%

 0%

%Time

 0%

 14%

 0%

 10%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

05-0C9024

05-0J1904

05-0K2404

05-0P8104

05-0K3204

05-0P7904

Contract 

  

  

  

ACHS-P017-(102)E

ACST-P017-(101)E

  

  

  

  

P P0-17 1-(2E)

  P0-17 1-(1E)

  

  

  

  

--()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

5301 BYRON HOT SPRINGS RD.#E

225 S. CABRILLO HWY #106 B

P O BOX 5310

530 ALDO AVE.

120 GRANITEROCK WAY

8257 COMPTON AVE.

140 DUBOIS STREET,

SUITE E

140 DUBOIS STREET,

STE. E

150 WESTRIDGE DR, STE

140

140 DUBOIS STREET,

SUITE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-5.3/7.8

05-SLO-46-32.2/37.2

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

Fed Aid

HM1

HM1

HA23

HE13

HE13

HA21

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 4.6 KM EAST OF GREEN

VALLEY ROAD TO 6.0 KM WEST OF SANTA

ROSA CREEK ROAD (PM R5.3/R7.8

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

Description 

RESURFACE EXITING RAMPS

HOT MIX ASPHALT OVERLAY

REPAIR FAILED DRAINAGE SYSTEM

CONVERT 2-LANE HWY TO 4 LANES

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

Type Of Work

SOUZA CONSTRUCTION INC

R BURKE CORPORATION

SOUZA CONSTRUCTION INC

PAPACH CONSTRUCTION COMPANY

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA 93406

SAN LUIS OBISPO CA

934033810

PISMO BEACH CA 93448

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

(805)546-8288

(805)543-8568

(805)546-8288

 

 

(831)724-1011

STIMSON, PATRICK

HENCH, CHARLES

HENCH, CHARLES

RAMON HOPKINS

RICHARDS, TIM

STIMSON, PATRICK

Resident
Engineer

(805)348-3533

(805)927-4559

(805)927-4559

(805)226-9217

(805)542-4765

(805)348-3533

 $265,510

 $343,829

 $564,387

 $30,148,278

 $5,472,500

 $3,019,992

Bid + CCOs

 $276,301

 $2,580

 $497,184

 $9,346,628

 $5,299,155

 $1,938

Comp To  date

 $0

 $2,580

 $0

 $631,048

 $4,643

 $1,750

This Month

04/13/09

02/23/09

10/24/08

01/10/08

07/05/07

02/05/09

Awarded

04/20/09

03/04/09

11/14/08

02/08/08

08/03/07

02/23/09

Approved

06/24/09

08/17/09

06/23/09

08/10/10

01/15/10

09/18/09

Est Comp

 100%

 0%

 100%

 0%

 0%

 4%

%Time

 100%

 1%

 100%

 0%

 0%

 0%

% Work 

COMPLETED

SUSPENDED

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-0Q8804

05-0Q8904

05-0N4404

05-330714

05-0F9804

05-0Q2504

Contract 

  

  

ER-3952-(004)E

HPLU-6205-(010)H

ACST-P058-(103)E

  

  

  

--()

1620-5 01-(L  ) 

  P0-58 1-(3E)

  

  

  

  

05 0-12-()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 3810

P O BOX 957

P O BOX 3810

P O BOX 2210

2752 CONCRETE COURT

P O BOX 50085

2053 PREISKER LANE,

SUITE E

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA. 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

Accepted

06/25/09

06/30/09

Location
Storm Water
Plan
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05District

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

Fed Aid

HB4N

HB4N

HB4N

HB4N

HA22

HE11

HA25

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

Description 

CONSTRUCT RETAINING WALLS

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

Type Of Work

R G W CONSTRUCTION INC

R BURKE CORPORATION

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

LIVERMORE CA 94551

SAN LUIS OBISPO CA

934060957

TEMPLETION, CA 93465

CORONA, CA  92877

PISOM BEACH CA 93448

(925)606-2400

(805)543-8568

 

 

 

(805)473-3016

LEW, MIKE

LEW, MIKE

DANIEL MILLER

SILVA, RICK

RICHARDS, TIM

LANG, TIM R

Resident
Engineer

(805)348-3105

(805)348-3105

(805)549-3560

(805)226-8279

(805)542-4765

(805)226-7450

 $6,016,534

 $5,155,321

 $16,119,876

 $16,302,677

 $2,280,948

 $1,871,917

Bid + CCOs

 $1,128,891

 $5,195,306

 $7,606,316

 $10,807,469

 $2,139,656

 $2,400

Comp To  date

 $401,471

 $188,650

 $2,594,404

 $944,322

 $7,000

 $0

This Month

10/01/08

09/10/07

09/03/08

09/10/07

03/14/06

03/04/09

Awarded

10/15/08

09/28/07

09/15/08

09/24/07

03/30/06

03/16/09

Approved

05/26/10

07/24/09

09/23/09

11/01/10

04/26/10

09/14/09

Est Comp

 100%

 0%

 74%

 55%

 0%

 0%

%Time

 19%

 0%

 47%

 66%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

SUSPENDED

Message

05-485624

05-485614

05-0H1904

05-402804

05-0C1104

05-0R7704

Contract 

  

  

ACNH-Q101-(142)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2910

P O BOX 957

P. O. BOX 790

P.O. BOX 77038

P O BOX 2210

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

#130

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $10,577,619 $106,792,723 $206,549,017

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

Fed Aid

HB4N

HM3

HM1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM HUASNA ROAD TO

PRICE CANYON ROAD

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

CONSTRUCT LANES

CLEAN AND PAINT BRIDGE

SEAL COAT

REHABILITATE ROADWAY

Type Of Work

SOUZA CONSTRUCTION INC

JEFFCO PAINTING AND COATING

INC

INTERNATIONAL SURFACING

SYSTEMS

CALPORTLAND CONSTRUCTION

Contractor

SAN LUIS OBISPO CA

934033810

VALLEJO CA 94592

MODESTO CA 95352

(805)546-8288

(707)562-1900

(209)525-9065

 

LEW, MIKE

BARRY BEECH

BARRY BEECH

DANIEL MILLER

Resident
Engineer

(805)348-3105

(805)347-1965

(805)347-1965

(805)549-3560

 $1,537,499

 $389,838

 $442,382

 $7,316,414

Bid + CCOs

 $1,532,209

 $249,773

 $504,870

 $4,144,005

Comp To  date

 $739

 $195,869

 $14,856

 $238,058

This Month

03/06/08

11/10/08

01/21/09

06/11/08

Awarded

03/21/08

12/12/08

02/10/09

06/27/08

Approved

09/16/09

10/22/09

07/28/09

08/14/09

Est Comp

 0%

 66%

 51%

 83%

%Time

 0%

 62%

 90%

 56%

% Work 

PLANT EST

SATIS

 

SUSPENDED

 

Message

05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

Contract 

STP-    -(   )

  

  

ACNH-S227-(005)E

--()

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

SWPPP

P O BOX 3810

P O BOX 2015

P O BOX 4770

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE E

2053 PREISKER LANE

STE E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-FRE-5-48.6/65.8

06-FRE-33-39.8/42

06-FRE-41-20.0/32.2

06-FRE-41-22.1/0

06-FRE-99-1.0/0

06-FRE-99-7.4/11.1

Fed Aid

HM1

HM1

HB4N

HM1

HB4N

HM

Pgm Code

IN FRESNO COUNTY ABOUT 7 MILES WEST

OF FIREBAUGH FROM 0.4 MILE SOUTH OF

PANOCHE ROAD OVERCROSSING TO NEES

AVENUE OVERCROSSSING

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM NORTH AVENUE

UNDERCROSSING TO AUDUBON DRIVE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT THE

SOUTH FRESNO VIADUCT BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO AND TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

APPLY RUBBERIZED HOT MIX ASPHALT

VEHICLE DETECTION SYSTEM

REPLACE BRIDGE JOINTS

INSTALL CLOSED CIRCUIT TV SYSTEMS

PCC PROFILE GRINDING

Type Of Work

WINDSOR FUEL CO

W. JAXON BAKER, INC.

LEE WILSON

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP,

INC.

HARBER COMPANIES INC

Contractor

WINDSOR CA 95492

REDDING, CA 96099-4248

ARROYO GRANDE, CA 93421-

0250

HAYWARD CA 94945

AUBURN, CA 95602

SAN BERNARDINO CA  92408

(707)838-9751

 

 

(510)783-5631

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

VONG, ALAN

LARRY ALLRED

Resident
Engineer

 

(559)243-3599

(559)243-3599

 

(559)243-3856

(559)243-3881

 $3,860,839

 $1,224,788

 $247,963

 $367,141

 $485,724

 $1,288,692

Bid + CCOs

 $0

 $920

 $0

 $0

 $78,796

 $760,954

Comp To  date

 $0

 $0

 $0

 $0

 $78,496

 $760,954

This Month

06/03/09

06/08/09

05/28/09

06/23/09

05/20/08

03/09/09

Awarded

06/24/09

06/18/09

06/11/09

07/07/09

06/24/08

04/06/09

Approved

09/04/09

07/17/09

08/13/09

Est Comp

 0%

 24%

 0%

 0%

 53%

 58%

%Time

 0%

 0%

 0%

 0%

 16%

 59%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-0J4804

06-0K9104

06-0H3804

06-0G4204

06-480504

06-0J4104

Contract 

  

SARR-X019-(021)E

  

  

  

  

  

  X0-19 0-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 38

P.O. BOX 994248

P.O. BOX 250

3130 DEPOT ROAD

10556 COMBIE ROAD PMB 6203

1880 EAST RIVERVIEW DRIVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

Fed Aid

HA22

HB4

HM1

HB4N

HA25

HM3H

Pgm Code

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM CHESTNUT AVENUE OVERCROSSING TO

SHAW AVENUE OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM CEDAR AVENUE TO

BARSTOW AVENUE.

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY ON ROUTE 99 AT

NIELSEN AVENUE UC PM 22.13 AND IN

KERN COUNTY ON ROUTE 99 AT NORTH

DELANO OH PM 57.1 & AT KERN AV

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PCC PROFILE GRINDING

VEHICLE DETECTION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGES

Type Of Work

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

HARBER COMPANIES INC

LEE WILSON ELECTRIC COMPANY,

INC.

WATKIN AND BORTOLUSSI, INC.

R P I COATING INC.

Contractor

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN BERNARDINO CA 92408

ARROYO GRANDE, CA 93421

SAN RAFAEL, CA 94901-4886

SANTA FE SPRINGS, CA 90670

 

 

(909)478-1957

 

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

ERIC KARLSON

Resident
Engineer

(559)243-3599

(559)243-3599

 

(559)243-3599

(559)243-3599

(559)651-8315

 $764,163

 $472,025

 $1,632,984

 $314,231

 $1,773,189

 $1,175,517

Bid + CCOs

 $537,691

 $457,298

 $0

 $0

 $1,662,884

 $187,250

Comp To  date

 $10,854

 $1,971

 $0

 $0

 $7,266

 $186,125

This Month

08/27/07

01/31/05

03/27/09

03/04/09

03/18/08

03/16/09

Awarded

10/03/07

02/14/05

04/10/09

03/20/09

04/23/08

04/10/09

Approved

08/02/11

09/15/09

03/22/10

03/08/10

Est Comp

 0%

 0%

 0%

 0%

 0%

 28%

%Time

 0%

 0%

 0%

 0%

 0%

 16%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

Contract 

  

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR STREET

2779 BULLARD AVENUE

1880 EAST RIVERVIEW DRIVE

1151 EL CAMINO REAL

77 LARKSPUR STREET

10114 SHOEMAKER AVE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.1/T60.3

06-FRE-180-60.3/64

Fed Aid

201315

HA22

HA22

HA22

HE14

HB1

HE14

Pgm Code

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

ROUTE 180/168 SEPARATION TO MAPLE

AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

Description 

CONSTRUCT FOG WARNING SYSTEM

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ICX TRANSPORTATION GROUP

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

CRUCO CONSTRUCTION GROUP INC

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

Contractor

STILLWATER, OK   74076

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

FRESNO CA 93706

SAN RAFAEL, CA 94901

 

(925)606-2400

 

(415)453-4691

 

 

ALLRED, LARRY R

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

ALAN VONG

SAMIMI, MOHAMMAD

Resident
Engineer

(559)243-3881

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3856

(559)243-3814

 $11,984,000

 $8,545,885

 $96,384

 $1,745,978

 $265,000

 $3,814,827

Bid + CCOs

 $9,161,911

 $7,999,587

 $94,611

 $1,530,950

 $131,619

 $3,284,910

Comp To  date

 $575,338

 $274,311

 $0

 $16,770

 $131,619

 $22,470

This Month

06/19/08

02/22/08

12/19/02

10/27/06

05/01/09

11/22/06

Awarded

06/19/08

03/14/08

12/27/02

11/20/06

06/11/09

12/19/06

Approved

04/01/10

07/24/09

03/16/06

05/03/10

07/30/09

04/08/11

Est Comp

 60%

 100%

 100%

 0%

 60%

 0%

%Time

 76%

 93%

 100%

 0%

 50%

 0%

% Work 

 

OVER RUN

OVER RUN

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

06-0K2104

06-420504

06-478904

06-342344

06-0F2004

06-342444

Contract 

  

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 2315

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

2443 FOUNDRY PARK AVE

77 LARKSPUR STREET

3240 N. MILLBROOK

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93723

FRESNO CA 93721

FRESNO CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

06-KER-5-6.3/10.1

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-15.1/0

Fed Aid

HE14

HM

HA27

HA26

HA22

HM3H

Pgm Code

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN KERN COUNTY NEAR GRAPEVINE FROM

0.1 MILE NORTH OF GRAPEVINE CREEK

BRIDGE TO GRAPEVINE UNDERCROSSING.

IN KERN COUNTY NEAR GRAPEVINE AT

VARIOUS LOCATIONS FROM 1.5 MILES

NORTH OF FORT TEJON ROAD OC TO

GRAPEVINE ROAD UNDERCROSSING

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN CO NEAR MOJAVE FROM 15.1M

N/OF THE LA COUNTY LINE TO 0.5M S OF

THE OLD RTE 14/58 JCT AT THE

S.MOJAVE OVERHEAD BRIDGE

Description 

CONSTRUCT FREEWAY AND BRIDGES

PCC PROFILE GRINDING.

UPGRADE MEDIAN BARRIERS

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REPLACE BRIDGE JOINTS / BEARINGS

Type Of Work

SECURITY PAVING COMPANY, INC.

HARBER COMPANIES INC

SECURITY PAVING COMPANY INC

BOWE CONTRACTORS INC.

SECURITY PAVING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SUN VALLEY, CA  91353-1489

SAN BERNARDINO CA 92408

SUN VALLEY CA 913531489

LANCASTER, CA  93535

SUN VALLEY, CA 91353

IRVINE CA 926145706

 

 

(818)767-8418

 

 

(949)252-0441

OSCAR SHERRILL

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559)243-3812

(661)391-4747

 

(661)720-0970

(661)391-4747

 

 $49,092,472

 $869,143

 $1,100,000

 $2,635,542

 $14,873,886

 $108,925

Bid + CCOs

 $43,234,931

 $807,552

 $0

 $2,337,385

 $3,588,442

 $0

Comp To  date

 $1,321,070

 $136,604

 $0

 $299,485

 $1,582,457

 $0

This Month

12/20/07

03/11/09

06/23/09

08/07/08

08/21/08

06/05/09

Awarded

01/08/08

04/06/09

07/14/09

08/25/08

09/10/08

06/24/09

Approved

10/21/09

08/06/09

12/07/09

08/28/09

Est Comp

 84%

 71%

 0%

 98%

 72%

 0%

%Time

 87%

 92%

 0%

 89%

 24%

 0%

% Work 

 

 

 

 

 

 

Message

06-342434

06-0J4604

06-0C8004

06-462904

06-460704

06-0K4004

Contract 

  

  

SARR-0054-(182)E

ACHS-005 -(181)2

ACIM- 005-(180)2

  

  

  

  00-54 1-(2E)

IMG-005 -(181)2

--()

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 1489

1880 E.RIVERVIEW DRIVE

P O BOX 1489

42424 N 4TH STREETT

PO BOX 1489

1792 KAISER AVENUE

3240 N. MILLBROOK

1824 NORRIS ROAD

805 S. EXINGTON ST.

1824 NORRIS ROAD

FRESNO, CA 93726-5866

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

07/30/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-14-16.3/26.6

06-KER-14-37.1/46.2

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

06-KER-33-54.5/59

06-KER-41-/5

Fed Aid

HM1

HM1

HM1

HA22

HM1

Pgm Code

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY NEAR CANTIL FROM 0.5

MILE NORTH OF REDROCK RANDSBURG  ROAD

TO 1.2 MILES NORTH OF REDROCK

INYOKERN ROAD

IN KERN COUNTY NEAR MISSOURI

TRIANGLE FROM 0.7 MILE SOUTH OF

LOCERN ROAD TO TREELINE ROAD

IN KERN COUNTY NEAR NORTH BELRIDGE

FROM MAIN ROAD TO BROWN MATERIAL ROAD

IN KERN CO NEAR BLACKWELLS CORNER

FROM BROWNS MATERIAL ROAD TO 1.0 KM

SOUTH OF ROUTE 46

IN KINGS AND KERN COUNTIES AT VARIOUS

LOCATIONS

Description 

BONDED WEARING COURSE OVERLAY

RUBBERIZED HMA OVERLAY

COLD IN PLACE RECYCLING

APPLY SEAL COAT

COLD IN PLACE RECYCLING HMA OVERLAY

APPLY HOT MIX ASPHALT OVERLAY

Type Of Work

WINDSOR FUEL CO.

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER

GRANITE CONSTRUCTION CO.

W JAXON BAKER INC

Contractor

WINDSOR, CA 95492

BAKERSFIELD, CA 93306

BAKERSFIELD, CA 93388

REDDING, CA 96099

WATSONVILLE, CA 950775085

REDDING CA 960994248

 

 

 

 

 

(530)241-1086

AMARJIT DHALIWAL

SAM DHALIWAL

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661)720-0972

(661)391-4742

(661)720-0971

(661)720-0971

(661)720-0971

 

 $4,465,525

 $1,943,370

 $1,242,517

 $2,058,992

 $1,003,776

 $3,366,872

Bid + CCOs

 $0

 $1,854,252

 $0

 $1,401,179

 $0

 $0

Comp To  date

 $0

 $781,512

 $0

 $171,088

 $0

 $0

This Month

06/16/09

04/20/09

04/14/09

04/13/09

05/26/09

06/11/09

Awarded

06/25/09

05/04/09

04/24/09

04/22/09

06/05/09

06/23/09

Approved

07/21/09

08/20/09

Est Comp

 0%

 100%

 0%

 67%

 0%

 0%

%Time

 0%

 95%

 0%

 68%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-0K7204

06-0K6604

06-0K6904

06-0J4404

06-0F7404

06-0K7404

Contract 

SARR-P014-(065)E

  

  

  

  

SARR-000C-(306)E

  P0-14 0-(5E)

  

  

  

  

  00-0C 3-(6E)

--()

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 38

3000 JAMES ROAD

P.O. BOX 5127

P.O. BOX 994248

P.O. BOX 50085

P O BOX 994248

805 S. LEXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTIN ST.

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

07/29/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-43-25.1/38.8

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-46-35.6/35.8

06-KER-46-37.5/46

06-KER-58-55.2/0

Fed Aid

HM1

HM1

HM1

HB1

HB1

Pgm Code

IN KERN COUNTY NEAR WASCO FROM ROUTE

46 TO TULARE COUNTY LINE

IN KERN CO ON RTE 43 FROM PM 0.0 TO

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO

PM 19.7

________________________________

IN KERN AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR LOST HILLS AT

MCCOMBS ROAD

IN KERN CO NEAR LOST HILLS ON ROUTE

33 FROM TREELINE ROAD TO BROWN

MATERIAL ROAD AND ON ROUTE 46 FROM

KURT ROAD TO ROWLEE ROAD

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

Description 

POLYMER MODIFIED SEAL COAT

DIGOUT AND RUBBERIZED HMA OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN SHOULDERS

RUBBERIZED HOT MIX ASPHALT

INSTALL SIGNALS

Type Of Work

INTERNATIONAL SURFACING

SYSTEMS

BOWMAN ASPHALT INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMAPNY INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO CA 95352

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93215

WATSONVILLE, CA  95077

SUN VALLEY, CA 91353-1489

WATSONVILLE, CA 95077-5085

(209)525-9065

 

 

 

 

 

AMARJIT DHALIWAL

AMARJIT DHALIWAL

MARK MENGONI

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

 

(661)720-0972

(661)720-0972

(559)243-3543

(661)720-0972

(661)720-0972

 $1,191,936

 $1,732,463

 $2,642,479

 $352,452

 $1,359,000

 $668,997

Bid + CCOs

 $0

 $0

 $426,763

 $104,265

 $0

 $663,944

Comp To  date

 $0

 $0

 $423,976

 $0

 $0

 $0

This Month

06/03/09

04/14/09

03/20/09

05/01/09

05/01/09

05/29/07

Awarded

06/24/09

04/30/09

04/03/09

05/15/09

05/21/09

06/14/07

Approved

08/19/09

07/14/09

06/18/09

Est Comp

 0%

 0%

 58%

 30%

 0%

 100%

%Time

 0%

 0%

 16%

 31%

 0%

 100%

% Work 

 

 

 

 

 

SUSPENDED

Message

06-0K6804

06-0K6704

06-0J4004

06-0H2804

06-0H9004

06-0E6004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 4770

3527 BRIAN WAY

P.O. BOX 5127

P.O. BOX 50085

P.O. BOX 1489

P. O. BOX 50085

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

3240 N. MILLBROOK

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO, CA 93215

FRESNO, CA 93726-5866

DELANO, CA 93215

DELANO, CA 93215

Accepted

06/22/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-138.8/0

06-KER-58-139.0/0

06-KER-99-17.0/31.1

Fed Aid

HB34

HM

HA26

HA26

HB4N

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR MOJAVE AT 1.5

MILES WEST OF BUSINESS ROUTE 58  EAST

OVERCROSSING

IN KERN COUNTY NEAR BORON FROM 1.1

MILES EAST OF BUSINESS ROUTE 58  EAST

OVERCROSSING TO SAN BERNARDINO COUNTY

LINE

IN KERN CO ON RTE 58 AT THE BORON

SAFETY ROADSIDE REST AREA

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

Description 

PLANTING AND IRRIGATION

APPLY TEMPORARY SOIL BINDER

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT SEWAGE DISPOSAL SYSTEM

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

Type Of Work

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

PAVEMENT RESTORATION GROUP

MAVERICK ASPHALT

DREAMBUIOLDER

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

Contractor

PERRIS , CA. 92570

PERRIS, CA 92570

BAKERSFIELD, CA 93308

PLACENTIA, CA 92870

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

 

 

 

 

 

(805)489-4216

HISHAM ALNATOUR

SAM DHALIWAL

SAM DHALIWAL

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(661)859-2428

(661)391-4742

(661)391-4742

(661)720-0972

(661)720-0972

(661)720-0971

 $995,942

 $173,822

 $4,175,568

 $481,081

 $6,351,583

 $440,295

Bid + CCOs

 $968,826

 $166,127

 $648,365

 $0

 $4,254,437

 $433,295

Comp To  date

 $2,100

 $0

 $622,540

 $0

 $215,808

 $0

This Month

07/20/06

02/04/09

02/11/09

05/01/09

09/04/08

06/10/08

Awarded

08/07/06

02/18/09

03/04/09

05/15/09

09/23/08

06/27/08

Approved

04/28/10

06/24/09

08/19/09

07/30/10

05/21/09

Est Comp

 0%

 100%

 58%

 0%

 53%

 98%

%Time

 0%

 100%

 27%

 0%

 67%

 99%

% Work 

PLANT EST

SATIS

COMPLETED

 

SUSPENDED

 

 

Message

06-0A5104

06-0K6104

06-0J3704

06-0K4904

06-463004

06-0H4004

Contract 

ACST-P058-(102)E

  

  

  

ACHS-P058-(105)E

  

  P0-58 1-(2E)

  

  

  

G P0-58 1-(5E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

23135 BETTY ROAD

325 E ELLIS AVENUE

3131 WEAR ST

1361 E GARTEN DRIVE

42424 N. 4TH ST. EAST

P O BOX 250

P.O.BOX 81197

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

06/25/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

Fed Aid

HA25

HA25

HM

HB1

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.8 MILE SOUTH OF

ROUTE 5/99 SEPARATION TO PANAMA  LANE

OVERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

Description 

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE ROADWAY

WIDEN INTERSECTION

INSTALL SIGNALS

Type Of Work

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

ODYSSEY LANDSCAPING

INTERSTATE IMPROVEMENT INC.

GRIFFITH COMPANY

TDS ENGINEERING

Contractor

LODI CA 95242

PERRIS, CA 92570

LODI, CA 95242

FARIBAULT, MN 55021

BAKERSFIELD, CA 93389

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

PETER MULLALY

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

PETER MULLALY

HISHAM ALNATOUR

Resident
Engineer

(661)720-0971

(661)720-0971

(661)720-0971

(661)720-0972

(661)720-0971

(661)391-4747

 $601,864

 $2,816,423

 $310,761

 $2,357,213

 $755,628

 $321,700

Bid + CCOs

 $510,043

 $2,734,182

 $269,662

 $750,786

 $3,366

 $323,462

Comp To  date

 $0

 $14,840

 $3,409

 $280,110

 $3,366

 $0

This Month

04/08/08

08/04/06

11/06/08

02/13/09

02/10/09

05/08/08

Awarded

05/07/08

08/22/06

11/19/08

03/25/09

02/24/09

07/16/08

Approved

05/22/09

12/01/09

05/09/12

09/18/09

09/30/09

03/17/09

Est Comp

 99%

 0%

 17%

 46%

 27%

 100%

%Time

 84%

 0%

 86%

 32%

 0%

 100%

% Work 

SUSPENDED

PLANT EST

UNSAT

 

 

 

 

Message

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

Contract 

  

ACNH-P099-(479)E

ACST-P099-(516)E

  

  

  

  

--()

  P0-99 5-(6E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

5400 W. HIGHWAY 12

23135 BETTY RD.

5400 W HWY 12

P.O. BOX 8

P.O. BOX 70157

1014 S WESTLAKE BLVD. 14-136

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KER-166-9.0/24.6

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-204-4.6/5.1

06-KER-395-/8.7

06-KER-5724-/0

Fed Aid

HA22

HB1

HB1

HA21

HA12

Pgm Code

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY IN BAKERSFIELD AT L

STREET

IN KERN CO NEAR BAKERSFIELD AT ROUTE

58/184 SEPARTATION AND  FROM 0.3 KM

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE

BRECKENRIDGE ROAD

IN KERN COUNTY IN BAKERSFIELD FROM M

STREET TO F STREET

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM SAN BERNARDINO

COUNTY LINE TO 0.5 MILE NORTH OF

SEARLES ROAD

IN KERN COUNTY AT WASCO AT WASCO

MAINTENANCE STATION AT 201 J STREET

Description 

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

CHANNELIZATION AND SIGNALIZATION

REPLACE STEEL BRIDGE

RUBBERIZED HOT MIX ASPHALT OVERLAY

HOT MIX ASPHALT PAVING

Type Of Work

GRIFFITH COMPANY

TDS ENGINEERING

GRIFFITH COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION CO

GRANITE CONSTRUCTION CO.

Contractor

BAKERSFIELD, CA 93387

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA 93307

BAKERSFIELD CA 933871057

BAKERSFIELD, CA 93308

WATSONVILLE, CA  95077

 

 

 

(661)831-7331

 

 

HISHAM ALNATOUR

SAM DHALIWAL

AMARJIT DHALIWAL

SAM DHALIWAL

MARK MENGONI

Resident
Engineer

(661)391-4747

(661)391-4742

(661)720-0972

 

(661)391-4742

(559)243-3543

 $17,071,085

 $209,882

 $838,000

 $11,678,093

 $1,582,173

 $351,006

Bid + CCOs

 $6,170,397

 $10,547

 $0

 $0

 $603,235

 $24,485

Comp To  date

 $1,475,226

 $10,547

 $0

 $0

 $0

 $24,485

This Month

09/30/08

03/26/09

04/03/09

06/09/09

01/28/09

06/02/09

Awarded

10/08/08

04/20/09

04/20/09

07/01/09

02/13/09

06/24/09

Approved

01/28/10

08/18/09

09/22/09

09/02/09

Est Comp

 35%

 51%

 0%

 0%

 98%

 5%

%Time

 36%

 5%

 0%

 0%

 38%

 7%

% Work 

 

 

SUSPENDED

 

 

 

Message

06-322104

06-0F0104

06-426304

06-430104

06-0J3804

06-473304

Contract 

ACST-P166-(027)E

  

ACHS-P184-(012)E

SARR-S204-(004)E

  

  

  P1-66 0-(7E)

  

PGP1-84 0-(2E)

  S2-04 0-(4E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 70157

1014 S. WESTLAKE BLVD

P.O. BOX 70157

P O BOX 70157

3000 JAMES ROAD

P.O. BOX 50085

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

1824 NORRIS ROAD

3240 N. MILLBROOK

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-KIN-33-8.0/12

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-4.5/5.3

06-MAD-41-6.9/0

06-MAD-41-8.3/0

Fed Aid

HM1

HM1

HB1

HB34

HA22

HA22

Pgm Code

IN KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS FRE 269 (PM

0.5/4.6)

IN KINGS AND TULARE COUNTIES NEAR

LEMOORE ON RTE 198 FROM FRESNO CO

LINE TO 1.2 MILES WEST OF 25TH AVE

AND NEAR TULARE ON RTE 63 F

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

IN MADERA COUNTY ON ROUTE 41 NEAR

MADERA FROM 1.3 MILES NORTH OF AVENUE

12 TO 0.2 MILES SOUTH OF  AVENUE 14

IN MADERA COUNTY ABOUT 11.0 KM NORTH

OF FRESNO AT 1.0 KM NORTH OF AVENUE

15 AND AT 2.2 KM SOUTH OF ROUTE 145

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

Description 

COLD PLANE AND OVERLAY ROADWAY

APPLY SEAL COAT ON EXITING PAVEMENT

INSTALL CENTERLINE RUMBLE STRIPS

EXCAVATE VERNAL POOLS

REPLACE CULVERTS

REPLACE CULVERTS

Type Of Work

W. JAXON BAKER INC.

GRAHAM CONTRACTORS, INC

CRUCO CONSTRUCTION GROUP INC

CLARK BROS. INC.

DREAMBUILDER

VICTORY ENGINEERS INC

Contractor

REDDING, CA  96099-4248

SAN JOSE, CA 95159

FRESNO CA 93706

DOS PALOS, CA 93620

PLACENTIA CA 92870

FRESNO CA 93720

 

 

(559)498-3639

 

 

 

MARK MENGONI

ERIC KARLSON

DEALBA, FERNANDO

HADDADIN, HAIDAR

ALAN VONG

ALAN VONG

Resident
Engineer

(559)243-3543

(559)651-8315

(559)675-5267

(559)243-3599

(559)243-3856

(559)243-3856

 $2,551,609

 $910,051

 $1,168,034

 $417,150

 $98,345

 $242,747

Bid + CCOs

 $2,269,185

 $26,702

 $317,445

 $0

 $84,163

 $0

Comp To  date

 $2,268,660

 $0

 $294,579

 $0

 $0

 $0

This Month

05/20/09

03/27/09

11/17/08

06/02/09

05/14/09

10/30/08

Awarded

06/04/09

04/20/09

12/10/08

06/24/09

05/28/09

11/18/08

Approved

07/30/09

07/30/09

08/26/09

07/13/09

Est Comp

 60%

 3%

 53%

 0%

 100%

 0%

%Time

 89%

 3%

 27%

 0%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0K6504

06-0K7104

06-0H2704

06-0C0304

06-0C7204

06-0C7104

Contract 

  

  

ACHS-P041-(108)E

  

  

  

  

  

  P0-41 1-(8E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 994248

P O BOX 26770

2443 FOUNDRY PARK AVENUE

19772 S. ELGIN

1361 E GARTEN DRIVE

575 ALLUVIAL AVE STE 106

3240 N. MILLBROOK

8530 W. ROOSEVELT

AVENUE

3469 YEAGER DRIVE,

SUITE 109

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N MILLBROOK

FRESNO, CA 93726-5866

VISALIA, CA 93291

MADERA, CA 93637

FRESNO, CA 93726

FRESNO CA 93726

FRESNO CA 93726

Accepted

07/15/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-MAD-41-9.3/11.4

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-49-1.4/9.2

06-MAD-99-19.6/22.6

06-MAD-99-/.9

Fed Aid

HB1

HB1

HM1

HE13

HA22

Pgm Code

IN MADERA COUNTY NEAR MADERA ON

ROUTE 41 FROM 0.1 MILE NORTH OF

ROUTE 145 TO ROAD 208 AND ON ROUTE

145 FROM 0.2 MILE WEST OF ROA

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR OAKHURST FROM

1.4 MILES WEST OF 41/49  INTERSECTION

TO MARIPOSA COUNTY  LINE

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY NEAR FRESNO FROM

RIVER BRIDGE AND AVENUE 7

OVERCROSSING

Description 

APPLY RUBBERIZED HMA

INSTALL SIGNALS

WIDENING ROADWAY

RUBBERIZED HOT MIXED ASPHALT

CONVERT TO DIVIDED FREEWAY

COLD PLANE AND REPLACE AC OVERLAY

Type Of Work

W. JAXON BAKER

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

CRUCO CONSTRUCTION

F C I CONSTRUCTORS INC

W JAXON BAKER INC

Contractor

REDDING, CA  96099-4248

BENICIA CA 94510

WATSONVILLE CA 950775085

FRESNO, CA  93706

BENICIA CA 94510

REDDING CA 960994248

 

(707)742-6000

(831)724-1011

 

(707)742-6000

(530)241-1086

MARK MENGONI

ALAN VONG

HADDADIN, HAIDAR

MARK MENGONI

MEJIA, HUGO

DEALBA, FERNANDO

Resident
Engineer

(559)243-3543

(559)243-3856

(559)243-3599

(559)243-3543

(559)675-5272

(559)675-5267

 $1,191,932

 $1,105,215

 $1,388,197

 $1,233,567

 $49,772,898

 $682,487

Bid + CCOs

 $1,152,836

 $1,087,486

 $625,865

 $450

 $48,686,635

 $0

Comp To  date

 $903,493

 $0

 $330,940

 $0

 $84,365

 $0

This Month

04/28/09

05/21/08

11/25/08

05/13/09

10/23/06

05/29/09

Awarded

05/12/09

06/16/08

12/16/08

06/11/09

11/09/06

06/24/09

Approved

08/03/09

05/21/09

12/20/10

06/26/09

07/21/09

08/26/09

Est Comp

 66%

 100%

 11%

 0%

 100%

 0%

%Time

 97%

 100%

 45%

 0%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

06-0K9304

06-0A4004

06-0E1004

06-0K7004

06-293304

06-0K2304

Contract 

  

ACST-P041-(106)E

ACHS-P041-(107)E

  

  

  

  

G P0-41 1-(6EC)M

  P0-41 1-(7E)

  

  

  

  

5941- 048-()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P.O. BOX 994248

2100 GOODYEAR ROAD

P O BOX 50085

2443 FOUNDRY PARK AVE.

2100 GOODYEAR RD

P O BOX 994248

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

3469 YEAGER DRIVE,

SUITE 109

FRESNO, CA 93726-5866

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

MADERA, CA 93637

MADERA, CA 93637

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

06District

06-MAD-145-.8/6.8

06-MAD-145-8.8/9.1

06-MAD-152-/15.3

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-30.1/31

Fed Aid

HA22

HB4

HM1

HB4C

HA25

HB4N

Pgm Code

IN MADERA CO AT AND NEAR RIPPERDAN

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4

KM SOUTH OF AVENUE 12

IN MADERA COUNTY IN MADERA ON ROUTE

99 AND ON ROUTE 145

IN MADERA COUNTY NEAR MADERA FROM

MERCED COUNTY LINE TO 0.3 MILE WEST

OF ROUTE 99/152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

WIDEN BRIDGE

PLACE RUBBERIZED HOT MIX ASPHALT

WIDEN ROADWAY TO SIX LANES

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

W JAXON BAKER INC

FLATIRON WEST INC

W JAXON BAKER INC

TEICHERT CONSTRUCTION

WATKINS & BORTOLUSSI INC

WATKIN & BORTOLUSSI INC

Contractor

REDDING CA 960994248

BENICIA CA 94510

REDDING CA 960994248

FOWLER CA 93625-0520

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

(530)241-1086

(707)742-6000

(530)241-1086

 

 

 

ONTIVEROS, DAVID

DEALBA, FERNANDO

SHELLEY MAGGARD

PETER MULLALY

BLAS MARTINEZ

Resident
Engineer

(559)675-5272

(559)675-5267

 

(559)651-8319

(661)720-0971

(559)651-8321

 $7,836,596

 $3,966,959

 $1,202,663

 $10,445,560

 $1,823,117

 $266,099

Bid + CCOs

 $0

 $267,131

 $0

 $5,035,196

 $1,497,483

 $250,931

Comp To  date

 $0

 $267,131

 $0

 $499,214

 $10,920

 $2,361

This Month

06/08/09

05/01/09

06/05/09

04/10/08

10/05/07

05/16/07

Awarded

06/17/09

05/20/09

06/24/09

04/28/08

10/22/07

06/04/07

Approved

01/06/10

10/21/10

11/03/09

08/30/11

09/15/09

Est Comp

 0%

 3%

 0%

 69%

 0%

 0%

%Time

 0%

 7%

 0%

 48%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-416104

06-407214

06-0J5004

06-307004

06-431704

06-388214

Contract 

SARR-P145-(029)E

HPLU-6206-(013)E

  

  

  

  

  P1-45 0-(9E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 994248

2100 GOODYEAR ROAD

P O BOX 994248

PO BOX 520

77 LARKSPUR ST.

77 LARKSPUR STREET

3469 YEAGER DRIVE,

SUITE

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

MADERA, CA 93637

MADERA, CA 93637

VISALIA CA 93291

DELANO, CA 93215

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $14,096,458 $159,480,814 $269,081,814

06-TUL-99-/18.4

Fed Aid
Pgm Code

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE CONCRETE PAVEMENT PANELS

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

PLEASANT HILL CA 94523

(925)945-1052

Resident
Engineer

 

 $498,795

Bid + CCOs

 $0

Comp To  date

 $0

This Month

04/14/09

Awarded

04/28/09

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

06-0K9204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

3309 VINCENT ROAD

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-34.4/34.4

Fed Aid

HB71

HB1

HM1

HE13

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM  LAKEWOOD

BOULEVARD TO ROUTE 710

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM TEMPLE AVENUE TO

MAGNOLIA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LA CO IN CITY OF LOS ANGELES AT

INTERSECTION OF LINCOLN BOULEVARD AND

VICTORIA AVENUE

IN LOS ANGELES COUNTY IN SANTA MONICA

AT MICHIGAN AVENUE

Description 

CONSTRUCT CURB RAMPS

INSTALL LEFT TURN SIGNALS

HOT MIX ASPHALT OVERLAY

WIDEN AND REALIGN ROADWAY

INSTALL PEDESTRIAN SMART CROSSWALK

SIGNAL IMPROVEMENT

Type Of Work

BELAIRE-WEST LANDSCAPE, INC

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

EXCEL PAVING COMPANY

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

CALIFORNIA ENGINEERING &

CONTRACTING, INC.

Contractor

BUENA PARK, CA  90620

RIVERSIDE, CA  92504

CORONA CA 928782229

LONG BEACH, CA 90806

SOUTH EL MONTE CA 91733

FOUNTAIN VALLEY, CA  92708

 

 

(951)736-7600

 

(626)452-8658

 

TRAN, KELVIN

WANG, PAUL

SAAD, HUSSEIN

TRUJILLO JR., GILBERT

RAMIN, SIXTO

WANG, PAUL

Resident
Engineer

(562)401-3333

(562)926-2537

(562)401-3333

(310)649-1821

(213)216-4406

(562)926-2537

 $99,100

 $286,281

 $841,663

 $11,508,915

 $92,808

 $84,947

Bid + CCOs

 $66,495

 $176,890

 $3,295

 $11,460,802

 $0

 $78,933

Comp To  date

 $0

 $175,090

 $3,295

 $68,189

 $0

 $0

This Month

03/02/09

02/17/09

04/02/09

05/04/05

05/27/09

07/11/08

Awarded

03/16/09

03/05/09

04/22/09

05/17/05

07/07/09

07/30/08

Approved

06/24/09

08/21/09

12/31/09

10/03/10

06/22/09

Est Comp

 78%

 52%

 55%

 0%

 0%

 100%

%Time

 67%

 62%

 0%

 0%

 0%

 89%

% Work 

 

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-4S9104

07-4S5404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 6270

5942 ACORN STREET

P O BOX 2229

2230 LEMON AVENUE

9316 MABEL AVENUE

16027 BROOKHURST STREET #G240

11229 S WOODRUFF AVE

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

14620 CARMENITA ROAD

DOWNEY, CA 90241

NORWALK, CA 90650

DOWNEY, CA 90241

WESTCHESTER, CA 90045

LOS ANGELES, CA 90066

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

Fed Aid

HM1

HB1

HM1

HM1B

HA22

HA21

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES CO IN LOS ANGELES

GLENDALE AND LA CANADA FLINTRIDGE

FROM ROUTE 2/5 SEPARATION TO

FOOTHILL BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

Description 

PLACE RUBBERIZED ASPHALT CONCRETE

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

COLD PLAN AC PAVEMENT

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

Type Of Work

SECURITY PAVING COMPANY INC

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

Contractor

SUN VALLEY CA 913531489

PLACENTIA CA 92870

COLTON, CA  92324

CORONA, CA  92878

WATSONVILLE, CA 95076

IRVINE, CA 92602

(818)767-8418

(714)646-3697

 

 

 

 

RAMIN, SIXTO M

ROBILLOS, RAMON

ROBILLOS, RAMON

SHALVIRI, ALI

MCKENZIE, DARRELL

SHALVIRI, ALI

Resident
Engineer

(213)216-4406

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

 $6,318,127

 $333,251

 $1,486,400

 $1,023,625

 $20,990,246

 $901,360

Bid + CCOs

 $5,469,588

 $77,930

 $0

 $0

 $21,575,503

 $56,930

Comp To  date

 $18,453

 $0

 $0

 $0

 $23,909

 $13,900

This Month

12/12/07

10/09/08

12/18/08

04/17/09

06/22/06

12/29/08

Awarded

12/31/07

10/28/08

12/30/08

05/04/09

07/05/06

01/27/09

Approved

09/30/09

10/09/09

07/30/09

07/30/09

12/30/09

Est Comp

 77%

 53%

 0%

 0%

 51%

 63%

%Time

 96%

 23%

 0%

 0%

 98%

 6%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

 

Message

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-119734

Contract 

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1489

1361 E GARTEN DRIVE

P.O. BOX 883

P O BOX 2229

585 WEST BEACH STREET

3943 IRVINE BLVD., NO. 40

12975 CULVER BLVD.

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-74.0/74.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

Fed Aid

HA23

HM3

HM3

HA42

HB4N

HM3

Pgm Code

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY IN LA MIRADA,

SANTA FE SPRINGS, NORWALK, DOWNEY,

MONTEBELLO, PICO RIVER AND THE CITY

OF COMMERCE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

Description 

CONSTRUCT BRIDGE

TREAT BRIDGE DECK

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

MODIFY TRAFFIC SIGNAL

TREAT BRIDGE WITH METHACRYLATE

Type Of Work

GRIFFITH COMPANY

POWELL CONSTRUCTION

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE CONSTR. INC

T & G CONSTRUCTION, INC.

Contractor

SANTA FE SPRINGS, CA 90670

FONTANA, CA 92335

ORANGE, CA  92868

FONTANA, CA 92335-3019

COSTA MESA, CA 92627

YUBA CITY, CA 95991

 

 

 

 

 

 

RESLER, CAESAR

TAWFIK, GAMAL

JAHROMI, REZA

IZADPANAH, MOE

ALONZO, BERNARD

AZIMA, HASSAN

Resident
Engineer

(818)637-2506

(562)401-3333

(562)401-3333

(323)981-1795

(562)926-2537

(323)981-1795

 $2,666,486

 $644,225

 $371,297

 $3,863,080

 $199,027

 $133,010

Bid + CCOs

 $2,634,084

 $604,626

 $298,357

 $3,294,039

 $50,953

 $2,313

Comp To  date

 $0

 $102,054

 $0

 $169,955

 $50,953

 $0

This Month

05/14/08

03/12/09

05/21/08

06/05/08

02/09/09

04/01/09

Awarded

05/29/08

03/30/09

06/05/08

07/02/08

03/25/09

04/20/09

Approved

05/30/09

08/15/09

06/17/09

02/28/11

09/21/09

09/15/09

Est Comp

 100%

 50%

 49%

 60%

 25%

 36%

%Time

 99%

 91%

 79%

 84%

 26%

 2%

% Work 

 

 

 

 

 

 

Message

07-4J1804

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

Contract 

  

  

  

ACNH-X037-(142)E

  

  

  

  

  

IMX0-37 1-(2E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 2150

8555 BANANA AVE.

133 N. PIXLEY STREET

8555 BANANA AVENUE

1931 NEWPORT BLVD., SUITE D

1227 BRIDGE ST. SUITE B

2090 FERN LANE

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

14620 CARMENITA ROAD

2550 CORPORATE PLACE,

SUITE C-107

GLENDALE, CA 91208

DOWNEY, CA 90241

DOWNEY CA 90241

MONTEREY PARK, CA 91754

NORWALK, CA 90650

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-15.6/16.3

07-LA-5-16.6/0

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.5/42.6

Fed Aid

HB4N

HA22

HA22

HA42

HB311

HB5

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

IN LOS ANGELES CONUNTY IN LOS ANGELES

AT SOTO STREET ON RAMP

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF

ROXFORD STREET UNDERCROSSING

Description 

WIDEN RAMP

PLACE HOT MIX ASPHALT

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

SOUNDWALLS CONSTRUCTION

Type Of Work

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT

SERVICES

BALFOUR BEATTY

INFRASTRUCTURE,INC.

Contractor

FONTANA, CA  92335

IRVINE, CA  92614-5706

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

FAIRFIELD, CA  94533

 

 

 

 

 

 

WANG, SIMON YEH-FU

AZIMA, HASSAN

RESLER, CAESAR

WIDJAJA, DANIEL

KWAN, KIN

AL-JAMAL, ABDUL

Resident
Engineer

(213)620-2039

(323)981-1795

(818)637-2506

(310)478-7970

(818)637-2506

(818)364-2760

 $3,345,019

 $258,309

 $45,825,229

 $5,484,254

 $365,651

 $14,878,743

Bid + CCOs

 $1,969,626

 $0

 $40,428,744

 $5,204,979

 $355,437

 $57,000

Comp To  date

 $175,633

 $0

 $547,033

 $152,693

 $1,944

 $57,000

This Month

08/19/08

06/10/09

10/24/05

12/20/06

06/19/06

05/14/09

Awarded

09/05/08

06/24/09

11/05/05

01/17/07

07/06/06

06/24/09

Approved

03/22/10

10/31/10

05/21/10

12/04/09

09/22/10

Est Comp

 27%

 0%

 88%

 65%

 0%

 3%

%Time

 59%

 0%

 88%

 95%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-217404

07-0P7904

07-193104

07-2266A4

07-0510C4

07-235504

Contract 

ACHS- 005-(940)E

  

ACIM-005 -(064)E

  

  

  

G  0-0529-(0E)

  

--()

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

8555 BANANA AVE

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD.4TH FLR

2333 COURAGE DRIVE, SUITE C

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

SUITE C-107

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LANE

13171 TELFAIR AVENUE,

SUITE 102

LOS ANGELES, CA 9015

MONTEREY PARK, CA 91754

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-5-43.0/44.5

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-5-49.0/60

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

Fed Aid

201130

HE13

HA42

HA23

HA42

HA21

Pgm Code

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

REPAIR DRAINAGE SYSTEM

SLAB REPLACEMENT

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

Type Of Work

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

BERKELEY ENGINEERING CO., INC.

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

Contractor

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

BERKELEY, CA 94707

SUN VALLEY CA 913531489

FONTANA, CA 923355

CORONA, CA 92881

 

 

 

(818)767-8418

 

 

MOGHADDAS, SEYED

YOUNG, FRED

MOHSENZADEH, ALI

MOGHEDDAS, SEYED

TAWFIK, GAMAL

PATEL, PRAVIN

Resident
Engineer

(661)257-0273

(818)364-2760

(213)792-8867

(661)257-0273

(562)401-3333

(213)620-2039

 $4,250,000

 $119,348,781

 $724,931

 $6,577,326

 $11,205,148

 $18,206,509

Bid + CCOs

 $2,534,751

 $44,241,160

 $618,781

 $6,484,435

 $10,602,850

 $16,911,055

Comp To  date

 $8,152

 $3,593,574

 $0

 $347,908

 $275,354

 $252,258

This Month

12/02/08

03/27/08

05/21/08

09/15/08

10/04/07

04/27/07

Awarded

12/02/08

05/01/08

06/26/08

10/01/08

10/25/07

06/04/07

Approved

12/28/09

08/23/12

07/08/09

04/30/10

02/02/10

10/21/09

Est Comp

 100%

 23%

 83%

 46%

 47%

 94%

%Time

 60%

 37%

 89%

 88%

 94%

 92%

% Work 

OVER RUN

 

 

 

 

 

Message

07-2X3004

07-168004

07-4S2404

07-1X6204

07-2267A4

07-222224

Contract 

  

CMLN-6207-(046)N

  

ACIM-005 -(007)E

ACIM-X037-(137)E

ACIM-X037-(134)E

  

--()

  

--()

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

P.O. BOX 7069

P O BOX 1489

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

25061 W. AVENUE

STANFORD, STE 70

13170 TELFAIR AVENUE,

SUITE 101

13171 TELFAIR AVENUE

25061 W. AVENUE

STANFORD, #70

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

VALENCIA, CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

DOWNEY, CA 92603

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

Fed Aid

HA22

HA22

HA28

HM3

HB5

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10S AT CESAR

CHAVEZ AVENUE OVERCROSSING AND ON

ROUTE 10 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

Description 

REPLACE EXISTING HOV LANES

REHABILITATE ROADWAY AND RAMPS

INSTALL CABLE RAILING

REPAIR BRIDGE DECK

CONSTRUCT HOV LANES

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GRIFFITH COMPANY

ATKINSON CONTRACTORS L P

BENA COMPANY

O'DONNEL CONSTRUCTION, INC.

FLATIRON WEST, INC.

ALL AMERICAN ASPHALT

Contractor

SANTA FE SPRINGS, CA 90670

FOOTHILL RANCH CA 92610

TORRANCE, CA  90505

SAN DIMAS, CA 91773

SOUTH GATE, CA 90280

CORONA, CA  92878

 

(949)855-9755

 

 

 

 

WANG, SIMON YEH-FU

CHOU, MICHAEL

IZADPANAH, MOE

SANDOVAL, MARTIN

PATEL, JAGDISH

AZIMA, HASSAN

Resident
Engineer

(213)620-2039

(626)339-1601

(323)981-1795

(213)798-6063

(909)468-3605

(323)981-1795

 $15,827,221

 $132,222,860

 $127,480

 $1,437,525

 $76,522,570

 $502,000

Bid + CCOs

 $8,672,594

 $11,135,577

 $119,710

 $2,675

 $0

 $1,750

Comp To  date

 $1,474,730

 $7,077,991

 $0

 $2,675

 $0

 $0

This Month

07/17/08

10/06/08

02/11/09

03/11/09

04/30/09

02/09/09

Awarded

08/06/08

10/23/08

02/27/09

03/23/09

05/18/09

03/27/09

Approved

11/20/09

02/27/12

06/05/09

12/30/09

07/24/13

09/20/09

Est Comp

 81%

 19%

 100%

 45%

 0%

 31%

%Time

 55%

 8%

 100%

 0%

 0%

 0%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

07-166824

07-166814

07-4S1704

07-4L5604

07-117074

07-2Y4104

Contract 

  

ER-ACIM-(010)7

  

  

HP21-6207-(048)C

  

  

--()

  

  

N620-7 04-()

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

12631 E.IMPERIAL HGWY,BOX2150

27422 PORTOLA PARKWAY STE 250

2785 PACIFIC COAST HWY #322E

559 W. COVINA BLVD.

11151 PALMER AVE.

P O BOX 2229

1615 SOUTH WALL

STREET

1041 W BADILLO, SUITE

112

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

SUITE 6

21421 GOLDEN SPRING

DR.

2550 CORPORATE PLACE,

SUITE C-107

LOS ANGELES, CA 90015

COVINA, CA 91722

MONTEREY PARK, CA 91754

WALNUT, CA 91789

DIAMOND BAR, CA 91789

MONTEREY PARK, CA 91754

Accepted

06/25/09

Location
Storm Water
Plan



State of California Department of Transportation Page 84
07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-27-14.8/17

07-LA-39-30.6/30.6

07-LA-47-.9/2

Fed Aid

HM1

HA42

HB4N

HM1

HA21

HA21

Pgm Code

IN LOS ANGELES COUNTY NEAR LLANO FROM

236 RD STREET EAST TO JUNCTION ROUTE

138

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MULHOLLAND DRIVE TO SCHOENBORN

STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM VALERIO STREET TO NORDHOFF

STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

Type Of Work

GRANITE CONSTRUCTION CO

HIGHLAND CONSTRUCTION, INC.

HIGH LIGHT ELECTRIC INC

ALL AMERICAN ASPHALT

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

Contractor

WATSONVILLE, CA  95077

ORANGE, CA  92868

RIVERSIDE CA 92504

CORONA CA 928782229

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

 

 

(951)352-9646

(951)736-7600

 

 

VAZIRANI, M R

CASTILLO, ELOY

CASTILLO, ELOY

RAMIN, SIXTO M

CHOU, MICHAEL

TRAN, K.

Resident
Engineer

(661)726-0148

(310)345-6275

(310)345-6275

(213)216-4406

(626)338-3430

(562)401-3333

 $826,036

 $526,290

 $321,738

 $1,003,269

 $2,355,509

 $7,737,291

Bid + CCOs

 $811,807

 $519,048

 $0

 $465,449

 $2,301,355

 $7,609,942

Comp To  date

 $19,299

 $0

 $0

 $465,449

 $23,608

 $39,883

This Month

12/29/08

12/11/06

06/16/09

01/20/09

11/08/07

10/04/07

Awarded

01/14/09

01/03/07

07/09/09

02/09/09

12/03/07

11/05/07

Approved

07/24/09

09/14/07

08/31/09

06/23/10

07/30/09

Est Comp

 94%

 100%

 0%

 34%

 0%

 36%

%Time

 98%

 100%

 0%

 48%

 0%

 98%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-3Y2304

07-4S3504

07-4T0204

07-2Y4904

07-231204

07-224804

Contract 

  

  

  

  

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

133 N. PIXLEY STREET

P O BOX 7339

P O BOX 2229

10641 FULTON CT

P.O. BOX 2150

45120 13TH ST W

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 WEST CULVER

BLVD

12975 CULVER BLVD

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

LANCASTER, CA 93534

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

IRWINDALE, CA 91076

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-4.6/4.6

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-11.8/23.3

Fed Aid

HA21

HM3

HA42

HM2

HM4

HB5   HB5

  HB311

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA

COUNTY, DIR'S EMERGENCY F.A.

IN LOS ANGELES CO.IN LOS ANGELES AT

HENRY FORD AVENUE OFF RAMP.

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

Description 

APPROACH SPAN SEISMIC RETROFIT

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE

IMPROVE DRAINAGE SYSTEM.

RESTORE PLANTING

REPLACE OVERHEAD SIGN BRIDGE

CONSTRUCT HOV LANE AND SOUNDWALLS

Type Of Work

GRIFFITH COMPANY

GRIFFITH COMPANY

AUTOBAHN CONSTRUCTION INC

NATURES IMAGE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

SKANSKA USA CIVIL WEST CALIF

Contractor

SANTA FE SPRINGS, CA  90670

SANTA FE SPRINGS, CA  90670

SANTA ANA, CA  92711

LAKE FOREST, CA  92630

IRVINE, CA 92614

RIVERSIDE, CA 92509

 

 

 

 

 

 

AKBARIAN, MASSOD

AKBARIAN, MASSOD

GALLARDO, SAM

TRAN, KELVIN

SANDOVAL, MARTAIN

BASHOURA, YANINA

Resident
Engineer

(562)860-3085

(562)860-3085

(310)609-0264

(562)401-3333

(909)594-3720

(909)594-3739

 $2,656,770

 $410,000

 $236,596

 $133,969

 $564,860

 $116,984,057

Bid + CCOs

 $1,241,410

 $321,863

 $258,805

 $76,235

 $49,767

 $86,958,741

Comp To  date

 $29,160

 $0

 $0

 $61,601

 $48,417

 $3,111,159

This Month

08/19/08

06/10/08

01/06/09

02/17/09

03/16/09

03/13/07

Awarded

09/04/08

06/18/08

01/21/09

03/09/09

03/27/09

04/18/07

Approved

12/31/09

05/22/09

06/11/09

03/24/10

10/30/09

12/30/10

Est Comp

 90%

 100%

 100%

 32%

 78%

 48%

%Time

 47%

 100%

 100%

 57%

 9%

 74%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

07-265004

07-2X1704

07-4S2304

07-3Y5004

07-2Y9104

07-1294V4

Contract 

  

  

  

  

  

ACNH-P060-(130)E

  

  

  

  

  

LN62-07 0-(0E)

  

  

  

  

  

--()

WPCP

  

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 2150

P.O. BOX 2150

P O BOX 11238

20472 CRESCENT BAY DR., #102

1792 KAISER AVE.

1995 AGUA MANSA ROAD

17912 CRUSAKER

AVENUE, SUITE 101

17912 CRUSADER

AVENUE, SUITE 101

18730 S WILMINGTON

AVE SUITE 103

11229 S WOODRUFF AVE

721 BREA CANYON RD.,

STE. 6

721 BREA CANYON ROAD

#6

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

06/22/09

06/22/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-60-/30.5

07-LA-71-/2

07-LA-72-5.5/6.7

07-LA-90-1.0/3.1

07-LA-91-9.8/9.9

07-LA-91-9.8/10

Fed Aid

HB1

HM3

HB4N

HM3

SHA421

HA21

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN SAN DIMAS

AND POMONA FROM ROUTE 10/71

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN WHITTER AT

VARIOUS LOCATIONS FROM O.1 MILE EAST

OF BROADWAY TO 0.3 MI ES WEST OF

ESPERANZA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND CULVER CITY AT VARIOUS LOCATIONS

FROM BALLONA CREEK TO  HANNUM AVENUE

UNDERCROSSING

BRIDGE CORROSION AT COLLEGE OVERHEAD

(53-2234) AND ACACIA AVE U/C (53-

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

Description 

PLACE ASPHALT CONCRETE

TREAT BRIDGE WITH DECK METHACRYLATE

UPGRADE TRAFFIC SIGNALS & LIGHTING

TREAT BRIDGE DECK WITH METHACRYLATE

REPAIR CORRODED BRIDGE COLUMNS

REPAIR EROSION AND SPALLS

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING

POWELL CONSTRUCTORS

PRO TECH ENGINEERING CO.

CC MYERS, INC.

CHUMO CONSTRUCTION

PK CONSTRUCTION

Contractor

IRVINE, CA 92614-5706

FONTANA, CA 92335

CORONA DEL MAR, CA 92625

RANCHO CORDOVA, CA

957412948

BALDWIN PARK, CA  91706

ALTA DENA, CA 91001

 

 

 

 

 

 

SANDOVAL, MARTIN

DOUGHLY, JOE

ALONZO, BERNARD

SAYKALI, ZARIF

WANG, MIKE

WANG, MIKE

Resident
Engineer

(909)594-9311

(909)594-9311

(562)926-2537

(310)345-6274

(562)401-3333

(562)401-3333

 $6,873,554

 $298,744

 $281,468

 $414,989

 $945,000

 $438,590

Bid + CCOs

 $3,383,289

 $7,125

 $0

 $133,964

 $560,858

 $235,686

Comp To  date

 $485,967

 $7,125

 $0

 $133,964

 $407,762

 $0

This Month

07/11/08

04/20/09

04/13/09

04/29/09

03/23/09

04/06/06

Awarded

07/23/08

05/07/09

05/28/09

05/15/09

03/23/09

04/18/06

Approved

11/30/09

09/30/09

10/01/09

12/14/09

05/15/09

Est Comp

 69%

 51%

 0%

 40%

 40%

 100%

%Time

 49%

 2%

 0%

 32%

 59%

 54%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

07-243904

07-4L8004

07-4H3304

07-4L8604

07-2X2204

07-1Y6504

Contract 

ACST-P060-(134)E

  

  

  

  

  

G P0-60 1-(4E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

  

WPCP

1792 KAISER AVENUE

8555 BANANA AVE.

3525 E. COAST HWY., #325

P.O. BOX 2948

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

721 BREA CANYON ROAD,

#6

721 BREA CANYON ROAD,

SUITE 6

14620 CARMENITO ROAD

4802 ALLA ROAD

11229 S WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

WALNUT, CA 91789

WALNUT, CA 91789

NORWALK, CA 90650

LOS ANGELES, CA 90066

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-91-10.6/13.4

07-LA-91-11.5/12.5

07-LA-91-15.4/20.5

07-LA-91-17.8/18.8

07-LA-101-2.6/2.6

07-LA-101-14.4/0

Fed Aid

20.10

201.13

SHA42T

HM1A

HA25

HB4N

HB312

Pgm Code

LA-91 FR SANTA FE AV TO N.LONG BEACH

OH INCLUDING LA-91/710 INTERCHANGE

REPAIRING DAMAGE  DIR'S EMERGENCY

F.A. CONTRACT

EB LA-91 CONNECTOR RAMP TO NB LA-710

DIRECTLY UNDERNEATH STRUCTURE (53-

2142) CARRYING THE WB LANES OF THE

LA-91 DIR'S ORDER EMERGE

IN LOS ANGELES COUNTY IN BELLFLOWER

CERRITOS AND ARTESIA FROM ARDMORE AVE

UNDERCROSSING TO CARMENITA ROAD

OVERCROSSING.

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES CO IN LOS ANGELES AT

0.1 MILE SOUTH OF BONNIE BRAE STREET

OVERCROSSING.

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

Description 

REPAIR DAMAGE TO

ROADWAY,MBGR,IRR.LIGHT

REPAIR FIRE DAMAGE OF PVMNT &

DRAINAGE SYS

COLD PLANE/RHMA-G OVERLAY

PLANTING AND IRRIGATION

INSTALL OVERHEAD SIGN STRUCTURE

CONSTRUCT SOUNDWALL

Type Of Work

ORTIZ ENTERPRISES, INC.

FLATIRON CORPORATION

R.J. NOBLE COMPANY

ACCU CONSTRUCTION

TDS ENGINEERING

LH ENGINEERING CO INC

Contractor

IRVINE, CA 92618

SAN MARCOS, CA 92078

ORANGE, CA 92865

PERRIS, CA 92570

WESTLAKE, CA 91361

ANAHEIM, CA  92801

 

 

 

 

 

 

WANG, MIKE

AKBARIAN, MASSOD

JAHROMI, REZA

WANG, MIKE

IZADPANAH, MOE

ABUMUHOR, ISSAM

Resident
Engineer

(562)401-3333

(562)590-3085

(562)401-3333

(562)401-3333

(323)981-1795

(818)788-3303

 $585,000

 $1,985,000

 $252,869

 $2,277,076

 $151,579

 $1,025,853

Bid + CCOs

 $398,603

 $0

 $0

 $2,231,886

 $139,669

 $734,724

Comp To  date

 $0

 $0

 $0

 $3,200

 $139,669

 $111,990

This Month

12/31/08

06/14/09

03/16/09

01/05/06

03/12/09

01/05/09

Awarded

01/07/09

06/14/09

03/27/09

01/23/06

03/25/09

02/09/09

Approved

04/16/09

09/08/09

08/03/09

03/15/10

08/05/09

12/09/09

Est Comp

 100%

 0%

 0%

 0%

 88%

 34%

%Time

 68%

 0%

 0%

 0%

 92%

 72%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

 

 

Message

07-2X3204

07-2X5304

07-2Y4604

07-180004

07-4T0004

07-4K1504

Contract 

  

  

  

ACNH-P091-(125)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

6 CUSHING, SUITE 200

1770 LA COSTA MEADOWS

P.O. BOX 620

23135 BETTY ROAD

1014 S. WESTLAKE BLD.STE14136

708 N VALLEY ST NO Q

11229 SOUTH WOODRUFF

AVENUE

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

DOWNEY, CA 90241

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 88
07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-101-16.9/16.9

07-LA-103-.1/.9

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-5.7/5.7

Fed Aid

HB1

HM3

HA42

HE13

HA42

HA23

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND ROUTE 101 TO NORTHBOUND

ROUTE 405 CONNECTOR

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT UNION PACIFIC OVERHEAD AND AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

IN LOS ANGELES COUNTY IN HAWTHORNE AT

DOMINGUEZ CHANNEL.

IN LOS ANGELES COUNTY AT ATHENS AT

0.1 MI WEST OF WESTERN AVENUE

Description 

INSTALL METAL BEAM GUARD RAIL

CLEAN AND TREAT BRIDGE DECK

INSTALL DRAINAGE FACILITIES

WIDEN OFF RAMP

SLOPE PAVING.

CONSTRUCT RETAINING WALL

Type Of Work

DREAMBUILDER

J MCLOUGHLIN ENGINEERING CO

INC

HIGHLAND CONSTRUCTION, INC.

BEADOR CONSTRUCTION  COMPNAY,

INC.

BELAIRE-WEST LANDSCAPE INC

SLATER INC.

Contractor

PLACENTIA CA 92870

RANCHO CUCAMONGA, CA  91730

ORANGE, CA 92868

CORONA, CA 92883

BUENA PARK, CA  90622-6270

FONTANA, CA 92334-0759

(714)646-3697

 

 

 

 

 

EID, EMILE

TRAN, KELVIN

JAHROMI, R.

GALLARDO, SAMUEL

TRAN, KELVIN

NJOYA, DAVID

Resident
Engineer

(818)788-3303

(562)401-3333

(562)401-3333

(310)609-0264

(562)401-3333

(310)609-0264

 $170,061

 $350,366

 $560,847

 $9,718,560

 $272,269

 $178,807

Bid + CCOs

 $0

 $345,902

 $597,999

 $7,839,580

 $64,065

 $3,313

Comp To  date

 $0

 $0

 $1,440

 $686,524

 $23,906

 $3,313

This Month

06/16/09

01/06/09

05/09/08

06/24/08

12/10/08

05/20/09

Awarded

07/02/09

01/21/09

05/21/08

07/10/08

01/05/09

06/04/09

Approved

06/21/09

10/02/09

02/28/10

07/30/09

11/30/09

Est Comp

 0%

 100%

 84%

 61%

 99%

 20%

%Time

 0%

 100%

 100%

 80%

 24%

 2%

% Work 

 

COMPLETED

 

 

 

 

Message

07-4T1704

07-4L9304

07-4C0604

07-178504

07-4S7204

07-250104

Contract 

  

  

  

DPM-6207-(044)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1361 E GARTEN DRIVE

10641 FULTON COURT

5133 N. PIXLEY STREET

26320 LESTER CIRCLE

P O BOX 6270

P.O. BOX 759

5160 HASKELL AVENUE

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE., SUITE 103

ENCINO, CA 91436

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

07/14/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-105-8.4/15.8

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

Fed Aid

HM3

HM3

HM1

HM3

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS BR

IDGE LOCATIONS FROM STANFORD AVENUE

UNDERCROSSING TO E105-19/105

CONNECTOR OVERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AT VARIOUS LOCATIONS FROM

168TH STREET UNDERCROSSING TO BEAUDRY

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

Description 

REPLACE SPALL,AND JOINT SEALS

REPAIR BRIDGE JOINT SEALS

REPLACE SLABS AND SEAL JOINTS

CLEAN AND TREAT BRIDGE DECK

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

T & G CONSTRUCTION, INC.

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

RANCHO CUCAMONGA, CA  91730

YUBA CITY, CA 95991

RANCHO CUCAMONGA CA 91730

IRVINE, CA  92614-5706

IRVINE, CA  92614

IRVINE, CA 92614

 

 

(909)944-1037

 

 

 

TRAN, KELVIN

NJOYA, DAVID

HUSSAIN, MUSTAFA

WANG, SIMON YEH-FU

PATEL, PRAVIN

MCKENZIE, DARRELL

Resident
Engineer

(562)401-3333

(310)609-0264

(424)202-8056

(213)620-2039

(213)620-2039

(818)637-2506

 $159,118

 $169,100

 $3,142,162

 $245,659

 $127,970

 $2,595,174

Bid + CCOs

 $162,941

 $147,213

 $2,794,629

 $177,194

 $0

 $2,613,182

Comp To  date

 $0

 $26,313

 $288,588

 $120,616

 $0

 $0

This Month

12/29/08

03/13/09

05/02/08

02/02/09

03/11/09

11/14/05

Awarded

01/16/09

03/27/09

05/21/08

02/13/09

03/23/09

11/23/05

Approved

05/28/09

07/30/09

09/08/09

08/18/09

06/23/09

07/30/09

Est Comp

 100%

 97%

 91%

 73%

 0%

 57%

%Time

 100%

 87%

 87%

 72%

 0%

 96%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

07-4L9404

07-4E1804

07-3Y2104

07-4L9604

07-4L7904

07-243504

Contract 

  

  

  

  

  

ACST-S110-(010)E

  

  

  

  

  

G S1-10 0-(0E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

10641 FULTON COURT

1227 BRIDGE STREET, SUITE B

10641 FULTON COURT

1792 KAISER AVENUE

1792 KAISER AVE

1792 KAISER AVENUE

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

2090 FERN LANE

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

GLENDALE, CA 91208

Accepted

07/09/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-118-2.4/5.9

07-LA-126-/5.6

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

Fed Aid

HM1A

HM1B

HE11

HA25

HA25

HM1A

Pgm Code

IN LOS ANGELES COUNTY, IN LOS ANGEL

ES FROM .06 PM EAST OF CANOGA AVENU

UNDERCROSSING TO 0.15 PM EAST OF

RESEDA BOULEVARD OVERCROS

IN LOS ANGELES COUNTY FROM VENTRURA

COUNTY LINE TO 0.6 MI WEST OF ROUTE

5/126 SEPARATION.

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

Description 

RAC OVERLAY RAMPS

SLURRY SEAL

MODIFY INTERCHANGE AND ON RAMP

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

Type Of Work

ORTIZ ASPHALT, INC.

VALLEY SLURRY SEAL COMPANY

GRIFFITH COMPANY

BELAIRE-WEST LANDSCAPE, INC.

P&D LANDSCAPE MANAGEMENT

SERVICES

ORTIZ ASPHALT PAVING INC

Contractor

COLTON, CA  92324

WEST SACRAMENTO, CA  95798

SANTA FE SPRINGS, CA 90670

BUENA PARK, CA 90622

ORANGE, CA 92868

COLTON CA 92324

 

 

 

 

 

(909)386-1200

ABUMUHOR, ISSAM

AJAMAL, ABDUL

SIMON WANG

KWAN, KIN

KWAN, KIN

MOGHADDA, SEYED (SYD)

Resident
Engineer

(818)788-3303

(805)797-1348

(213)620-2039

(818)637-2506

(818)637-2514

(661)257-0273

 $519,981

 $892,201

 $30,268,116

 $2,293,110

 $1,345,171

 $194,238

Bid + CCOs

 $493,523

 $347,090

 $16,006,315

 $2,015,369

 $1,315,606

 $176,887

Comp To  date

 $493,523

 $0

 $685,559

 $11,200

 $2,727

 $122,112

This Month

01/12/09

03/25/09

02/23/07

08/07/07

12/01/05

04/14/08

Awarded

01/27/09

04/10/09

03/12/07

09/10/07

12/09/05

04/28/08

Approved

08/10/09

08/14/09

11/15/10

10/26/11

09/25/09

08/20/09

Est Comp

 84%

 19%

 82%

 0%

 16%

 62%

%Time

 98%

 39%

 53%

 0%

 98%

 90%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

07-2Y5904

07-3Y2804

07-188504

07-182704

07-182604

07-2Y8504

Contract 

  

  

  

  

ACNH-P134-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 883

P.O. BOX 981330

P.O. BOX 2150

P.O. BOX 6270

999 TOWN & COUNTRY RD.4TH FLR

P O BOX 883

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,

SUITE 101

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

ENCINO, CA 91436

SYLMAR, CA 91342

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

Fed Aid

HM1

HB1

HE13

HE13

HB4N

HM1B

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

LANCASTER AND PALMDALE ON ROUTE 14

FROM ROUTE 14/138 SEPARATION TO

AVENUE D

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN PALMDALE

FROM ROUTE 138/18 JUNCTION TO SAN

BERNARDINO COUNTY LINE

Description 

GRIND EXITIG CONCRETE PAVEMENT

RECONSTRUCT INTERSECTION

WIDEN CONVENTIONAL HIGHWAY

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

APPLY ASPHALT RUBBER SEAL COAT

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

MANHOLE ADJUSTING CONTRACTORS

INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

PICO RIVERA, CA  90660

(831)724-1011

 

(831)724-1011

 

(714)708-3544

 

TIEU, FRED

CARRANZA, ALVARO

HARTANTO, HIN

HIN HARTANTO

MANNAA, HASSAN

VAZIRANI, M R

Resident
Engineer

(661)726-0148

(661)726-0148

 

(661)726-0148

(818)364-2760

(661)726-0148

 $3,687,060

 $6,745,710

 $4,622,573

 $5,224,722

 $204,302

 $589,601

Bid + CCOs

 $0

 $6,314,117

 $4,335,693

 $5,198,203

 $179,402

 $554,311

Comp To  date

 $0

 $0

 $3,000

 $18,480

 $0

 $554,311

This Month

04/24/09

01/15/08

06/10/08

03/03/08

06/26/08

02/23/09

Awarded

05/12/09

01/28/08

06/20/08

03/18/08

07/25/08

03/05/09

Approved

05/28/10

07/30/09

08/30/09

06/30/09

07/30/09

Est Comp

 0%

 89%

 100%

 93%

 83%

 35%

%Time

 0%

 94%

 97%

 98%

 88%

 90%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-3Y4904

07-239614

07-127214

07-127234

07-4S2704

07-3Y2704

Contract 

  

ACST-P138-(042)E

  

  

  

  

  

G P1-38 0-(2E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 50085

P O BOX 50085

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

9500 BEVERLY RD

45120 13TH ST W

45120 13TH ST W

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

45120 13TH ST W

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 9354

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-210-19.8/23.3

07-LA-210-29.5/30.7

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

Fed Aid

HA22

HB311

HA21

HB4N

HB311

HE14

Pgm Code

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM ROUTE

2/210 SEPARATION TO LINCOLN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY VARIOUS BRIDG E

LOCATIONS FROM HUNTINGTON DRIVE

UNDERCROSSING TO SAN DIMAS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

Description 

REPLACE SLABS

CONSTRUCT SOUNDWALLS

BRIDGE PRESERVATION

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

Type Of Work

ALL AMERICAN ASPHALT

DIABLO CONTRACTORS INC

CAROLINO CONSTRUCTION CORP.

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

Contractor

CORONA, CA  92878

SAN RAMON, CA 94583

NATIONAL CITY, CA 91950

CORONA, CA 92883

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

 

 

 

 

(909)394-4510

 

KWAN, KIN

RESLER, CAESAR

KWAN, KIN

YUE, WARREN

KAROUT, REDA

KAROUT, REDA

Resident
Engineer

(818)637-2506

(818)637-2506

(818)637-2506

(626)338-3430

(626)338-3430

(626)338-3430

 $613,887

 $7,085,548

 $550,000

 $10,624,977

 $8,512,499

 $1,519,820

Bid + CCOs

 $299,313

 $5,283,190

 $289,412

 $9,144,116

 $8,322,230

 $1,452,613

Comp To  date

 $295,538

 $433,623

 $110,770

 $89,394

 $685,027

 $1,380

This Month

02/09/09

01/22/08

02/23/09

07/06/07

11/20/07

08/02/05

Awarded

02/27/09

02/05/08

03/13/09

07/31/07

12/18/07

08/11/05

Approved

12/30/09

01/31/10

09/01/09

12/09/09

08/11/09

08/18/09

Est Comp

 28%

 72%

 68%

 81%

 96%

 22%

%Time

 49%

 74%

 53%

 85%

 95%

 95%

% Work 

 

 

 

 

 

 

Message

07-4S9004

07-228104

07-4L9904

07-129934

07-231404

07-172174

Contract 

  

  

  

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 2229

7 CROW CANYON COURT SUITE 100

3035 EAST 8TH STREET

26320 LESTER CIRCLE

559 W COVINA BLVD

33801 WASHINGTON ST.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

07-LA-210-/44

07-LA-210-/6

07-LA-213-3.4/8

07-LA-213-7.9/0

Fed Aid

HB311

HE14

HB1

HM1B

HM1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/210 SEPARATION TO ROUTE

118/210 SEPARATION

IN LOS ANGELES COUNTY IN RANCHO

VERDES LOS ANGELES LOMITA AND

TORRANCE FROM AVENIDA APPRENDA TO

CARSON STREET

IN LOS ANGELES COUNTY IN TORRANCE LOS

ANGELES AT WESTERN AVENUE CARSON

STREET

Description 

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

CONSTRUCT METAL BEAM GUARD RAIL

REPLACE CONCRETE PAVEMENT

MICROSURFACING EXITING ROADWAY

INSTALL TRAFFIC SIGNAL AND LIGHTING

Type Of Work

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

J FLETCHER CREAMER AND SON INC

J MC LOUGHLIN ENGINEERING CO.

INC.

INTERMOUNTAIN SLURRY SEAL INC

FREEWAY ELECTRIC

Contractor

WINCHESTER, CA 92596

SYLMAR CA 91342

RANCHO CUCAMONGA, CA  91730

WATSONVILLE CA 95077

RIVERSIDE, CA 92513-7745

 

 

(818)367-9748

 

(831)724-1011

 

RAJ PUNJABI

KAROUT, REDA

KAROUT, REDA

CHAVEZ, EFRAIM

SAAD, HUSSEIN

WANG, PAUL

Resident
Engineer

(626)339-1601

(626)338-3430

(626)339-1601

(818)364-2760

(562)401-3333

(562)926-2537

 $539,588

 $1,763,256

 $4,515,369

 $1,705,784

 $798,688

 $168,168

Bid + CCOs

 $501,349

 $1,742,346

 $3,093,003

 $1,407,981

 $251,655

 $0

Comp To  date

 $1,600

 $0

 $304,951

 $46,920

 $247,405

 $0

This Month

02/13/08

07/13/05

06/02/08

02/11/09

04/01/09

04/27/09

Awarded

03/12/08

07/28/05

06/24/08

03/05/09

04/15/09

05/28/09

Approved

09/04/09

07/03/09

09/29/09

08/14/09

12/31/09

Est Comp

 91%

 100%

 79%

 90%

 54%

 0%

%Time

 96%

 100%

 68%

 82%

 31%

 0%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

07-242704

07-1264F4

07-243304

07-3Y3904

07-3Y4304

07-4S7904

Contract 

  

  

ACST-X037-(139)E

  

  

  

  

  

G X0-37 1-(9E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

33801 WASHINGTON ST.

12874 SAN FERNANDO ROAD

10641 FULTON COURT

P O BOX 50085

P.O. BOX 7745

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

1041 BADILLO, SUITE

112

13171 TELFAIR AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

14620 CARMENITA ROAD

COVINA, CA 1722

IRWINDALE, CA 91706

COVINA, CA 91722

SYLMAR, CA 91342

DOWNEY, CA 90241

NORWALK, CA 90650

Accepted

07/06/09

Location
Storm Water
Plan



State of California Department of Transportation Page 94
07/20/09 Statement of Ongoing Contracts as of 08/03/09

07District

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-.3/9.9

Fed Aid

HM1B

HB5

SHA42T

HA22

HB1

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND TORRANCE FROM VERMONT AVENUE UC

TO 0.2 MILE SOUTH OF VAN NESS AVENUE

UNDERCROSSING.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

NB 405 TRANSITION TO BOTH NB & SB 101

BRIDGE NO. 53-741G, IN THE SHERMAN

OAKS AREA  DIR'S EMERGENCY F.A.

CONTRACT

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

LAKEWOOD CERRITOS NORWALK DOWNEY &

SATA FE SPRING FROM SPRING STREET

OVERCROSSING TO DAVENRICH

Description 

COLD PLANE AND RHMA OVERLAY

CONSTRUCT HOV LANES

REPAIR FAILED APPROACH SLABS & FILL

SLOPE

SLAB REPLACEMENT AND GRINDING

INSTALL METAL BEAM GUARD RAIL

TREAT BRIDGE WITH METHACRYLATE

Type Of Work

ALL AMERICAN ASPHALT

BALFOUR BEATTY CONSTR. INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

POWELL CONSTRUCTORS

Contractor

CORONA, CA  92878

INGLEWOOD, CA  91792

IRVINE, CA 92614

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

FONTANA, CA 92335

 

 

 

 

 

 

NJOYA, DAVID

VENTOCILLA, JOSE

EID, EMILE

ZAWISTOWSKI, TOM

NJOYA, DAVID

JAHROMI, REZA

Resident
Engineer

(310)609-0264

(310)410-9862

(818)788-3303

(562)401-3333

(310)609-0264

(562)401-3333

 $1,042,000

 $121,752,389

 $735,000

 $14,177,015

 $6,278,568

 $484,148

Bid + CCOs

 $1,010,448

 $117,401,229

 $0

 $13,608,554

 $5,023,805

 $278,261

Comp To  date

 $160,409

 $920,816

 $0

 $12,854

 $275,435

 $274,261

This Month

12/23/08

09/28/04

03/27/09

11/10/05

02/28/08

04/16/09

Awarded

01/12/09

10/06/04

03/27/09

11/23/05

03/12/08

05/04/09

Approved

08/31/09

11/30/09

03/27/10

01/01/10

09/01/09

11/09/09

Est Comp

 76%

 100%

 0%

 84%

 90%

 35%

%Time

 96%

 95%

 0%

 93%

 81%

 57%

% Work 

 

OVER RUN

 

 

 

 

Message

07-3Y2604

07-1178U4

07-2X3504

07-244404

07-243604

07-2Y7304

Contract 

  

ACNH-405 -(048)N

  

ACIM-405 -(929)E

ACIM-X037-(140)E

  

  

  40-5 30-(8NS)T

  

--()

  X0-37 1-(0E)

  

  

6207- 034-()

  

  

--()

  

WPCP

SWPPP

  

WPCP

WPCP

WPCP

P O BOX 2229

419 SOUTH HINDRY AVE., STE C

1792 KAISER AVE.

1792 KAISER AVE.

1792 KAISER AVE

8555 BANANA AVENUE

18730 S WILMINGTON

AVE STE 103

5160 HASKELL AVENUE

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE STE #103

11229 S. WOODRUFF

AVE.

RANCHO DOMINGUEZ, CA

90220

ENCINO, CA 91436

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

Fed Aid

HM3

HM1B

HA22

HA22

HM1A

HA42

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATIONS FROM 0.2KM SOUTH OF

FIRESTONE BOULEVARD OVERCROSSING TO

ROUTE 710/10 SEPARATION.

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

Description 

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

COLD PLANE AC PAVEMENT AND RHMA

CONSTRUCT SLOPE PAVING

Type Of Work

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

ATKINSON CONSTRUCTION L.P.

SULLY MILLER CONTRACTING

COMPANY

ORTIZ ASPHALT PAVING

O'DONNEL CONSTRUCTION, INC.

Contractor

TEMPE, AZ  85282

CORONA CA 928782229

FOOTHILL RANCH, CA 92610

ANAHEIM CA 92801

COLTON, CA 92324

SAN DIMAS, CA 91773-2911

 

(951)736-7600

 

(714)578-9600

 

 

HUSSAIN, MUSTAFA

KAROUT, REDA

MOUSSA, NAZEM

SAAD, HUSSEIN

WANG, MIKE

GALLARDO, SAM

Resident
Engineer

(310)478-7970

(626)339-1601

(562)860-3085

(562)401-3333

(562)401-3333

(310)609-0264

 $613,608

 $695,471

 $147,346,536

 $29,882,754

 $903,990

 $136,950

Bid + CCOs

 $544,368

 $700

 $106,072,194

 $476,000

 $771,777

 $2,500

Comp To  date

 $107,525

 $700

 $10,031,064

 $193,750

 $0

 $2,500

This Month

01/27/09

04/08/09

05/31/07

08/19/08

12/03/08

04/16/09

Awarded

02/13/09

04/24/09

07/05/07

09/16/08

12/18/08

04/28/09

Approved

07/21/09

11/10/09

12/17/12

12/31/11

07/03/09

09/30/10

Est Comp

 100%

 32%

 30%

 16%

 87%

 48%

%Time

 87%

 0%

 71%

 2%

 90%

 2%

% Work 

OVER RUN

 

 

 

 

 

Message

07-2Y7404

07-3Y2404

07-183114

07-259904

07-2Y4804

07-4S9904

Contract 

  

  

ACNH-710 -(786)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1310 W 23RD STREET

P O BOX 2229

27422 PORTOLA PKWY., STE 250

1100 E ORANGETHORPE SUITE 200

P.O. BOX 883

559 W. COVINA BLVD.

1200 S SEPULVEDA BLVD

1041 W BADILLO, STE

112

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

LOS ANGELES, CA 90025

COVINA, CA 91722

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-LA-5727-/0

07-VEN-1-9.8/14.2

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

Fed Aid

HA12

HA12

HM1

HE13

201130

HA-23

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES CO AT SAN FERNANDO

MAINTENANCE STATION AT 11930  BULCHER

AVENUE

IN VENTURA COUNTY IN VENTURA FROM

CARYL ROAD TO 0.9 MILE SOUTH OF

PLEASANT VALLEY ROAD OVERCROSSING

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

Description 

RECONSTRUCT MAINTENANCE STATION

INSTALL WASH RACK

APPLY SLURRY SEAL

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

Type Of Work

MEPCO SERVICES INC

FLEMING ENVIROMENTAL INC.

VALLEY SLURRY SEAL COMPANY

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

Contractor

DOWNEY  CA 90241

FULLERTON, CA 92831

WEST SACRAMENTO, CA  95798

SUN VALLEY CA 913531489

OXNARD, CA 93033

VALENCIA, CA  91355-4171

(562)803-9499

 

 

(818)767-8418

 

 

AZIMA, HASSAN

MOHSENZADEH, ALI

CASTILLO, ELOY

EID, EMILE

BOBBA, PRASAD

DORRI, MIKE

Resident
Engineer

(323)981-1795

(213)792-8867

(310)345-6275

(805)375-9247

(805)732-8004

(805)480-4928

 $4,868,938

 $479,049

 $829,764

 $63,138,900

 $235,000

 $5,985,000

Bid + CCOs

 $4,629,579

 $0

 $810,097

 $61,520,210

 $135,035

 $5,902,915

Comp To  date

 $0

 $0

 $14,557

 $70,018

 $0

 $0

This Month

12/02/05

06/03/09

03/16/09

04/04/06

01/26/08

02/14/05

Awarded

12/21/05

07/09/09

04/10/09

04/17/06

01/28/08

02/14/05

Approved

05/30/09

01/26/10

08/17/09

09/30/10

05/25/09

04/10/08

Est Comp

 100%

 0%

 69%

 0%

 40%

 100%

%Time

 95%

 0%

 94%

 0%

 57%

 100%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

07-201604

07-1P8104

07-3Y4804

07-115454

07-1X8904

07-4K6304

Contract 

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

  

  

9634 WASHBURN ROAD UNIT B

1372 E. VALENCIA DR.

P.O. BOX 981330

P O BOX 1489

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE, #

101

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

MONTEREY PARK, CA. 91754

SYLMAR, CA 91342

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

07-VEN-33-/31

Fed Aid

HM2

HM2

HM2

HM1A

HM2

HM3

Pgm Code

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI FROM 0.7

MILE SOUTH OF PINE MOUNTAIN  ROAD TO

LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 3.9 MILES

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5

MILE SOUTH OF COUNTY LIMIT

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

Description 

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

RUBBERIZED HOT MIX ASPHALT OVERLAY

CLEAN CULVERT AND REPAIR HEADWALL

CLEAN AND TREAT BRIDGE DECK

Type Of Work

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

V A P CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

WATSONVILLE CA 950775085

LA MIRADA CA 90638

IRVINE CA 926145706

(949)454-1999

(805)933-9364

(805)922-4366

(831)724-1011

(714)253-3270

(949)252-0441

BOBBA, PRASAD

DIPSIA, MIKE

DIPSIA, MIKE

BOBBA, PRASAD

DIPSIA, MICHAEL

DISPIA, MIKE

Resident
Engineer

(805)732-8004

(805)375-9247

(805)375-9247

(805)732-8004

(805)375-9247

(805)375-9247

 $124,950

 $127,791

 $235,499

 $994,697

 $130,021

 $215,786

Bid + CCOs

 $0

 $44,354

 $158,144

 $159,007

 $113,244

 $3,750

Comp To  date

 $0

 $43,156

 $75,244

 $159,007

 $9,196

 $0

This Month

01/21/09

01/08/09

02/09/09

02/02/09

02/05/09

02/04/09

Awarded

02/09/09

02/24/09

03/03/09

02/17/09

02/27/09

02/18/09

Approved

10/30/09

08/15/09

08/01/09

09/01/09

08/01/09

08/10/09

Est Comp

 0%

 68%

 45%

 26%

 80%

 0%

%Time

 0%

 35%

 67%

 16%

 95%

 2%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-3Y0904

07-4M5604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

P O BOX 50085

16129 PEPPERTREE LANE

1792 KAISER AVENUE

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

Fed Aid

HM1A

HA21

HM3

HE13

HA22

HA23

Pgm Code

IN VENTURA COUNTY IN AND NEAR

CAMARILLO FROM DAILY DRIVE TO ROUTE

118

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

IN VENTURA AT VENTURA RIVER BRIDGE

#52-0241L/R

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

Description 

COLD PLANE AND RHMA G OVERLAY

PLANTING AND IRRIGATION

REPAIR CONCRETE AT PIER.

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

Type Of Work

SECURITY PAVING COMPANY INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.L. CONCRETE CONSTRUCTORS,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

Contractor

SUN VALLEY CA 913521489

ORANGE, CA  92868

SYLMAR, CA  91342

SAN DIMAS CA 917732911

VENTURA CA 93003

(818)767-8418

 

 

 

(909)394-4510

(805)654-1682

IRA, ALFRED

DIPSIA, MIKE

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)375-9247

(310)345-6275

(805)480-4928

(805)480-4928

(805)480-4928

 $1,072,500

 $1,847,727

 $87,967

 $48,999,954

 $196,855

 $1,427,150

Bid + CCOs

 $1,250

 $1,509,857

 $84,397

 $48,401,457

 $191,715

 $0

Comp To  date

 $1,250

 $6,501

 $45,327

 $173,862

 $0

 $0

This Month

06/16/09

09/06/07

02/23/09

02/22/07

06/04/07

09/29/08

Awarded

07/02/09

09/21/07

04/21/09

03/15/07

06/20/07

10/22/08

Approved

11/19/09

04/30/12

09/24/09

10/16/09

11/01/07

11/30/09

Est Comp

 4%

 0%

 47%

 90%

 100%

 0%

%Time

 0%

 0%

 100%

 98%

 100%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

07-2Y6304

07-234204

07-4E1704

07-116794

07-1P3804

07-1X3104

Contract 

SARR-P034-(004)E

  

  

  

  

ER-4129-(004)E

  P0-34 0-(4E)

  

  

  

  

--()

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1489

999 TOWN AND COUNDTRY ROAD

14746 COBALT STREET

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

12957 WEST CULVER

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $38,220,859 $764,915,065 $1,238,926,067

07-VEN-118-32.0/33

07-VEN-118-32.0/32.5

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Fed Aid

TEA1

HE11

HA21

HA21

HA23

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

INSTALL CHAIN LINK FENCE

CONSTRUCT RAMPS

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

REPAIR SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

C A RASMUSSEN INC

NYE AND NELSON, INC.

NCCI, INC.

CA RASSMUSSEN, INC.

RSB GROUP INC

C A RASMUSSEN, INC.

Contractor

VALENCIA CA 91355

VENTURA, CA  93003

PARAMOUNT, CA 90723

VALENCIA, CA 91355

LAKE FOREST CA 92630

VALENCIA, CA 91355-4171

(661)367-9040

 

 

 

(949)454-1999

 

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)804-4928

(805)480-4928

(805)804-4928

 $177,456

 $3,266,987

 $2,068,522

 $3,538,283

 $943,895

 $2,970,973

Bid + CCOs

 $174,202

 $1,169,185

 $2,030,213

 $1,803,075

 $871,607

 $2,910,108

Comp To  date

 $0

 $371,510

 $50,161

 $194,771

 $87,227

 $543

This Month

11/19/07

09/29/08

01/23/08

08/11/08

09/15/08

01/18/08

Awarded

12/14/07

10/23/08

02/07/08

08/15/08

10/06/08

02/06/08

Approved

08/20/09

09/16/09

05/20/10

05/21/11

08/20/09

04/27/10

Est Comp

 0%

 63%

 100%

 62%

 100%

 0%

%Time

 0%

 36%

 94%

 51%

 88%

 0%

% Work 

PLANT EST

SATIS

 

 

 

OVER RUN

PLANT EST

SATIS

Message

07-246904

07-223804

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract 

ACST-P118-(057)E

  

  

ACST-P150-(025)E

ACST-4130-(004)E

ACST-P150-(024)E

  P1-18 0-(7E)

  

  

  P1-50 0-(5E)

  41-30 0-(4E)

  P1-50 0-(4E)

--()

  

  

--()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

28548 LIVINGSTON AVENUE

1860 EASTMAN AVENUE, NO. 108

P.O. BOX 1422

28548 LIVINGSTON AVENUE

22600 G LAMBERT ST SUITE 1405

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-25.1/44.5

08-RIV-10-56.7/0

08-RIV-10-60.9/74

08-RIV-10-90.9/93.6

Fed Aid

HB4N

HA27

HM1

HB4N

HM1

HA21

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR  PALM

SRINGS AND CATHEDRAL CITY AND

THOUSAND PALMS FROM 0.1 MI WEST OF

ROUTE 111/10 SEPARATION

IN RIVERSIDE COUNTY IN INDIO 0.2 MI

WEST TO 0.2 MI ESAT OF GOLF CENTER

PARKWAY OVERCROSSING

IN RIVERSIDE COUNTY NEAR COACHELLA

FROM 0.4 MI EAST OF ALL AMERICAN

CANAL TO 0.1 MI WEST OF HAZY GULCH

BRIDGE

IN RIVERSIDE COUNTY NEAR DESERT

CENTER AT VARIOUS LOCATIONS FROM 0.5

MILE EAST OF HAYFIELD ROAD TO 1.7 MI

WEST OF RED CLOUD MINE 

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

COLD PLANE AND OVERLAY WITH RHMA

INSTALL TRAFFIC SIGNALS

COLD PLANE

TREAT BRIDGE DECKS

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT  ATTN: DAN

ENNIS

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

RIVERSIDE CA 925092405

RIVERSIDE CA 925137745

RIVERSIDE, CA  92509

RIVERSIDE CA 925092405

(626)338-9923

 

(951)684-5360

(951)710-1000

 

(951)684-5360

RAMOS, MOISES

FATHI, ALI

CALIXTO, MIGUEL

VERLENGIA, ROMANO

Resident
Engineer

(951)232-6293

(951)232-7259

(951)232-8957

 

(951)538-9810

 

 $3,130,942

 $14,901,698

 $4,764,990

 $498,098

 $1,989,500

 $1,115,000

Bid + CCOs

 $3,128,970

 $11,664,311

 $1,971,120

 $0

 $2,055,632

 $0

Comp To  date

 $0

 $280,030

 $1,971,120

 $0

 $0

 $0

This Month

05/01/08

02/01/08

04/14/09

06/09/09

03/09/09

06/16/09

Awarded

05/30/08

03/07/08

04/29/09

06/24/09

03/23/09

07/03/09

Approved

06/30/09

10/07/09

08/31/09

07/01/09

Est Comp

 100%

 83%

 57%

 0%

 100%

 0%

%Time

 100%

 78%

 41%

 0%

 100%

 0%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

08-0K5004

08-1A9904

08-0L6704

08-0K1804

08-0L9604

08-0K6804

Contract 

  

ACIM-0010-(100)9

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 8100

P. O. BOX 2229

1995 AGUA MANSA ROAD

P O BOX 7745

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

1110-A RESEARCH DRIVE

2781 W RAMSEY STREET,

SUITE 7

119 N. MAPLE SUITE A

& U

2351 WEST LUGONIA

AVENUE SUITE #F

REDLANDS, CA 92374-4562

BANNINE, CA 92220-3700

CORONA, CA 92880

REDLANDS, CA 92374-5014

Accepted

06/30/09

07/01/09

Location
Storm Water
Plan
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08District

08-RIV-10-/8.2

08-RIV-15-33.2/38.3

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-.4/8.4

08-RIV-60-7.1/12.1

Fed Aid

HA22

HM1

HE11

HB4N

HM3

HM4

Pgm Code

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

IN RIVERSIDE CO IN AND NEAR CORONA

FROM TEMESCAL CANYON ROAD TO 0.4

MILES SOUTH OF ONTARIO AVENUE

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE CO NEAR RIVERSIDE AT

VARIOUS LOCATIONS FORM ROUTE 60/15

SEPARATION TO PACIFIC AVENUE

UNDERCROSSING

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.4 MILE WEST OF

VALLEY WAY UNDERCROSSING TO 0.2  MILE

WEST OF WEST JUNCTION RTE 

Description 

CONSTRUCT BRIDGE

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE AC AND CLEAN BRIDGE DECK

RESTRIPE AND PLACE PAVEMENT MARKERS

Type Of Work

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

GRANITE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

J MC LOUGHLIN ENGINEERING CO

INC

CHRISP COMPANY

Contractor

CORONA, CA  92883

WATSONVILLE CA 95077

CORONA, CA 92883

SOUTH EL MONTE CA 91733

RANCHO CUCAMONGA CA 91730

FREMONT CA 94539

 

(831)724-1011

 

(626)452-8658

(909)944-1037

(510)656-2840

KAWWA, JABRA

YANG, CHAD

ABUGHARBIEH, IMAD

EBRAHAM, EBRAHAM

Resident
Engineer

(951)276-1938

(951)232-7638

(951)232-3610

(951)232-6263

 

 

 $40,031,329

 $454,440

 $13,755,356

 $1,204,023

 $587,118

 $111,111

Bid + CCOs

 $6,223,974

 $1,425

 $13,127,042

 $1,191,724

 $0

 $0

Comp To  date

 $2,772,461

 $1,425

 $344,068

 $0

 $0

 $0

This Month

11/21/08

06/02/09

11/21/07

06/23/08

05/22/09

03/05/09

Awarded

12/30/08

06/12/09

12/13/07

07/18/08

06/09/09

04/15/09

Approved

10/22/10

08/20/09

12/14/09

06/30/09

Est Comp

 0%

 37%

 80%

 100%

 0%

 0%

%Time

 0%

 0%

 95%

 100%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

COMPLETED

 

 

Message

08-472304

08-0L7304

08-452204

08-0J7104

08-0L2604

08-0L6304

Contract 

ACIM-0102-(254)8

SARR-0155-(152)E

STPL-5104-(032)N

  

  

  

--()

  01-55 1-(2E)

 510-4 03-()

  

  

  

  

--()

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

26320 LESTER CIRCLE

P O BOX 50085

26320 LESTER CIRCLE

9316 MABEL AVENUE

10641 FULTON COURT

P O BOX 1368

2023 CHICAGO AVENUE

SUITE B6

9225 STELLAR COURT

SUITE B

9225 STELLER COURT

STE B

1110-A RESEARCH DRIVE

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

06/30/09

Location
Storm Water
Plan
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08District

08-RIV-60-8.8/11.8

08-RIV-79-16.6/0

08-RIV-79-34.5/0

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

Fed Aid

HM3

HB1

HA42

HE11

HA25

HM3

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE AT

VARIOUS LOCATIONS FROM LA RUE STREET

OVERCROSSING TO ROUTE  60/215/91

SEPARATION

IN RIVERSIDE COUNTY IN WINCHESTER AT

SIMPSON ROAD

IN RIVERSIDE COUNTY AT GILMAN HOT

SPRINGS ROAD ABOUT 5.3 MILES SOUTH OF

BEAUMONT

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA AT

VARIOUS LOCATIONS FORM WEST GRAND

BOULEVARD UNDERCROSSING TO EAST

GRAND BOULEVARD UNDERCROSSING

Description 

TREAT BRIDGE DECK

INSTALL TRAFFIC SIGNAL AND RESTRIPE

INSTALL DRAINAGE INLETS

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

REHABILIATED BRIDGE DECKS

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

P T M GENERAL ENGINEERING

SERVICES INC

DREAMBUILDER

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

O DONNELL CONSTRUCTION INC

Contractor

RANCHO CUCAMONGA CA 91730

RIVERSIDE CA 925137745

PLACENTIA CA 92870

LAKE FOREST, CA  92630

ORANGE CA 92868

SAN DIMAS CA 917732911

(909)944-1037

(951)710-1000

(714)646-3697

 

(714)835-4447

(909)394-4570

BERGEVIN, MIKE

RAMOS, MOISES

MANASRAH, FATHI

BENSON, DAVID

BERGEVIN, MIKE

Resident
Engineer

(951)232-3739

(951)232-6293

 

(951)277-8582

(957)232-6478

(951)232-3739

 $687,425

 $306,282

 $105,539

 $13,798,250

 $2,005,417

 $509,980

Bid + CCOs

 $221,973

 $295,592

 $0

 $13,646,903

 $1,851,786

 $53,749

Comp To  date

 $221,973

 $150,623

 $0

 $0

 $7,134

 $53,749

This Month

04/03/09

11/24/08

05/27/09

02/08/07

11/03/06

04/16/09

Awarded

04/20/09

12/22/08

06/12/09

02/27/07

12/05/06

04/28/09

Approved

08/13/09

07/24/09

10/20/09

12/24/10

08/14/09

Est Comp

 76%

 80%

 0%

 0%

 0%

 60%

%Time

 32%

 97%

 0%

 0%

 0%

 11%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

08-0L2504

08-0J0604

08-0H1904

08-456614

08-474104

08-0K7404

Contract 

  

  

  

HP21-6054-(049)L

  

  

  

  

  

 605-4 04-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

10641 FULTON COURT

P O BOX 7745

1361 E GARTEN DRIVE

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

559 W COVINA BOULEVARD

119 N. MAPLE SUITE A

& U

1110-A RESEARCH DRIVE

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

119 N. MAPLE SUITE A

& U

CORONA, CA 92880

REDLANDS, CA 92374-4562

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

CORONA, CA 92880

Accepted

07/27/09

Location
Storm Water
Plan
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08District

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-215-43.9/45.3

Fed Aid

HA42

HA21

HB4N

HM1

HB4N

HM2

Pgm Code

IN RIVERSIDE CO ABOUT 25MI NORTH OF

BLYTHE AT VARIOUS LOCATIONS FROM 0.8

MILES NO OF WILEY HILL LOG CABIN ROAD

IN RIVERSIDE COUNTY IN PALM SPRINGS

AT PALM CANYON WASH BRIDGE

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUL LOCATIONS

IN RIVERSIDE CO NEAR PERRIS FROM 1.7

MILES NORTH OF MCALL BOULEVARD

OVERCROSSING TO 0.6 MI NORTH OF

EUCALPTUS AVENUE OVERCROSSING

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.1 MILE NORTH OF

COLUMBIA AVENUE OVERCROSSING TO  SAN

BERNARDINO COUNTY LINE

Description 

UPGRADE DRAINAGE FACILITIES

REGRADE BRIDGE DECK

INSTALL EXIT NUMBERING SIGNS

PLACE RUBBERIZED TYPE "O" OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

CONSTRUCT CHAIN LINK FENCE

Type Of Work

GRANITE CONSTRUCTION INC.

POWELL CONSTRUCTORS

POWELL CONSTRUCTORS

ORTIZ ASPHALT PAVING

P T M GENERAL ENGINEERING

SERVICES INC

ECONO FENCE INC

Contractor

INDIO, CA  92203

FONTANA CA 92335

FONTANA CA 92335

SAN BERNARDINO, CA  92408

RIVERSIDE CA 925137745

RIVERSIDE CA 92509

 

(909)356-8880

(909)356-8880

 

(951)710-1000

(951)685-5000

EMUH, GODWIN

MANASRAH, FATHI

RUIZ, MANUEL

Resident
Engineer

(951)232-3706

 

 

(951)277-8582

(951)821-8189

 

 $1,518,158

 $694,600

 $248,126

 $2,889,510

 $772,058

 $98,278

Bid + CCOs

 $0

 $0

 $0

 $1,638,700

 $663,513

 $0

Comp To  date

 $0

 $0

 $0

 $1,632,211

 $0

 $0

This Month

06/15/09

06/03/09

06/10/09

02/27/09

06/16/08

06/15/09

Awarded

07/02/09

06/24/09

06/24/09

03/13/09

07/16/08

07/16/09

Approved

02/09/10

07/21/09

06/12/09

Est Comp

 0%

 0%

 0%

 99%

 100%

 0%

%Time

 0%

 0%

 0%

 56%

 86%

 0%

% Work 

 

 

 

 

 

 

Message

08-434304

08-0C1904

08-0C7414

08-0L5604

08-453104

08-0L8604

Contract 

SARR-P095-(020)E

  

  

  

  

  

  P0-95 0-(0E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

38000 MONROE STREET

8555 BANANA AVENUE

8555 BANANA AVENUE

382 EAST ORANGE SHOW ROAD

P O BOX 7745

5261 PEDLEY ROAD

790 VIA LATA STE 100

9225 STELLAR CT "B"

1110-A RESEARCH DRIVE

COLTON, CA 92324

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-RIV-243-1.1/13.3

08-RIV-243-13.8/13.9

08-SBD-10-17.6/0

08-SBD-10-24.0/33.6

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

Fed Aid

HM1

HB71

HA42

HB4N

HB4N

HB4N

Pgm Code

IN RIVERSIDE COUNTY NEAR IDYLLWILD

FROM 1.1 MILES NORTH OF ROUTE 74/ 243

SEPARATION TO CEDAR GLEN DRIVE AND

VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO CO NEAR FONTANA AT

LOCUST AVENUE

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

Description 

CHIP SEAL

UPGRADE INDIAN VISTA POINT

DRAINAGE SYSTEM RESTORATION

WIDEN AND STRIPE RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

INSTALL LIGHTING AND CURB RAMPS

Type Of Work

VULCAN MATERIALS COMPANY

WESTERN DIVISION

RSB GROUP INC. ATTN: SIMON

SEPEHRI

SOUTHWEST GENERAL ENGINEERING

INC

TERNO, INC.

T D S ENGINEERING 

CALIFORNIA ENGINEERING AND

CONTRACTING INC

Contractor

SAN DIEGO CA 92163

IRVINE, CA   92318

RIVERSIDE CA 92501

LA MIRADA, CA  90638

WESTLAKE VILLAGE CA 91361

FOUNTAIN VALLEY CA 92708

(858)530-9400

 

(951)781-4303

 

(805)371-4639

(714)708-3544

VERLENGIA, ROMANO

QURESHI MUJAHID

OOI, KEE

OBADIKE, JOE

Resident
Engineer

 

(951)538-9810

(951)232-8642

(951)840-8323

 

(951)830-6821

 $1,455,900

 $318,121

 $54,455

 $9,921,522

 $875,962

 $224,658

Bid + CCOs

 $0

 $317,669

 $0

 $9,869,490

 $0

 $216,720

Comp To  date

 $0

 $0

 $0

 $707

 $0

 $0

This Month

06/16/09

02/09/07

06/03/09

06/28/07

03/20/09

06/09/08

Awarded

07/14/09

03/07/07

06/24/09

07/16/07

04/02/09

07/18/08

Approved

07/03/07

08/19/09

09/22/09

06/01/09

Est Comp

 0%

 100%

 0%

 0%

 0%

 100%

%Time

 0%

 100%

 0%

 0%

 0%

 94%

% Work 

 

 

 

PLANT EST

SATIS

 

OVER RUN

Message

08-0L6804

08-0C4004

08-0E9904

08-384204

08-0H7604

08-0C5904

Contract 

SARR-P243-(002)E

  

  

ACIM-X071-(052)E

  

  

  P2-43 0-(2E)

  

  

LN62-08 0-(2)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 3098

8 MCLAREN, SUITE #8

3625 PLACENTIA LANE

15701 HERENO AVENUE

1014 S WESTLAKE BLVD STE 1413

16027 BROOKHURST ST STE G 240

2781 W. RAMSEY

STREET, STE #7

2023 CHICAGO AVE.

SUITE B-6

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

BANNING, CA 92220

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374-4572

Accepted

07/23/09

Location
Storm Water
Plan
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08District

08-SBD-10-31.1/31.1

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

Fed Aid

HB71

HB4N

HM3H

HB4N

HB4N

HA23

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO

AT JURUPA AVENUE OVERCROSSING

IN SAN BERNARDION COUNTY IN ONTARIO

AND RANCHO CUCAMMONGA AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA FROM FOOTHILL BOULEVARD TO

CHURCH STREET.

IN SAN BERNARDINO COUNTY IN FONTANA

ON BASELINE ROAD FROM ROUTE 15

SOUTHBOUND ENTRANCE RAMP TO

NORTHBOUND EXIT RAMP

IN SAN BERNARDINO COUNTY ABOUT 1.1

MILES NORTH OF ROUTE 138/15

SEPARATION AT POST MILE 22.5

Description 

CONSTRUCT CURB RAMPS

WIDEN CURB RETURN, RELOCATE SIGNALS

BRIDGE DECK REHABILITATION

WIDEN HIGHWAY

ADD SIDEWALK, CURB AND CURB RAMPS

REPAIR DRAINAGE SYSTEM SLOPES

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

UNIQUE PERFORMANCE

CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE

CONSTRUCTION INC

SLATER INC

Contractor

RIVERSIDE CA 925137745

COSTA MESA CA 92627

CORONA CA 92883

FONTANA CA 92335

COSTA MESA CA 92627

FONTANA CA 92334

(951)710-1000

(949)645-5025

(951)674-7352

(909)356-8880

(949)645-5025

(909)822-6800

BERGEVIN, MIKE

Resident
Engineer

(951)232-3739

 

 

 

 

 

 $499,489

 $171,715

 $452,800

 $956,216

 $229,580

 $601,120

Bid + CCOs

 $7,335

 $0

 $0

 $0

 $0

 $0

Comp To  date

 $7,335

 $0

 $0

 $0

 $0

 $0

This Month

02/11/09

05/26/09

05/15/09

06/10/09

06/15/09

06/24/09

Awarded

03/04/09

06/09/09

06/03/09

06/24/09

07/03/09

07/14/09

Approved

09/21/09

Est Comp

 26%

 0%

 0%

 0%

 0%

 0%

%Time

 1%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-0E5004

08-0F3404

08-0G7404

08-0H7904

08-0F7704

08-0G4104

Contract 

  

  

  

  

  

ACIM-4133-(004)E

  

  

  

  

  

IM41-33  -( )

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 7745

1931 NEWPORT BLVD SUITE D

26320 LESTER CIRCLE

8555 BANANA AVENUE

1931 NEWPORT BOULEVARD SUITE

P O BOX 759

119 N. MAPLE SUITE A

& U

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-15-28.9/40.4

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

Fed Aid

HM1

HA27

HE11

HB4N

HM3

HA22  HB1

HA22

Pgm Code

IN SAN BERNARDINO CO. IN AND NEAR

HESPERIA AND VICTORVILLE FROM OAK

HILL ROAD TO ROUTE 18 JUNCTION.

IN SAN BERNARDINO CO IN VICTORVILLE

FROM 0.6KM SOUTH OF ROUTE 18/15

SEPARATION TO 1.1KM NORTH OF MOJAVE

DRIVE OVERCROSSING.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY NEAR BARSTOW

AT VARIOUS LOCATIONS FROM OUTLET

CENTER DRIVE OVERCROSSING TO ZZYZX

ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

Description 

COLD PLANE .04', OVERLAY .08'

UPGRADE AND PAVE MEDIAN BARRIER.

WIDEN BRIDGE, RAMPS AND SIGNAL

SEAL BRIDGE DECK

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

Type Of Work

MATICH CORPORATION

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

BEADOR CONSTRUCTION COMPANY

INC

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC.

Contractor

SAN BERNARDINO, CA  92412

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

CORONA CA 92883

LAS VEGAS NV 89103

SUN VALLEY, CA  91353-1489

 

(818)767-8418

(951)684-5360

(951)674-7352

(702)251-5800

 

GONZALEZ, ALFONSO

GONZALEZ, ALFONSO A.

SARKIN, SUE

YUEN, MICHAEL

SAOUD, NAHRO

Resident
Engineer

(951)538-5218

(951)538-5218

(951)232-7826

 

(951)232-7522

(951)232-3778

 $3,480,485

 $3,862,775

 $5,678,258

 $566,300

 $62,624,535

 $52,005,565

Bid + CCOs

 $414,953

 $3,243,488

 $5,900,906

 $0

 $53,865,310

 $5,194,181

Comp To  date

 $414,953

 $201,874

 $700

 $0

 $3,522,260

 $3,378,771

This Month

01/12/09

12/03/08

03/16/07

04/10/09

10/26/07

01/16/09

Awarded

01/29/09

12/19/08

04/06/07

04/28/09

11/15/07

02/09/09

Approved

09/25/09

08/11/09

07/24/09

05/12/10

12/03/10

Est Comp

 22%

 89%

 0%

 0%

 41%

 16%

%Time

 12%

 83%

 0%

 0%

 84%

 10%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

 

Message

08-0K7604

08-0C8104

08-333904

08-492904

08-4393U4

08-472214

Contract 

  

ACIM-0015-(223)1

DPIL-0061-(025)

  

ACIM-015 -(042)2

ACIM-0151-(151)E

  

ACIM-0015-(223)E

--()

  

--()

L HI-HL 0-(1E)

  

--()

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 50000

P O BOX 1489

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

4420 S DECATUR BLVD

P.O. BOX 1489

15367 TAMARACK ROAD

15367 TAMARACK ROAD

15367 TAMARAK ROAD

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-18-18.8/25.8

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

Fed Aid

HB1

HM1

HM1

HA21

HB4N

HB1

Pgm Code

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MI NORTH OF ROUTE

18/138 SEPARATION TO KUFFEL CANYON

ROAD

IN SAN BERNARDINO CO AT RUNNING

SPRINGS ARROWBEAR LAKE AND SNOW

VALLEY FROM WAGON WHEEL DRIVE TO

LAKEVIEW POINT

IN SAN BERNARDINO CO IN AND NEAR BIG

BEAR FORM 1.3 KM WEST OF BIG BEAR DAM

TO PINEVIEW DRIVE

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDION COUNTY IN BIG  BEAR

LAKE AT 0.1 MILE EAST OF CIENEGA ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

Description 

INSTALL METAL BEAM GUARDRAILING

HOT MIX ASPHALT OVERLAY

SLURRY SEAL

REPLACE BRIDGE & REALIGN ROADWAY

INSTALL CHANGEABLE MESSAGE SIGN

INSTALL METAL BEAM GUARD RAILING

Type Of Work

D C HUBBS CONSTRUCTION

ORTIZ ASPHALT PAVING INC

VALLEY SLURRY SEAL COMPANY

FLATIRON WEST INC.

T D S ENGINEERING

D C HUBBS CONSTRUCTION

Contractor

YUCAIPA CA 92399

COLTON CA 92324

WEST SACRAMENTO, CA  95798

SAN MARCOS, CA  92078

WESTLAKE VILLAGE CA 91361

YUCAIPA CA 92399

(909)790-2215

(909)388-1200

 

 

(805)371-4639

(909)790-2215

BOULOS, IHAB

PAIBUL, SENI

TRAN, KEN

Resident
Engineer

 

 

(951)232-7582

(909)553-6234

 

(909)844-3312

 $704,933

 $1,025,000

 $627,900

 $33,359,589

 $171,303

 $131,888

Bid + CCOs

 $0

 $0

 $0

 $5,614,609

 $0

 $745

Comp To  date

 $0

 $0

 $0

 $1,658,470

 $0

 $0

This Month

06/08/09

06/16/09

05/29/09

12/03/08

05/27/09

02/23/09

Awarded

06/24/09

06/23/09

06/16/09

12/19/08

07/15/09

03/13/09

Approved

10/05/09

10/08/10

07/31/09

Est Comp

 0%

 0%

 0%

 61%

 0%

 0%

%Time

 0%

 0%

 0%

 17%

 0%

 1%

% Work 

 

 

 

 

 

 

Message

08-0K8704

08-0K6204

08-0L9204

08-227004

08-0E6104

08-0J6704

Contract 

  

SARR-P018-(037)E

  

ACST-X071-(053)E

  

  

  

  P0-18 0-(7E)

  

CBX0-71 0-(3ER)S

  

  

  

--()

  

X071- 053-()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

37306 VISTA VIEW DRIVE

P O BOX 883

P.O. BOX 981330

1770 LA COSTA MEADOWS DR.

1014 S WESTLAKE BLVD STE 1413

37306 VISTA VIEW DRIVE

236 ORANGE SHOW RD.

SUITE 109

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW RD.

STE 109

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

Fed Aid

HM1

HM1

HM1

HM1

HM3

HM3

Pgm Code

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM SNUBBING POST GRADE ROAD TO

0.6 MI SOUTH OF CUSHENBURY CREEK AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR

APPLE VALLEY FROM MERIDIAN  ROAD TO

CENTRAL ROAD

IN SAN BERNARDION CO IN AND NEAR

REDLANDS AND YUCIPA FROM 0.1 MI  WEST

OF AMETHYST STREET TO VALLEY OF THE

FALLS DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR

DAGGET FROM 0.2 MI WEST OF  PELELIU

DITCH BRIDGE TO GAS LINE WASH BRIDGE

IN SAN BERNARDINO COUNTY NEAR LUDLOW

AT THE WILLOW SPRINGS  WASH BRIDGE

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

Description 

REPLACE AC SURFACING

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE ASPHALT RUBBER SEAL OVERLAY

PLACE RUBBERIZED HMA OVERLAY

SEAL BRIDGE DECK

REPAIR GIRDERS

Type Of Work

SULLY MILLER CONTRACTING

COMPANY

MATICH CORPORATION

MANHOLE ADJUSTING CONTRACTORS

SULLY MILLER CONTRACTING

COMPANY

O DONNELL CONSTRUCTION INC

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

Contractor

ANAHEIM CA 92801

SAN BERNARDINO, CA  92412

PICO RIVERA, CA  90660

ANAHEIM CA 92801

SAN DIMAS CA 917732911

ORANGE, CA  92868

(714)578-9600

 

 

(714)578-9600

(909)394-4510

 

PARVINJAH, MOHSEN

BOULOS, IHAB

MINA, EHAB

SHAHIDI, SHAINE

Resident
Engineer

 

(951)232-7755

(951)232-7582

 

(951)232-6415

(951)232-7839

 $499,455

 $1,876,678

 $1,590,856

 $2,665,805

 $201,220

 $2,193,746

Bid + CCOs

 $0

 $22,040

 $199,779

 $0

 $199,179

 $752,625

Comp To  date

 $0

 $22,040

 $199,779

 $0

 $0

 $177,436

This Month

05/27/09

04/27/09

04/14/09

03/27/09

03/25/09

02/02/09

Awarded

06/04/09

05/05/09

04/24/09

04/10/09

04/03/09

02/24/09

Approved

09/04/09

08/21/09

07/07/09

01/26/10

Est Comp

 0%

 22%

 20%

 0%

 100%

 42%

%Time

 0%

 1%

 13%

 0%

 100%

 34%

% Work 

 

 

 

 

COMPLETED

 

Message

08-0L2804

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

Contract 

SARR-P018-(038)E

  

  

  

  

  

  P0-18 0-(8E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1100 E ORANGETHORPE AVE STE20

P.O. BOX 50000

9500 BEVERLY RD.

1100 E ORANGETHORPE AVE NO 20

559 W COVINA BOULEVARD

133 N PIXLEY STREET

15367 TAMARACK ROAD

236 ORANGE SHOW RD.

SUITE 109

15367 TAMARACK ROAD

222 E MAIN STREET

SUITE 208

VICTORVILLE, CA 92392

SAN BERNARDINO, CA 92408

VICTORVILLE, CA 92392

BARSTOW, CA 92311

Accepted

07/08/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-12.4/0

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

Fed Aid

HA22

HA25

HB4N

HB4N

HB4N

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT ROUTE 62/247 SEPARATION

IN SAN BERNARDINO CO IN TWENTYNINE

PALMS FROM CANYON ROAD TO 0.1 MI EAST

OF EL CAMINO ROAD

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

Description 

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

UPGRADE TRAFFIC SIGNALS

HMA OVERLAY

INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

HIGH LIGHT ELECTRIC INC

AUTOBAHN CONSTRUCTION INC.

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

INDIO CA 92203

RIVERSIDE CA 92503

IRVINE, CA  92614-5706

RIVERSIDE CA 92513

ORANGE CA 92867

RIVERSIDE CA 925137745

 

(951)734-6161

 

(951)352-9646

 

(951)710-1000

SHAHIDI, SHAINE

SPRAY, MICHAEL

KAWWA, JABRA

CALIXTO, MIGUEL

TABA, ISSA

Resident
Engineer

(951)232-7839

(951)232-6497

(951)276-1938

 

(951)232-8957

(951)840-8234

 $47,828,932

 $479,073

 $360,072

 $160,064

 $1,233,246

 $298,519

Bid + CCOs

 $46,014,008

 $411,067

 $390,088

 $0

 $1,269,879

 $262,217

Comp To  date

 $137,065

 $1,909

 $1,856

 $0

 $0

 $0

This Month

09/20/07

02/21/08

04/30/08

06/15/09

03/25/09

09/29/08

Awarded

10/05/07

03/12/08

05/14/08

07/09/09

04/06/09

10/28/08

Approved

08/12/09

08/26/11

08/04/09

07/06/09

06/12/09

Est Comp

 94%

 0%

 0%

 0%

 100%

 100%

%Time

 98%

 0%

 0%

 0%

 100%

 89%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

COMPLETED

 

Message

08-486304

08-0C5104

08-0C0804

08-0G6104

08-0E1104

08-482604

Contract 

ACIM-040 -(054)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

38000 MONROE STREET

12112 SEVERN WAY

1792 KAISER AVENUE

P O BOX 7339

933 N BATAVIA STREET

P O BOX 7745

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

2023 CHICAGO AVENUE

SUITE B6

119 N MAPLE STREET

1110-A RESEARCH DR.

BARSTOW CA 92311

REDLANDS, CA 92374

RIVERSIDE, CA 92507

CORONA, CA 92880

REDLANDS, CA 92374-4562

Accepted

07/07/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

Fed Aid

HM1

HM1

HA21

HB1

HM1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO CO ABOUT 8.5 MI

WEST OF EARP FROM 4.9 MILES WEST TO

0.9 MILES WEST OF RIO MESA DRIVE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO CO NEAR NEDDLES 4.3

MILES TO 4.9 MILES NORTHY OF HAVASU

LAKE ROAD

IN SAN BERNARDINO COUNTY ABOUT 2

MILES WEST OF CAJON JUNCTION FROM 2.5

MI E OF RTE 138/2 SEPARATION TO 0.1

MI W OF LONE PINE CANYO

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

Description 

RESURFACE EXISTING PAVEMENT

REPLACE AC SURFACING

ESTABLISH EXISTING PLANTING

INSTALL MEDIAN BUFFER

REPLACE ASPHALT CONCRETE SURFACING

CORRECT VERTICAL CURVES & SHOULDERS

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

J MC LOUGHLIN ENGINEERING

COMPANY INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 925092405

INDIO, CA  92203

CORONA CA 92877

RANCHO CUCAMONGA, CA  91730

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

(951)684-5360

 

(951)734-9809

 

(831)724-1011

(831)724-1011

GONZALEZ, ALFONZO

VERLENGIA, ROMANO

SPRAY, MICHAEL

EMUH, GODWIN

Resident
Engineer

(951)538-5218

(951)538-9810

(951)232-6497

(951)232-3706

 

 

 $1,803,600

 $566,222

 $203,350

 $1,223,077

 $477,777

 $280,629

Bid + CCOs

 $1,812,973

 $0

 $143,161

 $85,725

 $0

 $0

Comp To  date

 $0

 $0

 $8,402

 $85,725

 $0

 $0

This Month

05/25/07

06/03/09

02/08/08

05/19/09

04/13/09

03/16/09

Awarded

06/14/07

06/16/09

03/05/08

06/05/09

04/28/09

03/27/09

Approved

10/05/07

09/21/09

03/24/10

10/14/09

Est Comp

 100%

 0%

 65%

 26%

 0%

 0%

%Time

 100%

 0%

 70%

 7%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-0H6504

08-0L7504

08-449714

08-259604

08-0L3104

08-0F7804

Contract 

  

SARR-P062-(026)E

  

ACHS-P095-(021)E

  

  

  

  P0-62 0-(6E)

  

PHP0-95 0-(1E)

  

  

  

--()

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1995 AGUA MANSA ROAD

38000 MONROE STREET

P O BOX 77038

10641 FULTON COURT

P O BOX 50085

P O BOX 50085

6690 LA CONTENTA ROAD

2351 W. LUGONIA AVE.

SUITE F

1110A RESEARCH DRIVE

790 VIA LATA SUITE

100

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374-5014

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

08District

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-247-22.1/38.6

Fed Aid

HE11

HM3

HB5

HE11

HA22

HM3

HM1

Pgm Code

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN COLTON AT

VARIOUS LOCATIONS FROM IOWA AVENUE

OVERCROSSING TO SANTA ANA RIVER

BRIDGE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM ROUTE 215/210

SEPARATION TO ROUTE 215/15

SEPARATION.

IN SAN BERNADINO COUNTY NEAR DEVORE

AT DEVORE ROAD OCERCROSSING.

IN SAN BERNARDINO COUNTY ABOUT 8 MI

WEST OF LANDERS FROM 0.1 MI WEST OF

VALLEY VISTA ROAD TO DALLAS AVENUE

Description 

MITIGATION PLANTING

TREAT BRIDGE DECKS

WIDEN FREEWAY AND OVERPASSES

COLD PLANE AND OVERLAY HMA TYPE A

TREAT BRIDGE WITH METHACRLYLATE.

SEAL COAT AND DIGOUTS

Type Of Work

JMA CONSTRUCTION CO.

J MC LOUGHLIN ENGINEERING CO

INC

MCM CONSTRUCTION INC.

MATICH CORPORATION

O DONNELL CONSTRUCTION INC

GRAHAM CONTRACTORS INC

Contractor

SEMI VALLEY, CA 93063

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA  95660

SAN BERNARDINO, CA  92412

SAN DIMAS CA 917732911

SAN JOSE CA 95159

 

(909)944-1037

 

 

(909)394-4510

(408)293-9516

SPRAY, MICHAEL

QURESHI, MUJAHID

YOGARAJAH, MANNY

MINA, EHAB

Resident
Engineer

(951)232-6497

(951)232-8642

(951)830-6864

(951)232-6415

 

 

 $826,938

 $341,174

 $82,871,250

 $3,699,999

 $35,625

 $906,427

Bid + CCOs

 $770,297

 $318,668

 $58,710,102

 $3,847,516

 $0

 $0

Comp To  date

 $2,724

 $0

 $3,674,351

 $2,095,081

 $0

 $0

This Month

09/21/07

03/02/09

11/21/07

03/09/09

03/11/09

05/15/09

Awarded

11/14/07

03/20/09

12/14/07

03/16/09

03/27/09

06/02/09

Approved

01/17/12

07/09/09

07/11/11

08/03/09

Est Comp

 0%

 100%

 59%

 83%

 0%

 0%

%Time

 0%

 100%

 71%

 97%

 0%

 0%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

 

 

Message

08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

08-0L9404

Contract 

  

  

PNRS-6208-(013)N

ACIM-2151-(224)E

  

  

  

  

L 62-08 0-(3N)

--()

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

6143 HOPE STREET

10644 FULTON COURT

P.O. BOX 620

P.O. BOX 50000

559 W COVINA BLVD

P O BOX 26770

1110A RESEARCH DRIVE

2023 CHICAGO AVE.

SUITE B-6

850 S. VIA LATA STE

100A

15367 TAMARACK RD

REDLANDS, CA 92374

RIVERSIDE, CA 92507

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

07/09/09

07/21/09

Location
Storm Water
Plan
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08District

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-395-68.0/72

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

Fed Aid

HM1

HM5

HM5

HB4N

HA12

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO CO NEAR KRAMER

JUNCTION FROM FEDERAL PRISON CAMP TO

1.5 MILES SOUTH OF FREMONT ROAD AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN

VICTORVILLE, ADELANTO AND AT ATOLIA

AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDION COUNTY NEAR

FAWNSKIN AT THE FAWNSKIN MAINTENANCE

STATION

Description 

HOT MIX ASPHALT OVERLAY

OVERLAY RUBBERIZED HOT MIX ASPHALT

REPLACE ASPHALT CONCRETE

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

REPLACE EXITING ASPHALT CONCRETE

Type Of Work

MATICH CORPORATION

GRANITE CONSTRUCTION COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

RIVERSIDE CONSTRUCTION COMPANY

INC

DRP NATIONAL INC.

VANCE CORPORATION

Contractor

SAN BERNARDINO CA 92412

WATSONVILLE CA 950775085

RANCHO CUCAMONGA CA 91730

RIVERSIDE CA 92502

WEST COVINA, CA  91791

RIALTO, CA  92377

(909)382-7400

(831)724-1011

(909)944-1037

(951)682-8308

 

 

BERGEVIN, MIKE

MINA, EHAB

LENART, ELVIRA

GADALLA, AMGAD

BOULOS, IHAB

Resident
Engineer

(951)232-3739

 

(951)232-6415

(951)232-8949

(909)844-9731

(951)232-7582

 $379,963

 $1,168,042

 $980,080

 $3,218,124

 $996,778

 $316,014

Bid + CCOs

 $3,200

 $0

 $988,554

 $3,149,300

 $845,627

 $106,426

Comp To  date

 $3,200

 $0

 $0

 $5,040

 $18,449

 $105,626

This Month

04/23/09

06/16/09

03/05/09

11/15/07

08/26/08

04/06/09

Awarded

05/04/09

06/25/09

03/23/09

12/14/07

09/25/08

04/22/09

Approved

08/07/09

07/09/09

09/04/09

08/21/09

11/03/09

Est Comp

 64%

 0%

 100%

 0%

 79%

 39%

%Time

 1%

 0%

 100%

 0%

 84%

 33%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

08-0K6104

08-0K8004

08-0K7904

08-3770U4

08-479504

08-0K7804

Contract 

  

SARR-P395-(225)E

  

CMLN-6208-(014)E

  

  

  

  P3-95 2-(5E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

P O BOX 50000

P O BOX 50085

10641 FULTON COURT

P O BOX 1146

2694 E. GARVEY AVE., #183

2271 N. LOCUST AVE.

119 N. MAPLE SUITE A

& U

15367 TAMARACK ROAD

3474 NIKI WAY

236 ORANGE SHOW RD.

STE #109

236 ORANGE SHOW RD.

SUITE 109

CORONA, CA 92880

VICTORVILLE, CA 92392

RIVERSIDE, CA

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

Accepted

07/09/09

Location
Storm Water
Plan
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08District

 $24,057,151 $276,500,444 $473,416,260

08-SBD-5730-/0

Fed Aid

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DJM CONSTRUCTION CO INC

Contractor

ANAHEIM, CA 92805

 

LENART, ELVIRA

Resident
Engineer

(951)232-8949

 $27,556,229

Bid + CCOs

 $13,816,197

Comp To  date

 $898,602

This Month

03/03/08

Awarded

03/21/08

Approved

04/04/12

Est Comp

 38%

%Time

 50%

% Work 

 

Message

08-0H2824

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

1540 SOUTH LEWIS STREET 3474 NIKI WAY

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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09District

09-INY-6-/4

09-INY-168-20.5/36

09-INY-168-36.5/54.7

09-INY-178-48.6/60

09-INY-190-87.6/88.3

09-INY-395-8.5/11.8

Fed Aid

HM1

HM1

HM1

HM1

HB4N

HA22

Pgm Code

IN INYO COUNTY NEAR BISHOP AND BIG

PINE ON ROUTES 6, 168, AND 395 PM

0.0/4.0; 13.0/15.0; 99.2/100.9

______________________________

IN INYO AND MONO COUNTIES NEAR BISHOP

ON ROUTES 6 AND 168 AT VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY ABOUT 5.8 MILES EAST

OF SHOSHONE FROM 0.2 MILE EAST OF

CHICAGO VALLEY ROAD TO 2.2 MI WEST OF

CALIFORNIA/NEVADA STAT

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK NEAR STOVEPIPE WELLS

VILLAGE

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.8 KM SOUTH OF SOUTH JUNCTION LITTLE

LAKE ROAD TO 1.9 KM SOUTHOF CINDER

ROAD

Description 

HOT MIX ASPHALT

RESURFACE ROADWAY WITH ASPHALT

APPLY POLYMER MODIFIED CHIP SEAL

APPLY CHIP SEAL

WIDEN SHOULDERS

ROADWAY REHABILITATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

GRANITE CONSTRUCTION COMPANY

MAVERICK ASPHALT &

CONSTRUCTION

Contractor

BAKERSFIELD CA 93388

MODESTO, CA  95352

MODESTO, CA  95352

MODESTO, CA  95352

WATSONVILLE CA 950775085

BAKERSFIELD, CA  93389

 

 

 

 

(831)724-1011

 

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)937-8948

(760)938-2630

(760)938-2630

(760)938-2630

 

(760)938-2630

 $1,329,701

 $2,047,375

 $1,374,826

 $438,603

 $753,652

 $6,284,391

Bid + CCOs

 $1,084,886

 $1,671,390

 $406,772

 $381,455

 $0

 $6,712,552

Comp To  date

 $464,276

 $1,671,390

 $406,772

 $381,455

 $0

 $2,585,896

This Month

12/19/08

12/19/08

03/23/09

11/10/08

06/29/09

09/10/08

Awarded

01/08/09

01/08/09

04/03/09

11/24/08

07/09/09

10/08/08

Approved

07/25/09

08/03/09

08/10/09

08/03/09

07/23/09

Est Comp

 69%

 60%

 57%

 72%

 0%

 100%

%Time

 82%

 82%

 30%

 91%

 0%

 98%

% Work 

 

 

 

 

 

OVER RUN

Message

09-339304

09-339104

09-339404

09-339504

09-318104

09-316604

Contract 

  

  

  

  

SB-P190-(012)E

ACNH-P395-(218)E

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

PO BOX 5127

PO BOX 4770

PO BOX 4770

PO BOX 4770

P O BOX 50085

PO BOX 13490

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

07/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 115
07/20/09 Statement of Ongoing Contracts as of 08/03/09

09District

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-MNO-108-9.8/15.1

09-MNO-167-1.8/0

Fed Aid

HM1

HE13

HE13

HA22

HA22

HA42

Pgm Code

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.3 MILES SOUTH OF CINDER ROAD TO

ROSE VALLEY RANCH ROAD

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY NEAR BISHOP FROM

BARLOW LANE TO 0.1 KM EAST OF

PLEASANT VALLEY DAM ROAD

IN MONO COUNTY EAST OF THE TUOLUMNE

/MONO COUNTY LINE FROM 0.3 MILE  EAST

OF WOLF CREEK BRIDGE TO US  HIGHWAY

395

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

HOT MIX ASPHALT OVERLAY

PAVEMENT REHABILITATION

INSTALL DRAINAGE CULVERT PIPE LINER

Type Of Work

MAVERICK ASPHALT &

CONSTRUCTION

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

QUALCON CONTRACTORS, INC.

SIERRA NEVADA CONSTRUCTION INC

ODYSSEY LANDSCAPING COMPANY

Contractor

BAKERSFIELD, CA  93389

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

MINDEN, NV 89423-4203

SPARKS NV 89435

STOCKTON, CA  95209

 

 

 

 

(775)355-0420

 

DANIEL DEYO

KURT WEIERMAN

CHRIS TALBOT

H. J. BLOMMER

ANDREW BRANDT

Resident
Engineer

(760)938-2630

(760)872-0781

(760)938-2572

(760)872-0789

 

(760)937-8947

 $1,965,993

 $39,597,457

 $29,686,968

 $8,428,294

 $1,993,007

 $239,130

Bid + CCOs

 $2,136,301

 $17,123,451

 $29,708,149

 $8,308,804

 $0

 $194,982

Comp To  date

 $0

 $3,184,333

 $2,033,923

 $818,710

 $0

 $0

This Month

11/03/08

06/16/08

08/23/07

10/30/08

06/29/09

06/18/08

Awarded

11/13/08

07/09/08

09/18/07

11/14/08

07/16/09

07/09/08

Approved

07/08/09

06/10/10

08/12/09

08/17/10

11/30/09

Est Comp

 100%

 47%

 94%

 0%

 0%

 73%

%Time

 100%

 43%

 99%

 0%

 0%

 82%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

09-339704

09-2144U4

09-214614

09-258014

09-336604

09-295204

Contract 

  

  

  

ACNH-P395-(220)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

PO BOX 13490

PO BOX 5127

1995 AGUA MANSA ROAD

1645 ESMERALDA AVE

P O BOX 50760

800 W. EIGHT MILE ROAD

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

07/08/09

Location
Storm Water
Plan
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09District

 $12,597,536 $70,870,001 $105,660,774

09-MNO-395-12.6/36.1

09-MNO-395-95.2/95.4

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

Fed Aid

HB4N

HB4N

HA22

Pgm Code

IN MONO COUNTY NEAR HILTON CREEK FROM

0.1 NORTH OF CROOKED CREEK  BRIDGE TO

0.4 MILE SOUTH OF OBSIDIAN DOME ROAD

IN MONO COUNTY NEAR SONORA JUNCTION

AT LITTLE WALKER RIVER BRIDGE

IN MONO COUNTY NEAR COLEVILLE FROM

0.2 KM SOUTH TO 0.3 KM NORTH OF

LARSON LANE AND FROM 0.5 KM SOUTH 0.4

KM NORTH OF TOPAZ LANE

IN INYO AND MONO COUNTIES ABOUT 19 KM

NORTH OF BISHOP FROM 0.6 KM NORTH OF

GORGE ROAD TO 3.9 KM SOUTH OF ROCK

CREEK ROAD

Description 

ASPHALT RUBBER CHIP SEAL

INSTALL ANCHORED WIRE MESH ON SLOPE

CONSTRUCT LEFT AND RIGHT TURN LANES

WIDEN SHOULDERS

Type Of Work

INTERNATIONAL SURFACING

SYSTEMS

ASPEN DEVELOPERS CORP PO BOX

4020  TRUCKEE, CA 96160

SIERRA NEVADA CONSTRUCTION INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

MODESTO, CA  95352

SPARKS NV 89435-0760

SPARKS, NV 89435-0760

 

(530)587-3310

 

 

DANIEL DEYO

BRANDT, ANDREW

ANDREW BRANDT

H. J. BLOMMER

Resident
Engineer

(760)938-2630

(760)937-8947

(760)937-8947

(760)872-0789

 $2,753,542

 $287,999

 $908,675

 $7,571,160

Bid + CCOs

 $0

 $262,814

 $357,189

 $2,521,256

Comp To  date

 $0

 $0

 $268,956

 $781,826

This Month

06/18/09

05/14/09

04/08/09

02/11/09

Awarded

07/02/09

06/05/09

04/24/09

03/25/09

Approved

09/24/09

07/07/09

08/03/09

10/06/09

Est Comp

 0%

 100%

 82%

 53%

%Time

 0%

 100%

 39%

 33%

% Work 

 

COMPLETED

 

 

Message

09-339204

09-304104

09-280104

09-269014

Contract 

SARR-P395-(226)E

  

  

ACHN-P395-(221)E

  P3-95 2-(6E)

  

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

SWPPP

PO BOX 4770

PO BOX 50760

P.O. BOX 50760

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

Accepted

07/07/09

Location
Storm Water
Plan
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10District

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-5.6/0

10-AMA-49-7.0/11

10-AMA-88-29.5/0

Fed Aid

HB4N

HA11

HA22

HE14

HB1

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

VARIOUS LOCATIONS FROM GRANT LINE

ROAD UNDERCROSSING TO 0.4 MILE WEST

OF GREENVILLE ROAD UNDER

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY AT AND NEAR FOREST

HOME FROM SACRAMENTO COUNTY LINE TO

ROUTE 49

IN AMADOR AND STANISLAUS TUOLUMNE

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

Description 

INSTALL TRAFFIC ELECTRICAL SYSTEM

CONSTRUCT TWO NEW BUILDINGS

PME CHIP SEAL

REPLACE RUSTIC RAIL FENCING

PLANTING AND IRRIGATION

WIDEN ROADWAY

Type Of Work

PRISM ENGINEERING INC.

YOUNGER GENERAL CONTRACTOR INC

INTERNATIONAL SURFACING

SYSTEMS

ARROW FENCING

ODYSSEY LANDSCAPE COMPANY, INC

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

Contractor

CA 95050

RANCHO CORDOVA, CA 95742

MODESTO, CA 95352

CALPELLA CA 95418

STOCKTON, CA 95209

STOCKTON, CA 95201

 

 

 

 

 

 

SINGH, PARMINDER

EHAB A WAHED

RICE, CLIFFORD A.

PAWAN KUMAR GARG

OSHITA, STANLEY T.

RICE CLIFFORD A.

Resident
Engineer

(209)601-8697

(209)333-6922

(209)333-6922

(209)470-8777

(209)333-6928

(209)333-6922

 $564,702

 $5,985,001

 $483,133

 $85,375

 $1,961,803

 $988,888

Bid + CCOs

 $257,059

 $2,192,649

 $378,541

 $45,096

 $1,860,890

 $952,338

Comp To  date

 $113,185

 $328,543

 $48,202

 $45,096

 $0

 $43,187

This Month

12/03/08

03/18/08

04/09/09

04/20/09

11/20/06

04/22/08

Awarded

12/18/08

04/17/08

04/24/09

05/07/09

12/26/06

05/21/08

Approved

08/31/09

07/14/10

12/31/09

07/31/09

12/31/12

12/31/09

Est Comp

 31%

 6%

 50%

 40%

 0%

 96%

%Time

 45%

 37%

 77%

 52%

 0%

 89%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

10-0N1404

10-444204

10-0S4904

10-0S8204

10-049954

10-499804

Contract 

  

  

  

  

  

ACST-P088-(049)E

  

  

  

  

  

G P0-88 0-(9E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

630 REED STREET SANTA CLARA,

3195 FITZGERALD ROAD

POST OFFICE BOX 4770

P. O. BOX 385

800 WEST EIGHT MILE ROAD

POST OFFICE BOX 1118

PARADISE CONSTRUCTION

OFFICE 157 SLOAN

COURT SUITE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

WATERFRONT

CONSTRUCTION OFFICE,

611 SAN JUAN AVE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

B TRACY CA 95304

STOCKTON, CA 95203

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

10-CAL-4-21.1/23.4

10-CAL-4-40.1/40.6

10-CAL-49-20.5/30.9

10-MER-59-14.1/0

Fed Aid

HA22

HM1

HE14

HB4N

HB1

Pgm Code

IN AMADOR COUNTY IN AND NEAR BARTON

FROM 0.1 MILE WEST OF WAGON WHEEL

DRIVE TO 0.1 MILE WEST OF SILVER LAKE

ROAD

IN AMADOR COUNTY AT AND NEAR PLASSE

FROM 2.0 MILES WEST OF TRAGEDY

SPRINGS ROAD TO 0.3 MILE EAST OF KIT

CARSON LODGE ROAD

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS COUNTY NEAR ARNOLD  FROM

MEADOWMONT WAY TO 0.3 KM WEST OF

MEADOWVIEW ROAD

IN CALAVERAS CO NR SAN ANDREAS FROM

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I

DR & IN CALAVERAS AND AMADOR COUNTIES

IN AND NR JACKSON 

IN MERCED COUNTY IN MERCED AT CHILDS

AVENUE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT

CONSTRUCT HIGHWAY AND BRIDGES

WIDEN ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL NEW SIGNALS

Type Of Work

GEORGE REED, INC.

GRAHAM CONTRACTORS, INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

GEORGE REED, INC.

BART KREIGER PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD. TURLOCK,

CA. 95381

Contractor

SONORA, CA 95370

SAN JOSE, CA 95159

STOCKTON, CA-95201

STOCKTON CA 95201

SONORA, CA 95370

TURLOCK, CA. 95381

 

 

 

(209)983-2300

 

 

RICE, CLIFFORD A.

RICE, CLIFFORD A.

SHIVINDER SINGH

RICE, CLIFFORD A.

KEWAL VIRK

Resident
Engineer

(209)333-6922

(209)333-6922

(209)736-6910

 

(209)333-6922

(559)696-1545

 $791,115

 $312,510

 $24,462,430

 $605,506

 $1,976,036

 $418,722

Bid + CCOs

 $0

 $0

 $22,643,794

 $0

 $1,122,618

 $75,690

Comp To  date

 $0

 $0

 $925,081

 $0

 $1,122,618

 $75,690

This Month

06/11/09

06/11/09

08/10/07

06/02/09

01/06/09

03/13/09

Awarded

06/24/09

06/25/09

09/07/07

06/24/09

01/27/09

04/03/09

Approved

12/31/09

12/31/09

08/20/10

12/31/09

09/01/09

Est Comp

 0%

 0%

 36%

 0%

 30%

 27%

%Time

 0%

 0%

 92%

 0%

 56%

 18%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

10-0S4704

10-0S4404

10-362504

10-0E4204

10-0S4104

10-0N9004

Contract 

SARR-P088-(052)E

SARR-P088-(053)E

  

  

  

  

  P0-88 0-(2E)

  P0-88 0-(3E)

  

  

  

  

--()

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

POST OFFICE BOX 548

POST OFFICE BOX 26770

P.O. BOX 1118

P O BOX 1118

POST OFFICE BOX 548

P.O. BOX 3367

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

P.O. BOX 280

1110 WEST KETTLEMAN

LANE, SUITE 35

107 HERON WAY.P.O.

BOX 311

LODI, CA 95240

LODI, CA 95240

ANGELS CAMP, CA-95222

LODI, CA 95240

MERCED, CA. 95341

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

10District

10-MER-59-22.6/23.3

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-18.5/0

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

Fed Aid

HB1

HA21

HA25

HM3

HE14

Pgm Code

IN MERCED COUNTY ABOUT 10 KM NORTH OF

MERCED FROM 0.2 KM SOUTH OF OAKDALE

TO 0.5 KM NORTH OF OAKDALE ROAD

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT

FRANKLIN ROAD OVERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

Description 

INTERSECTION REALIGNMENT

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

REPAINT BRIDGE

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING

Type Of Work

TEICHERT CONSTRUCTION

CC MYERS

WATKIN & BORTOLUSSI, INC.

TODD ANDERSON  JEFFCO PAINTING

& COATING INC.1260 RAILROAD

AVE.P.O. BOX2015

BAY CITIES PAVING AND GRADING

INC.

ODYSSEY LANDSCAPE, INC.

Contractor

TURLOCK CA 95381

SAN RAFAEL, CA 94901

P.O. BOX 2015, VALLEJO.CA.

CONCORD CA 94524

STOCKTON, CA 95209

(209)632-6600

(916)635-9370

 

 

 

 

KEWAL VIRK

HASSAN JAKHAR

KEWAL VIRK

SAYED HASHEMYAN

HASSAN JAKHAR

Resident
Engineer

 

(559)696-1545

(209)726-5485

(559)696-1545

 

(209)724-9096

 $1,227,458

 $6,991,117

 $1,313,328

 $559,210

 $31,534,761

 $600,971

Bid + CCOs

 $0

 $6,685,128

 $1,264,267

 $194,804

 $24,266,943

 $381,995

Comp To  date

 $0

 $185,393

 $6,972

 $189,554

 $717,013

 $0

This Month

06/25/09

09/25/07

01/06/06

04/17/09

03/20/08

08/19/08

Awarded

07/21/09

10/24/07

01/17/06

05/05/09

04/07/08

09/10/08

Approved

11/04/09

08/24/09

09/10/09

08/20/10

01/03/12

Est Comp

 0%

 0%

 82%

 54%

 93%

 14%

%Time

 0%

 0%

 97%

 35%

 76%

 63%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

10-0F6504

10-1A0704

10-482314

10-0N1704

10-414814

10-0L5804

Contract 

ACHS-S059-(048)E

ASCT-S059-(047)E

ACNH-P099-(477)E

  

  

ACST-P099-(515)E

P S0-59 0-(8E)

  S0-59 0-(7E)

--()

  

  

  P0-99 5-(5E)

--()

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 3367

77 LARKSPUR STREET

1260 RAILROAD AVE.BLDG. 750

P O BOX 6227

800 WEST EIGHT MILE RD

107 HERON WAY, P.O.

BOX 311

490 S. GOLDEN STATE

BLVD.

P.O. BOX 311

MERCED, CA. 95341

TURLOCK, CA 95381-1863

MERCED, CA 95341

Accepted

Location
Storm Water
Plan
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10District

10-MER-140-36.5/0

10-MER-140-/0

10-MER-152-/13.2

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-.3/6.4

Fed Aid

HB1

HM3

HM3H

HM3

Pgm Code

IN MERCED COUNTY IN MERCED AT EAST

21ST STREET

IN MERCED AND MARIPOSA COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY ABOUT 7 MILES WEST

OF LOS BANOS FROM SANTA CLARA COUNTY

LINE TO ROUTE 152/33 SEPARATION

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM GARFIELD

STREET OVERHEAD AT EASTBOUND ROUTE

4/NORTHBOUND ROUTE 99 CONN

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

IN SAN JOAQUIN COUNTY ABOUT 7 MILES

SOUTH OF LATHROP FROM GAFFERY ROAD

UNDERCROSSING TO ROUTE 5/33

SEPARATION AND OVERHEAD

Description 

INSTALL TRAFFIC SIGNAL

REPLACE STORM DRAINAGE SYSTEMS

RUBBERIZED HOT MIX ASPHALT OVERLAY

TREAT BRIDGE DECKS

REPAIR BRIDGE CONTROL HOUSE

TREAT BRIDGE DECKS METHACRYLATE

Type Of Work

TEICHERT CONSTRUCTION, INC.

CIMRRON INC.

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION INC

RICHARD DEBRUIN

ZONDIROS CORPORATION

C C MYERS INC

Contractor

TURLOCK, CA 95381

OAKDALE, CA 95361

FRESNO, CA 93706

FRENCH CAMP CA 95231

TORRANCE, CA  90501

RANCHO CORDOVA CA 957426811

 

 

 

 

 

(916)635-9370

HASSAN JAKHAR

HASSAN JAKHAR

HASSAN JAKHAR

NOMER GUTIERREZ

CHARLES HAGOOD

WAZIRI, MOHAMMAD

Resident
Engineer

(209)724-9096

(209)724-9096

(209)724-9096

(209)942-6160

(209)608-0054

(209)470-8790

 $434,424

 $131,101

 $3,179,994

 $845,956

 $741,000

 $677,905

Bid + CCOs

 $371,928

 $67,150

 $2,959,314

 $7,990

 $393,053

 $0

Comp To  date

 $0

 $67,150

 $2,798,149

 $5,050

 $86,726

 $0

This Month

10/21/08

06/02/09

04/01/09

02/26/09

10/23/08

05/19/09

Awarded

11/10/08

06/16/09

04/20/09

03/20/09

11/14/08

06/16/09

Approved

06/17/09

08/03/09

08/14/09

10/06/09

08/26/09

10/28/09

Est Comp

 100%

 45%

 58%

 60%

 76%

 0%

%Time

 89%

 51%

 92%

 1%

 53%

 0%

% Work 

COMPLETED

 

 

SUSPENDED

 

 

Message

10-0J8104

10-0Q5504

10-0S4004

10-0N2604

10-0C1504

10-0N4104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P. O. BOX 3367

10554 RODDEN ROAD

2716 GRANITE COURT

P O BOX 1355

2401 208TH STREET, SUITE C8

P O BOX 2948

P. O. BOX 311

P.O. BOX 311

P.O. BOX 311, MERCED,

CA 95341

WATERFRONT

CONSTRUCTION OFFICE

611 SAN JUAN AVENUE

1110 W KETTLEMAN

LANE, SUITE 35

MERCED, CA 95341

MERCED, CA 95341

611 SAN JUAN AVENUE,

STOCKTON, CA 95203

SACRAMENTO, CA 95203

LODI, CA 95240

Accepted

07/15/09

Location
Storm Water
Plan
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10District

10-SJ-5-3.3/49.2

10-SJ-5-12.9/12.9

10-SJ-5-13.8/25.4

10-SJ-5-25.6/26.1

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

Fed Aid

HM3

HM

HM3

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN LATHROP AT

PARADISE CUT BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

03. MILES WEST TO 0.3 MILE  EAST OF

DEVRIES ROAD

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

Description 

TREAT BRIDGE DECKS

REPLACE STEEL BEARING ASSEMBLIES

RESURFACE HIGHWAY

TREAT BRIDGE DECKS

INSTALL TRAFFIC SIGNAL

REALIGN EXISTING CURVE

Type Of Work

DEBRUIN CONSTRUCTION INC

C C MYERS INC

GRANITE CONSTRUCTION

PENHALL COMPANY

TOP GRADE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

FRENCH CAMP CA 95231

RANCHO CORDOVA CA 957426811

STOCKTON, CA  95201

SAN LEANDRO CA 94577

LIVERMORE CA 94551

STOCKTON CA 95201

(209)462-5100

(916)635-9370

 

 

 

 

WAZIRI,MOHAMMAD

MARQUEZ, PAMELA J

MARIO CASTILLO

NOMER GUTIERREZ

GREG BERRY

NOMER GUTIERREZ

Resident
Engineer

(209)470-8790

(209)221-6585

(209)941-1926

(209)942-6160

(209)948-7208

(209)942-6160

 $334,362

 $907,815

 $3,121,185

 $1,293,641

 $380,690

 $2,201,662

Bid + CCOs

 $282,442

 $0

 $1,956,226

 $1,240,212

 $0

 $2,326,573

Comp To  date

 $282,442

 $0

 $1,556,136

 $163,429

 $0

 $0

This Month

04/27/09

06/19/09

05/09/08

05/23/08

04/15/09

05/18/06

Awarded

05/08/09

07/02/09

07/21/08

06/16/08

04/28/09

05/31/06

Approved

08/10/09

10/12/09

08/07/09

07/24/09

10/01/09

09/21/09

Est Comp

 71%

 0%

 65%

 97%

 0%

 0%

%Time

 73%

 0%

 62%

 93%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

10-0N2704

10-0U3304

10-0S2804

10-0N2504

10-0Q8904

10-499004

Contract 

  

  

  

  

  

ACST-P026-(022)E

  

  

  

  

  

  P0-26 0-(2E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1355

3286 FITZGERALD ROAD

P.O. BOX 151

13750 CATALINA ST

50 CONTRACTORS STREET

PO BOX 151

1110 W KETTLEMAN LN,

SUITE 35

157 SLOAN CT, SUITE B

611 SAN JUAN AVENUE

611 SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

LODI, CA 95240

TRACY, CA 95304

STOCKTON, CA 95203

STOCKTON CA 95203

STOCKTON, CA 95203

STOCKTON CA 95203

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

10District

10-SJ-88-3.2/0

10-SJ-88-3.8/4.9

10-SJ-88-13.8/16.4

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

10-SJ-99-36.7/36.7

Fed Aid

HB1

HB1

HA22

HB1

HA21

Pgm Code

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT ALPINE ROAD

IN SAN JOAQUIN COUNTY NEAR WATERLOO

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4

KM EAST OF PEZZI ROAD

IN SAN JOAQUIN COUNTY AT OR NEAR

LOCKEFORD FROM 0.2 MILE NORTH OF WEST

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF

DISCH ROAD

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT CALAVERAS RIVER OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI  AT

ARMSTRONG ROAD

IN SAN JOAQUIN COUNTY NEAR GALT AT

COLLIER ROAD OVERCROSSING

Description 

INSTALL TRAFFIC SIGNAL

REALIGN OFFSET INTERSECTION

RUBBERIZED HOT MIX ASPHALT OVERLAY

REHABILITATE FRONTAGE ROADS

REPLACE HIGHWAY PLANTING

REPAIR BRIDGE GIRDER

Type Of Work

SIMON COSTA  COLUMBIA ELECTRIC

KNIFE RIVER CONSTRUCTION C/O

LEO VASCONCELOS

GEORGE REED INC.

TOM MAYO CONSTRUCTION INC

SCOTT ESSON  WATKIN &

BORTOLUSSI, INC.

CHRISTIE CONSTRUCTORS INC

Contractor

SAN LEANDRO, CA  94577

STOCKTON, CA 95206 1722

MODESTO, CA  95352

STOCKTON CA 95215

SAN RAFAEL, CA  94901-4886

RICHMOND CA 94804

 

 

 

(209)943-6248

 

(510)215-4820

GREG BERRY

NOMER GUTIERREZ

MARIO CASTILLO

CHARLES HAGOOD

Resident
Engineer

(209)948-7208

(209)942-6160

(209)941-1926

 

(209)948-7742

 

 $287,485

 $994,474

 $1,483,498

 $254,644

 $316,370

 $167,420

Bid + CCOs

 $272,741

 $7,760

 $858,248

 $0

 $254,210

 $0

Comp To  date

 $0

 $7,760

 $854,177

 $0

 $0

 $0

This Month

10/03/08

05/26/09

08/19/08

05/28/09

01/28/09

06/04/09

Awarded

10/30/08

06/05/09

09/04/08

06/24/09

02/17/09

07/09/09

Approved

06/21/09

01/30/10

08/18/09

07/12/09

Est Comp

 98%

 0%

 51%

 0%

 0%

 0%

%Time

 96%

 1%

 57%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

10-0L9504

10-0G3204

10-0G7604

10-0N8404

10-0N9104

10-0N3904

Contract 

ACHS-PO88-(050)S

ACHS-P088-(051)S

  

  

  

  

GPO8-8 05-(HSI)P

GP08-8 05-()

  

  

  

  

10 0-88-()

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1980 DAVIS ST

655 WEST CLAY STREET

POBOX 4760

4735 E FREMONT STREET

77 LARKSPUR ST

4925 SEAPORT AVENUE

611 SAN JUAN AVENUE

WATERFRONT

CONSTRUCTION OFFICE,

611 SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

10District

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-SJ-205-/3.2

10-STA-4-1.6/0

Fed Aid

HM3H

HA21

HB4C

HB4N

HA21

Pgm Code

IN SAN JOAQUIN CO. IN RIPON AT THE

STANISLAUS RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR TRACY AT

HANSEN ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN TRACY AT

MACARTHUR DRIVE

IN SAN JOAQUIN COUNTY NEAR TRACY FROM

ALAMEDA COUNTY LINE TO 0.4  MILE W OF

HANSEN ROAD OVERCROSSING AND VARIOUS

LOCATIONS

IN STANISLAUS COUNTY NEAR  FARMINGTON

AT ROCK CREEK BRIDGE

Description 

RESURFACE BRIDGE DECKS

REPAIR GIRDER

WIDEN FREEWAY AND BRIDGES

MODIFY TRUCK TURNING RADIUS

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT ROCK SLOPE  PROTECTION

Type Of Work

AMERICA CIVIL CONSTRUCTORS

WEST COAST

VALENTINE CORPORATION

OC JONES/CC MYERS JV

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

CAL NEVA CONSTRUCTION

SERVICESINC

Contractor

BENICIA, CA 94510

SAN RAFAEL CA 949129337

BERKELY,CA 94710

WATSONVILLE, CA 95077

LOOMIS CA 95650

 

(415)453-3732

 

 

(209)334-0790

(916)543-3360

NOMER GUTIERREZ

MARQUEZ, PAMELA J

SINGH, PARMINDER

MARQUEZ, PAM

Resident
Engineer

(209)942-6160

 

(209)221-6585

(209)601-8697

(209)221-6585

 

 $1,837,403

 $817,369

 $86,750,230

 $104,985

 $970,599

 $132,972

Bid + CCOs

 $764,142

 $0

 $85,189,249

 $35,949

 $814,323

 $0

Comp To  date

 $764,142

 $0

 $185,829

 $35,949

 $797,722

 $0

This Month

05/28/09

06/08/09

03/28/06

10/03/08

04/27/09

05/27/09

Awarded

06/11/09

06/25/09

04/12/06

10/17/08

05/07/09

07/08/09

Approved

12/08/09

06/08/10

08/04/09

07/24/09

Est Comp

 11%

 0%

 0%

 35%

 70%

 0%

%Time

 42%

 0%

 0%

 34%

 96%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

10-3A6304

10-0N4004

10-300164

10-0N1304

10-0S4304

10-0G2004

Contract 

  

  

ACNH-X077-(014)N

  

  

  

  

  

  X0-77 0-(4N)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

3701 MALLARD DRIVE,

P O BOX 9337

1520 FOURTH STREET

P.O BOX 50085

P O BOX 64

WATERFRONT

CONSTUCTION OFFICE,

611 SAN JUAN AVENUE

157 SLOAN COURT,

SUITE B

157 SLOAN COURT,

SUITE B

157 SLOAN COURT,

SUITE D

STOCKTON, CA 95203

TRACY, CA 95304

TRACY, CA 95304

TRACY, CA 95304

Accepted

Location
Storm Water
Plan
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10District

10-STA-33-17.8/27.1

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-21.9/22.3

Fed Aid

HM3

HA25

HE11

HA25

HB4N

Pgm Code

IN MERCED COUNTY IN AND NEAR DOS

PALOS AND IN STANISLAUS COUNTY AT AND

NEAR WESTLEY SOUTH OF ROGERS ROAD TO

SJ CO LINE

IN CALAVERAS, STANISLAUS AND SAN

JOAQUIN COUNTIES AT VARIOUS LOCATIONS

 (KP VARIOUS LOCATIONS)

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY AT SALIDA AT

ROUTE 99/219 SEPARATION

Description 

RUBBERIZED HOT ASPHALT OVERLAY

CONSTRUCT APPROACH SLABS

PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

WIDEN ROADWAY AND RAMPS

Type Of Work

MARK KRASKO PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD

TURLOCK,CA.95381

CAROLINO CONSTRUCTION

CORPORATION

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

TURLOCK,CA. 95381

NATIONAL CITY CA 91950

SAN RAFAEL CA 949014886

BENICIA CA 94510

LODI, CA 95242

WATSONVILLE CA 950775085

 

(619)474-4242

(415)453-4691

(707)746-6870

 

(831)724-1011

KEWAL VIRK

SUTTI, RENEE' M.

DEOL HARMINDER

ALFRED BLUM/OBAIDULLAH

"ABDUL" RASHID

Resident
Engineer

(559)696-1545

 

(209)667-1147

(209)667-1869

(209)948-7216

 

 $1,847,696

 $581,938

 $4,266,373

 $17,122,362

 $1,787,465

 $798,050

Bid + CCOs

 $0

 $0

 $3,865,207

 $10,158,713

 $1,605,904

 $0

Comp To  date

 $0

 $0

 $26,861

 $391,851

 $5,616

 $0

This Month

06/16/09

05/26/09

02/06/06

06/23/08

09/18/07

07/15/09

Awarded

06/25/09

06/16/09

02/22/06

07/09/08

10/16/07

07/28/09

Approved

08/31/09

04/07/10

07/11/11

12/23/11

Est Comp

 0%

 0%

 74%

 30%

 0%

 0%

%Time

 0%

 0%

 91%

 59%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

10-0S4604

10-0N2804

10-0F7204

10-2A7704

10-0F7304

10-0K7004

Contract 

SARR-P033-(068)E

  

ACNH-P099-(500)E

  

  

  

  P0-33 0-(8E)

  

--()

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P.O.BOX 3367

3035 EAST 8TH STREET

77 LARKSPUR STREET

801 FIRST STREET SUITE G

5400 W HWY 12

P O BOX 50085

107 HERON WAY. P.O.

BOX 311

P.O. BOX 1863

PO BOX 1863

WATERFRONT

CONSTRUCTION FIELD

OFFICE

MERCED, CA. 95341

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

611 SAN JUAN AVE.,

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-14.9/L16.8

10-STA-132-20.1/0

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

Fed Aid

HA22

HB1

HA22

HB4N

HB4C

Pgm Code

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

IN STANISLAUS COUNTY IN AND NEAR

RIVERBANK FROM MID MAIN CANAL TO

HOWARD AVENUE

IN STANISLAUS COUNTY ON ROUTE 132 IN

MODESTO FROM L STREET TO SAN  JUAN

DRIVE

IN STANISLAUS COUNTY AT EMPIRE AT

SANTA FE AVENUE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY IN AND NEAR SONORA

FROM 0.2 MILE SOUTH OF PESCE WAY TO

CALAVERAS COUNTY LINE

Description 

REHABILITATE PAVEMENT

HOT MIX ASPHALT RESURFACING

PAVEMENT REHABILITATION

CONSTRUCT RIGHT TURN CHANNELIZATION

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GEORGE REED INC.

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

TEICHERT CONSTRUCTION

GEORGE REED INC

GEORGE REED INC

GRANITE CONSTRUCTION COMPANY

Contractor

TURLOCK, CA 95380

MODESTO CA 95352

MODESTO CA 95352

WATSONVILLE CA 95077

 

 

 

(209)523-0734

(209)523-0734

(831)724-1011

ALFRED BLUM/OBAIDULLAH

RASHID

DAVID ABLEDU

BAL BAHADUR PAUL

SUTTI, RENEE' M.

Resident
Engineer

(209)610-0806

(209)483-5812

(209)599-5264

 

(209)599-3699

 

 $5,746,445

 $710,076

 $4,598,975

 $140,260

 $6,706,814

 $1,027,942

Bid + CCOs

 $1,779,896

 $178,924

 $6,450

 $0

 $2,585,067

 $0

Comp To  date

 $91,293

 $133,244

 $6,450

 $0

 $333,282

 $0

This Month

08/06/08

09/02/08

04/10/09

06/05/09

06/19/08

06/11/09

Awarded

08/15/08

09/15/08

04/24/09

06/24/09

07/09/08

06/23/09

Approved

08/04/09

08/31/09

01/12/10

06/22/10

Est Comp

 27%

 64%

 0%

 0%

 35%

 0%

%Time

 29%

 25%

 0%

 0%

 38%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-3A7404

10-0L7204

10-3A6504

10-0J9004

10-0A8704

10-0S4504

Contract 

ACST-P108-(045)E

ACHS-P108-(046)E

NH-    -(   )

  

  

SARR-P049-(145)E

  P1-08 0-(5E)

PGP1-08 0-(6E)

--()

  

  

  P0-49 1-(5E)

--()

--()

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

835 SOUTH KILROY ROAD

P O BOX 4760

P O BOX 4760

P O BOX 50085

611 SAN JUAN AVE.,

STOCKTON, CA 95203

952 GOODWIN DRIVE

952 GOODWIN DRIVE

P.O. BOX 867

RIPON, CA 95366

RIPON, CA 95366

RIPON, CA. 95366-0867

Accepted

Location
Storm Water
Plan
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10District

 $13,183,730 $181,461,654 $236,756,579

10-TUO-49-20.4/0

10-TUO-108-64.5/0

10-TUO-120-3.5/6.9

Fed Aid

HB1

HA42

HA22

Pgm Code

IN TUOLUMNE COUNTY NEAR SONORA AT

PARROTTS FERRY ROAD

IN TUOLUMNE CO NEAR KENNEDY MEADOW AT

2.5 MILES WEST OF MONO COUNTY LINE

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 2.1 MILES EAST OF

TULLOCH ROAD TO 0.2 MILE WEST OF LA

GRANGE ROAD

Description 

INSTALL TRAFFIC SIGNALS

CONSTRUCT SOLDIER PILE WALL

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

TENNYSON ELECTRIC INC

R A NEMETZ CONSTRUCTION CO INC

GEORGE REED, INC.

Contractor

LIVERMORE CA 94550

WILTON CA 95693

SONORA, CA 95370

(925)606-1038

(916)687-0400

 

BAL BAHADUR PAUL

Resident
Engineer

 

 

(209)948-7216

 $187,390

 $283,310

 $1,722,236

Bid + CCOs

 $0

 $0

 $1,158,172

Comp To  date

 $0

 $0

 $789,938

This Month

04/27/09

06/01/09

08/15/08

Awarded

06/03/09

06/26/09

09/04/08

Approved

07/21/09

Est Comp

 0%

 0%

 259%

%Time

 0%

 0%

 66%

% Work 

 

 

 

Message

10-0N9904

10-0M2404

10-0G7504

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

7275 NATIONAL DRIVE

P O BOX 32

P.O. BOX 548 611 SAN JUAN AVE

STOCKTON, CA95203

Accepted

07/27/09

Location
Storm Water
Plan



State of California Department of Transportation Page 127
07/20/09 Statement of Ongoing Contracts as of 08/03/09

11District

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-8-96.3/96.8

11-IMP-78-12.1/15.2

11-IMP-86-4.4/4.7

11-IMP-86-7.6/8

Fed Aid

HE14

HE14

HM1

HA22

HE14

HB1

HA22

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM THE  INTERNATIONAL

BORDER CROSSING TO ROUTE 98

IN IMPERIAL COUNTY AT WINTERHAVEN

FROM 0.2 MILE WEST TO 0.3 MILE EAST

OF 4TH AVENUE OVERCROSSING.

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF MCCABE ROAD

IN IMPERIAL COUNTY IN EL CENTRO  FROM

SCOTT AVENUE TO LINCOLN AVENUE

Description 

HIGHWAY PLANTING AND IRRIGATION

RHMA (G) OVERLAY

RAMP REHABILITATION

CONSTRUCT FOUR-LANE EXPRESSWAY

INSTALL NEW TRAFFIC SIGNALS

INSTALL REINFORCED CONCRETE PIPES

Type Of Work

SIERRA LANDSCAPE COMPANY

HAZARD CONSTRUCTION COMPANY

ABC CONSTRUCTION COMPANY, INC.

SKANSKA

T D S ENGINEERING

BERT W. SALAS, INC.

Contractor

PALM DESERT, CA  92211

SAN DIEGO,CA  92192

SAN DIEGO,CA  92213

BRAWLEY,CA  92227

WESTLAKE VILLAGE CA 91361

SANTEE, CA  92071

 

 

 

 

(805)371-4639

 

ARINDUQUE, RAY

HERNANDEZ, DANIEL

CORTEZ, DAVID

RIZZUTTO, SHAWN

HERNANDEZ, DANIEL

Resident
Engineer

(858)467-4084

(760)594-2008

(858)688-1597

(760)355-8666

 

(760)594-2008

 $1,156,018

 $1,293,748

 $316,963

 $69,038,861

 $319,156

 $515,385

Bid + CCOs

 $1,121,532

 $7,692

 $49,465

 $38,198,648

 $0

 $0

Comp To  date

 $2,075

 $7,692

 $49,465

 $3,158,827

 $0

 $0

This Month

11/16/07

01/02/09

03/10/09

03/11/08

06/30/09

06/04/09

Awarded

12/21/07

01/23/09

04/09/09

03/27/08

07/16/09

07/03/09

Approved

10/26/11

09/21/09

08/20/09

01/28/11

09/14/09

Est Comp

 0%

 10%

 100%

 0%

 0%

 0%

%Time

 0%

 1%

 16%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

OVER RUN

PLANT EST

SATIS

 

 

Message

11-068024

11-296004

11-295704

11-167884

11-288104

11-295804

Contract 

  

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

73-771 DINA SHORE DRIVE, 200

P.O. BOX 229000

3120 NATIONAL AVE

861 MAIN STREET

1014 S WESTLAKE BLVD STE 1413

10769-205 WOODSIDE AVE.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-IMP-98-1.5/22

11-IMP-111-4.7/T8.2

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

Fed Aid

HM1A

HM1A

HE14

HA25

HA25

HM3

HB4N

Pgm Code

IN IMPERIAL COUNTY NEAR OCOTILLO AND

CALEXICO FROM IMPERIAL HIGHWAY TO

WESTSIDE MAIN CANAL BRIDGE

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

Description 

APPLY PME CHIP SEAL

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

INSTALL GALVANIZED STEEL FENCE

Type Of Work

INTERNATIONAL SURFACING SYSTEM

ORTIZ ASPHALT PAVING, INC.

P&D LANDSCAPE MGMT. SERVICES

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

LB CIVIL CONSTRUCTION, INC.

Contractor

MODESTO,CA  95352

SAN BERNARDINO, CA 92408

ORANGE, CA  92868

ESCONDIDO,CA  92029

SAN DIEGO, CA  92131

 

 

 

 

 

 

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DANIEL

FIGUEROA, RENE

Resident
Engineer

(760)594-2008

(760)355-8666

(858)467-4084

(858)467-4086

(858)688-1501

(619)697-2439

 $1,683,518

 $1,762,666

 $1,430,600

 $5,681,810

 $1,225,038

 $481,366

Bid + CCOs

 $0

 $2,027,884

 $1,355,323

 $5,400,744

 $680,395

 $413,682

Comp To  date

 $0

 $0

 $4,885

 $20,347

 $15,488

 $0

This Month

05/06/09

05/12/08

03/06/06

06/02/06

02/05/09

06/18/08

Awarded

05/21/09

05/30/08

03/17/06

06/15/06

03/09/09

07/16/08

Approved

01/12/10

07/01/09

09/17/09

02/11/11

09/11/09

05/27/09

Est Comp

 0%

 100%

 0%

 0%

 69%

 0%

%Time

 0%

 95%

 0%

 0%

 55%

 0%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-277904

11-276614

11-256204

11-0786U4

11-290904

11-284804

Contract 

  

  

  

ACIM-005 -(599)8

  

  

  

  

  

CSTS-054 -(07E)P

  

  

  

  

  

 S05-4 00-(E)

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 4770

382 E. ORANGE SHOW RD.

999 TOWN AND COUNTRY RD, FL4

912-108 S. ANDREASEN DRIVE

10650-212 TREENA STREET

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

IMPERIAL,CA 92251

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

Accepted

06/22/09

Location
Storm Water
Plan
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11District

11-SD-5-16.2/19.7

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

Fed Aid

HA21

HB4C

HB4C

HM3

HA25

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF SIXTH AVENUE OVERCROSSING TO

0.3 MILE SOUTH OF ROUTE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

PLANTING AND IRRIGATION

Type Of Work

CAROLINO CONSTRUCTION

CORPORATION

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION CORP.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

Contractor

NATIONAL CITY CA 91950

CORONA, CA  92877

SAN DIEGO,CA  92117

NATIONAL CITY,CA  91950

RIVERSIDE, CA  92517

ORANGE,CA  92868

(619)474-4242

 

 

 

 

 

HURTZIG, JOHN

ETEZADI, AMIR

RAFIQ, AHMAD

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

 

(858)467-4086

(858)467-4090

(858)688-1415

(858)467-4086

(858)467-4086

 $1,056,741

 $750,592

 $35,444,009

 $1,276,447

 $1,843,462

 $1,307,372

Bid + CCOs

 $0

 $607,162

 $33,488,452

 $122,599

 $1,557,472

 $937,436

Comp To  date

 $0

 $0

 $113,393

 $122,599

 $5,437

 $12,252

This Month

05/27/09

08/04/04

08/15/07

04/10/09

09/26/07

08/09/07

Awarded

06/16/09

08/20/04

09/10/07

04/28/09

11/06/07

09/18/07

Approved

04/26/10

12/31/09

09/17/09

12/28/11

10/24/11

Est Comp

 0%

 0%

 0%

 53%

 0%

 0%

%Time

 0%

 0%

 0%

 10%

 0%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-291104

11-065104

11-2358U4

11-291304

11-239604

11-239504

Contract 

  

STPL-6211-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

3035 E 8TH STREET

P.O. BOX 77038

4375-260 JUTLAND DRIVE

3035 E. 8TH STREET

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-54.9/0

11-SD-8-9.3/9.8

11-SD-15-.4/19.6

11-SD-15-1.8/6.9

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

Fed Aid

HB4N

HA22

HA22

HA21

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

0.1 MILE NORTH OF CAMP DEL MAR

OVERCROSSING

________________________________

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA FROM 0.3 MILE WEST TO 0.2

MILE EAST OF LAKE MURRAY BLVD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM MARKET STREET

UNDERCROSSING TO MURPHY CREEK BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

INSTALL CHANGEABLE MESSAGE SIGN

RAMP PAVEMENT REHABILITATION

UPGRADE EXISTING SIGNS

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL ENG.

TRUSDELL CORPORATION OF

CALIFORNIA INC

ACCU CONSTRUCTION, INC.

ERRECAS INC

Contractor

IRVINE CA 92614

SAN DIEGO CA 921929000

IRVINE, CA  92164-5706

TEMPE AZ 85282

PERRIS, CA  92570

SPRING VALLEY CA  91979

(949)252-0441

(858)587-3600

 

(602)437-1711

 

 

PEREZ, AL

ARINDUQUE, RAY

Resident
Engineer

 

 

(858)688-1519

 

(858)467-4084

 

 $173,081

 $331,007

 $355,980

 $397,697

 $4,599,190

 $1,000,000

Bid + CCOs

 $0

 $2,451

 $0

 $0

 $4,185,599

 $0

Comp To  date

 $0

 $2,451

 $0

 $0

 $26,021

 $0

This Month

07/14/09

05/20/09

05/27/09

07/01/09

09/10/07

03/01/98

Awarded

07/23/09

06/04/09

06/04/09

07/20/09

10/25/07

03/01/98

Approved

09/24/09

03/21/12

Est Comp

 0%

 7%

 0%

 0%

 0%

 0%

%Time

 0%

 1%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-286404

11-291604

11-294404

11-291404

11-070404

11-233204

Contract 

IM-0051-(607)E

  

  

  

ACIM-X073-(083)

ER-    -(   )

S 00-51 6-(7E)

  

  

  

--()

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

  

1792 KAISER AVENUE

P O BOX 229000

1792 KAISER AVENUE

1310 WEST 23RD STREET

23135 BETTY ROAD

P O BOX 1161

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB4C

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

Type Of Work

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

Contractor

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

 

 

 

 

 

 

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

SAGGESE, CARMINE T.

MCMILLAN, STEVE

Resident
Engineer

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

(858)688-1497

(858)688-1435

 $61,857,408

 $51,634,647

 $69,105,777

 $51,410,186

 $2,557,772

 $1,001,000

Bid + CCOs

 $23,519,097

 $24,563,167

 $35,546,468

 $50,639,134

 $1,433,672

 $884,862

Comp To  date

 $1,588,849

 $2,913,015

 $2,569,076

 $1,049,117

 $365,173

 $0

This Month

07/25/08

05/12/08

02/08/08

07/10/06

05/12/08

10/25/07

Awarded

08/06/08

06/11/08

02/27/08

07/25/06

06/10/08

10/25/07

Approved

06/06/12

01/04/11

03/14/11

08/01/09

09/26/12

04/01/09

Est Comp

 20%

 40%

 44%

 100%

 24%

 100%

%Time

 38%

 47%

 51%

 99%

 56%

 88%

% Work 

 

 

 

 

 

 

Message

11-2T0924

11-2T0914

11-2T0934

11-080944

11-260714

11-293804

Contract 

  

  

  

ACIM-015 -(201)N

HPLU-6211-(064)N

  

  

  

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

  

  

  

211-050-()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-30.0/31.5

Fed Aid

HB4C

HB4C

HB4C

HA25

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

Description 

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES - NORTH

CONSTRUCT BARRIER TRANSFER MACHINE

CONSTRUCT MANAGED LANES

Type Of Work

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

FLATIRON CORP.

WEIR CONSTRUCTION CORPORATION

ATKINSON CONTRACTORS, LP

Contractor

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

SAN MARCOS, CA  92078

ESCONDIDO,CA  92029

FOOTHILL RANCH, CA  92610

 

 

 

 

 

 

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

BREYER, RICHARD

CARDENAS, VICTOR

JAVED, FARIDUN

Resident
Engineer

(858)688-1542

(858)748-4261

(858)688-1497

(858)688-1430

(858)688-1524

(858)583-3423

 $1,228,952

 $93,639,239

 $849,261

 $47,825,167

 $5,958,196

 $48,645,075

Bid + CCOs

 $153,522

 $91,643,957

 $674,026

 $8,593,921

 $1,185,193

 $17,601,434

Comp To  date

 $71,685

 $109,779

 $44,042

 $1,455,295

 $261,130

 $2,192,129

This Month

02/19/09

09/09/04

09/22/08

11/20/08

08/20/08

07/21/08

Awarded

03/20/09

09/22/04

10/27/08

12/10/08

09/26/08

08/06/08

Approved

04/06/10

11/01/09

06/07/10

09/15/11

02/24/10

11/09/11

Est Comp

 30%

 0%

 0%

 17%

 53%

 24%

%Time

 14%

 0%

 0%

 18%

 21%

 36%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-2T0824

Contract 

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ACIM-015 -(203)N

CMLN-6211-(059)

CIM-015 -(202)3

--()

--()

--()

LN62-11 0-(2N)

--()

CMLN-6211-(053) 

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

1770 LA COSTA MEADOWS DRIVE

2255 BARHAM DRIVE

27422 PORTOLA PARKWAY

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

Fed Aid

HM3

HA25

HA22

HA25

HB4C

HE14

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 MILES WEST OF CONVOY STREET

OVERCROSSING TO 0.7 MILES EAST OF

CONVOY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

PAVEMENT REHABILITATION

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

Type Of Work

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

HAZARD CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

Contractor

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

SAN DIEGO,CA  92192

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

 

 

 

 

 

 

JUAREZ, DANIEL

HURTZIG, JOHN

MOEN, MIKE

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

Resident
Engineer

(858)688-1501

(858)467-4086

(619)596-3226

(858)467-4086

(619)697-0217

(619)995-7334

 $733,180

 $408,039

 $2,177,975

 $254,558

 $18,662,295

 $60,865,364

Bid + CCOs

 $412,597

 $360,416

 $1,500,792

 $239,020

 $16,972,318

 $37,781,013

Comp To  date

 $153,364

 $2,282

 $0

 $2,917

 $1,014,895

 $737,112

This Month

02/04/09

05/30/08

09/24/08

06/17/08

01/16/08

11/27/07

Awarded

02/17/09

06/20/08

10/23/08

08/04/08

02/04/08

12/31/07

Approved

07/30/09

05/18/10

06/30/09

12/15/09

08/27/09

12/31/10

Est Comp

 91%

 0%

 100%

 0%

 100%

 49%

%Time

 56%

 0%

 100%

 0%

 91%

 63%

% Work 

 

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

 

 

Message

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

6465 MARINDUSDRY DRIVE

P.O. BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

Accepted

06/30/09

Location
Storm Water
Plan
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11District

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-78-9.9/10.5

11-SD-79-20.2/35.3

11-SD-94-1.5/13.4

11-SD-94-8.3/8.7

Fed Aid

HE14

HE14

HB1

HM1

HA28

HE14

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM SMILAX ROAD UNDERCROSSING TO 0.1

MILE WEST OF RANCHO SANTA FE ROAD

OVERCROSSING

IN SAN DIEGO COUNTY AT SANTA  YSABEL

MORETTIS AND WARNER SPRINGS FROM WEST

JUNCTION ROUTE 78 TO 0.2 MILE N OF

CAMINO SAN IGNACIO

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO, LEMON GROVE AND LA MESA AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

Description 

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL PORTLNAD CEMENT BARRIER

HOT MIX ASPHALT OVERLAY

MAINTENANCE VEHICLE PULLOUTS

CONSTRUCT SOUND WALL

Type Of Work

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

HAZARD CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

AMERICA WEST LANDSCAPE INC

WESTERN RIM CONSTRUCTORS, INC.

Contractor

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO,CA  92192-9000

CORONA,CA  92878

CHINO CA 91710

ESCONDIDO,CA  92029

 

 

 

 

(909)393-6300

 

MOEN, MIKE

MOEN, MIKE

LEVINE, GARY

RAFIQ, AHMAD

TRAN, DUNG

Resident
Engineer

(619)995-7335

(619)596-3226

(760)929-3232

(858)688-1415

 

(858)720-2115

 $27,968,389

 $66,946,225

 $371,126

 $1,787,061

 $908,007

 $1,159,971

Bid + CCOs

 $6,384,915

 $34,545,831

 $69,474

 $1,558,125

 $0

 $1,126,423

Comp To  date

 $974,930

 $2,500,758

 $69,474

 $1,402,687

 $0

 $19,321

This Month

12/17/08

04/10/08

05/20/09

04/13/09

06/24/09

10/31/08

Awarded

12/30/08

04/30/08

06/04/09

04/24/09

07/20/09

11/24/08

Approved

11/24/10

12/08/10

08/28/09

08/05/09

11/17/09

Est Comp

 23%

 44%

 42%

 80%

 0%

 0%

%Time

 23%

 51%

 19%

 82%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

11-2T0104

11-2T0004

11-296304

11-277704

11-261714

11-003504

Contract 

STPL-6211-(077)

HPLU-6211-(075)E

  

  

  

STPL-6211-(049)

--()

LU62-11 0-(6E)

  

  

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

P.O. BOX 22900

P.O. BOX 2229

15086 LA PALMA DRIVE

912-108 ANDREASEN DRIVE

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

5825-102 AVENIDA

ENCINAS

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

SANTEE, CA 92071

SANTEE, CA 92071

CARLSBAD, CA 92008

DEL MAR, CA 92014

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-11.3/13.8

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-125-9.6/T20.8

11-SD-163-.6/7

11-SD-163-.7/2.5

Fed Aid

HA25

HA25

HM1

HM1A

HM3

HB4N

Pgm Code

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR CAMPO FROM

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD

TO ROUTE 8/94 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ELKELTON PLACE

UNDERCROSSING TO 0.4 MILE NORTH  OF

GROSSMONT COLLEGE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.2 MILE

SOUTH OF ROUTE 5/163 SEPARATION  TO

ROBINSON AVENUE OVERCROSS

Description 

TREE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE MICROSURFACING ON RAMPS

CLEAN AND TREAT BRIDGE DECK

SLOPE PAVING AND FENCE REPLACEMENT

Type Of Work

P & D LANDSCAPE MGMT SERVICES

DIVERSIFIED LANDSCAPE

ORTIZ ASPHALT PAVING, INC.

VALLEY SLURRY SEAL COMPANY

TRUESDELL CORPOR OF CALIFORNIA

PATRIOT GENERAL ENGINEERING,IN

Contractor

ORANGE, CA  92868

WINCHESTER, CA 92596

SAN BERNARADINO,CA  92408

WEST SACRAMENTO CA 95798

TEMPE, AZ  85282

LA MESA,CA  91942

 

 

 

(916)373-1500

 

 

ARINDUQUE, RAY

ARINDUQUE, RAY

REYES, JULIO

RAFIQ, AHMAD

BAGUBE, JUN

Resident
Engineer

(858)467-4084

(858)467-4084

(858)688-1091

 

(858)688-1415

(858)688-1438

 $521,466

 $356,470

 $2,190,422

 $811,190

 $864,908

 $627,778

Bid + CCOs

 $484,270

 $343,574

 $1,777,619

 $0

 $862,590

 $0

Comp To  date

 $1,955

 $2,154

 $954,912

 $0

 $0

 $0

This Month

05/21/07

05/05/04

02/13/09

06/01/09

02/02/09

05/27/09

Awarded

06/11/07

05/19/04

03/04/09

06/16/09

02/17/09

06/16/09

Approved

09/22/10

08/05/09

07/29/09

06/24/09

Est Comp

 0%

 0%

 91%

 0%

 100%

 0%

%Time

 0%

 0%

 80%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

COMPLETED

 

Message

11-276414

11-176424

11-296404

11-296804

11-2910U4

11-295504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

999 TOWN AND COUNTRY RD, FL 4

33801 WASHINGTON ST.

382 E. ORANGE SHOW ROAD

P O BOX 981330

1310 W. 23RD STREET

5480-204 BALTIMORE DRIVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

EL CAJON,CA 92021

Accepted

06/24/09

Location
Storm Water
Plan
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11District

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

11-SD-5702-/0

Fed Aid

HA42

HB4N

HE14

HE14

TEA1

HA42

Pgm Code

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

IN SAN DIEGO COUNTY AT BOSTONIA

MAINTENANCE STATION AT 1463 EAST

BROADWAY

Description 

COMMERCIAL VEHICLE ENFORCEMENT

INSTALL RAMP METERS AND HOV LANES

CONSTRUCT NEW FREEWAY

CONSTRUCT NEW FREEWAY - PHASE 1B

REMODEL DISTRICT BUILDING

REMEDIATION OF CONTAMINATED SOILS

Type Of Work

ERRECA'S, INC.

SKANSKA USA CIVIL

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

FLATIRON WEST/SUKUT

CHOCTAW CONSTRUCTION COMPANY,

INC.

WILLOCK CONTRACTING, INC.

Contractor

LAKESIDE, CA  92040

SAN DIEGO,CA  92154

SAN DIEGO,CA  92154

SAN MARCOS, CA  92078

RAMONA, CA  92065

LA MESA, CA  91943

 

 

 

 

 

 

AGUILAR, PEDRO

GAYON, ALBERTO

OLSON, TED

DEYOE, MARLA

COLLINS. TOM

RAMIREZ, DANIEL

Resident
Engineer

(858)688-1372

(760)594-2006

(619)661-6406

(619)688-1342

(619)688-6893

(760)594-2011

 $16,278,913

 $2,186,902

 $62,243,576

 $57,620,736

 $588,079

 $245,482

Bid + CCOs

 $15,963,100

 $1,999,205

 $28,249,478

 $0

 $588,079

 $0

Comp To  date

 $0

 $56,748

 $2,260,581

 $0

 $0

 $0

This Month

10/26/06

06/18/08

01/30/08

05/08/09

08/21/08

06/08/09

Awarded

11/20/06

07/10/08

02/27/08

05/20/09

09/15/08

06/26/09

Approved

07/01/09

05/20/10

12/30/10

07/05/13

07/13/09

11/19/09

Est Comp

 0%

 0%

 45%

 1%

 100%

 0%

%Time

 0%

 0%

 45%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

COMPLETED

 

Message

11-256504

11-276204

11-091824

11-288804

11-264804

11-281604

Contract 

HPD-P188-(001)

ACIM-805 -(606)6

HPLU-6211-(071)N

SARR-A905-(019) 

ACST-X073-(085)E

  

--()

--()

LU62-11 0-(2NH)P

A-A905-(019)N

  X0-73 0-(5E)

  

  

  

6211- 073-()

--()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

  

WPCP

12570 SLAUGHTERHOUSE CYN RD

9543-4 HEINRICH HERTZ DRIVE

9543-4 HEINRICH HERTZ DRIVE

1770 LA COSTA MEADOWS DRIVE

23839 OAK MEADOW DRIVE

P.O. BOX 2322

1463 BROADWAY

817 SWEETWATER ROAD

8863 AIRWAY ROAD

8863 AIRWAY ROAD

4050 TAYLOR STREET

1463 BROADWAY

EL CAJON, CA 92021

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

EL CAJON, CA 92021

Accepted

06/23/09

07/16/09

Location
Storm Water
Plan
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11District

 $26,314,314 $497,813,827 $896,239,676

11-SD-5703-/0

Fed Aid

HA42

Pgm Code

IN SAN DIEGO COUNTY AT BOULEVARD AT

BOULEVARD MAINTENANCE STATION AT

40945 OLD HIGHWAY 80  _______

Description 

INSTALL SOIL VAPOR EXTRACTION

Type Of Work

ADVANCED REMEDIAL SERVICES INC

Contractor

HUNTINGTON BEACH CA 92646

(714)842-1345

Resident
Engineer

 

 $308,179

Bid + CCOs

 $0

Comp To  date

 $0

This Month

06/23/09

Awarded

07/20/09

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

11-281504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

8062 KINER AVENUE

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

Fed Aid

HM1

HA42

HB1

HB4N

HB4N

HA25

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

0.3 KM SOUTH OF VISTA DEL SOL TO

ASTER STREET AND NEAR NEWPORT BEACH

FROM SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

Description 

SLURRY SEAL PAVEMENT AND DIGOUTS

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

WIDEN RAMP

WIDEN FREEWAY AND OVERHEAD

PLANTING AND IRRIGATION

Type Of Work

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC

O'DONNELL CONSTRUCTION INC.

ORTIZ ENETERPRISES

DIVERSIFIED LANDSCAPE MGMNT.

Contractor

CORONA, CA 92612

CORONA, CA 92883

RIVERSIDE CA 925137745

SAN DIMAS, CA 91773-2911

IRVINE, CA 92618

MISSION VIEJO, CA 92692

 

 

(951)710-1000

 

 

 

UPADHYAYA, NITA

HAMIDI, FRED

OH, KENNETH

OH, KENNETH

DICKSON, ERIC

Resident
Engineer

(949)509-5018

(949)509-5017

 

(949)769-1404

(949)769-1404

(949)279-8741

 $1,674,529

 $698,700

 $140,220

 $1,663,946

 $12,886,063

 $1,280,639

Bid + CCOs

 $0

 $650,937

 $0

 $1,608,902

 $5,420,072

 $1,095,752

Comp To  date

 $0

 $3,360

 $0

 $256,629

 $511,726

 $630

This Month

06/04/09

08/25/08

02/11/09

03/19/08

07/22/08

08/22/07

Awarded

06/18/09

09/15/08

03/04/09

04/11/08

07/29/08

09/21/07

Approved

12/21/09

03/12/10

07/23/09

07/10/11

01/05/12

Est Comp

 0%

 0%

 0%

 0%

 35%

 0%

%Time

 0%

 0%

 0%

 0%

 42%

 0%

% Work 

SUSPENDED

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

12-0J7004

12-0G5304

12-0J2404

12-0F8204

12-0E0704

12-0A7304

Contract 

SARR-P001-(541)E

  

  

  

  

  

  P0-01 5-(1E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O.BOX 2229

26320 LESTER CIRCLE

P O BOX 7745

559 W. COVINA BLVD.

6 CUSHING

23052-H ALICIA PARKWAY STE385

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

15510 ROCKFIELD BLVD.

#A

15510 ROCKFIELD

AVENUE. STE A

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-10.3/19.2

Fed Aid

HA22

HB4N

HB4N

HB1

HE13

HA25

HM2

Pgm Code

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE CO AT VARIOUS LOCATIONS OR

ROUTE 1 IN NEWPORT BEACH FROM SOUTH

OF TUSTIN AVENUE TO RIVERSIDE AVENUE

Description 

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

MODIFY TRAFFIC SIGNALS

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

REPAIR CURB, SIDEWALK AND DRIVEWAY

Type Of Work

PETERSON-CHASE ENGINEERING

MC KENNA GENERAL  ENGINEERING,

INC.

TDS ENGINEERING

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICA WEST LANDSCAPE, INC.

ROY ANTHONY

ALL AMERICAN ASPHALT

Contractor

IRVINE, CA 92614-5706

CORONA, CA 92879

WESTLAKE VILLAGE, CA 91361

VISTA, CA 92081-8831

CHINO, CA 91710

CORONA CA 928782229

 

 

 

 

 

(951)736-7600

HAMIDI, FRED

JAVAHERNESHAN, MAJID

CHAUDRY, MONAS

BUI, DA KEN G.

DICKSON, ERIC

Resident
Engineer

(949)509-5017

(949)509-5031

(949)936-3594

(714)367-2080

(949)279-8741

 

 $845,711

 $2,025,836

 $1,228,190

 $198,869,055

 $1,152,758

 $185,323

Bid + CCOs

 $614,116

 $2,023,593

 $1,164,998

 $150,518,797

 $1,052,359

 $0

Comp To  date

 $599,271

 $121,663

 $18,307

 $3,869,825

 $13,382

 $0

This Month

06/04/08

03/13/08

07/07/08

04/18/06

06/16/08

06/04/09

Awarded

06/20/08

04/11/08

07/21/08

04/25/06

07/23/08

06/24/09

Approved

08/17/09

05/24/10

07/30/09

08/01/10

05/02/12

Est Comp

 98%

 0%

 93%

 73%

 24%

 0%

%Time

 68%

 0%

 94%

 75%

 91%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

12-0J7204

Contract 

  

  

ACHS-005 -(939)1

ACNH-005 -(932)1

  

  

  

  

IMG-005 -(939)1

I-005 -(932)N

  

  

  

  

--()

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1792 KAISER AVE

1335 CORONA POINTE COURT

1014 S WESTLAKE BLVD STE14136

2585 BUISNESS PARK DRIVE

15086 LA PALMA DRIVE

P O BOX 2229

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIERSITY

DRIVE

6533 MARINE WAY

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-.3/1.4

12-ORA-55-5.5/0

12-ORA-55-5.5/6.3

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-73-12.5/12.5

Fed Aid

HM1

HA42

HA25

HA42

HA42

HA42

Pgm Code

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUTNY IN FULLERTON AT

CHAPMAN AVENUE UNDERCROSSING

IN ORANGE COUNTY IN FULLERTON AT

NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY IN LAGUNA NIGEL AT

0.4 MILE SOUTH OF MOULTON PARKWAY

UNDERCROSSING

Description 

AC OVERLAY

SLOPE PAVING AND IMPROVE SIDEWALK

PLANTING AND IRRIGATION

REPAIR COLLAPSED SLOPE EMBANKMENT

REPAIR COLLAPSED SLOPE EMBANKMENT

REPAIR SLOPE WITH GEOCOMPOSITE

Type Of Work

R.J. NOBLE COMPANY

D.G. YEAGER CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE CO.

BELAIRE WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE, INC.

HILLSIDE RETAINING WALLS

COMPANY

Contractor

ORANGE, CA 92856-6620

SAN CLEMENTE, CA 92673

WINCHESTER, CA 92596

BUENA PARK, CA 90620

BUENA PARK, CA 90620

BONSALL CA 92003

 

 

 

 

 

(760)451-8600

T.H. WANG

T H WANG

DICKSON, ERIC

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

Resident
Engineer

(714)558-4109

(949)279-8405

(949)279-8741

(949)279-8595

(949)279-8595

 

 $507,180

 $277,499

 $1,531,313

 $265,915

 $229,937

 $159,100

Bid + CCOs

 $0

 $246,149

 $1,370,296

 $258,669

 $215,941

 $0

Comp To  date

 $0

 $32,927

 $2,880

 $129,770

 $0

 $0

This Month

04/09/09

05/23/08

09/10/07

02/11/09

01/20/09

06/09/09

Awarded

04/20/09

06/24/08

10/11/07

02/27/09

02/10/09

07/14/09

Approved

11/30/09

08/31/09

11/21/11

07/24/09

07/09/09

Est Comp

 0%

 100%

 0%

 100%

 100%

 0%

%Time

 0%

 91%

 0%

 96%

 100%

 0%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

OVER RUN

OVER RUN

 

Message

12-0J7104

12-0J2704

12-075604

12-0J0004

12-0J0104

12-0J8604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O.BOX 620

P.O.BOX 74073

33801 WASHINGTON ST.

7371 WALNUT AVENUE

7371 WALNUT AVENUE

5256 S MISSION RD NO 703 002

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY, #T-3

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

07/09/09

Location
Storm Water
Plan
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12District

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-90-5.1/8.1

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

12-ORA-91-13.6/18.1

Fed Aid

HA25

HM2

HM1

HB4N

HM1

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN

CAPISTRANO AT VARIOUS LOCATIONS

 IN ORANGE COUNTY IN BREA AND

PLACENTIA FROM RANDOLPH AVENUE TO 0.1

MILE EAST OF ROSE DRIVE

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT ROUTE

55/91 CONNECTOR

IN ORANGE CO IN ANAHEIM AT VARIOUS

LOCATIONS FROM 0.9 MI WEST OF WEIR

CANYON UNDERCROSSING TO 0.1 MI EAST

OF COAL CANYONU UNDRCROS

Description 

MITIGATION PLANTING AND IRRIGATION

CULVERT PREVENTATIVE MAINTENANCE

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT BRIDGE AND WIDEN ROADWAY

CONCRETE SLABS REPLACEMENT

REMOVE METAL GURAD BEAM RAIL

Type Of Work

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

ZONDIROS CORPORATION

EXCEL PAVING COMPANY

BRUTOCO ENGINEERING & CONST.

BEADOR CONSTRUCTION COMPANY

INC.

MODERN ALLOYS, INC.

Contractor

ORANGE, CA  92868

TORRANCE, CA 90501

LONG BEACH CA 90806

FONTANA, CA 92331-0189

CORONA, CA 92883

STANTON, CA 90680

 

 

(562)599-5841

 

 

 

DICKSON, ERIC

LINDQUIST, KARL

YII, JAMES

T.H. WANG

UPADHYAYA, NITA

Resident
Engineer

(949)279-8741

(949)279-8531

 

(714)779-2683

(714)558-4109

(949)509-5018

 $191,258

 $296,678

 $1,165,358

 $32,141,218

 $222,700

 $583,705

Bid + CCOs

 $163,356

 $285,270

 $0

 $29,652,603

 $137,889

 $76,085

Comp To  date

 $691

 $112,080

 $0

 $739,051

 $137,889

 $76,085

This Month

02/17/05

12/18/08

06/11/09

11/22/06

04/23/09

05/04/09

Awarded

02/25/05

01/08/09

07/02/09

12/20/06

05/15/09

05/21/09

Approved

12/09/10

07/30/09

08/19/10

07/31/09

10/26/09

Est Comp

 77%

 78%

 0%

 68%

 80%

 32%

%Time

 85%

 98%

 0%

 91%

 62%

 13%

% Work 

 

 

 

 

 

 

Message

12-0G2704

12-0J8304

12-0J0904

12-056214

12-0H3904

12-0J6004

Contract 

  

  

SARR-P090-(011)E

HP21-6212-(011)E

  

  

  

  

  P0-90 0-(1E)

  62-12 0-(1E)

  

  

  

  

--()

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

999 TOWN AND COUNTRY FLR 4

2401 208TH STREET, #C-8

2230 LEMON AVENUE

P.O. BOX 310189

26320 LESTER CIRCLE

11172 WESTERN AVE.

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DR.

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

ANAHEIM, CA 92807

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-9.0/10.8

Fed Aid

HA22

HB1

HM1

HA25

HB1

HA25

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUTNY IN BREA AT 2.3

MILES EAST OF VALENCIA AVENUE

IN ORANGE COUNTY NEAR IRVINE FROM

PORTOLA PARKWAY OVERCROSSING TO  0.2

MILE NORTH OF BEE CANYON ROAD

OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

IN ORANGE CO IN COSTA MESA ON ROUTE

73 0.4 MILE SOUTH OF ROUTE 73/405

SEPARATION TO ROUTE 73/405 AND

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL ROCK SLOPE DRAPERY

RUBBERIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING AND IRRIGATION

MODIFY STRIPING

PLANTING AND IRRAGITION WORK

Type Of Work

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

YAKAR GENERAL CONTRACTORS

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Y A K A R

Contractor

CORONA, CA 92877

SAN DIMAS, CA 91773

CORONA, CA 92612

CORONA, CA 92877-0101

IRVINE CA 926145706

SAN DIMAS CA 91773

 

 

 

 

(949)252-0441

(909)599-1612

OH, KENNETH

WANG, T.H.

UPADHYAYA, NITA

DICKSON, ERIC

Resident
Engineer

(949)769-1040

(714)558-4109

(949)509-5018

(949)279-8741

 

 

 $1,467,922

 $141,340

 $2,000,607

 $1,359,316

 $462,370

 $316,846

Bid + CCOs

 $195,835

 $0

 $1,338,367

 $1,302,906

 $0

 $0

Comp To  date

 $79,665

 $0

 $1,334,444

 $4,050

 $0

 $0

This Month

01/07/09

05/06/09

02/09/09

02/15/06

02/23/09

06/15/09

Awarded

02/04/09

06/23/09

02/24/09

03/07/06

03/04/09

07/14/09

Approved

04/10/15

09/10/09

08/07/09

04/29/10

Est Comp

 5%

 0%

 51%

 87%

 0%

 0%

%Time

 13%

 0%

 66%

 95%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

12-1072C4

12-0J7404

12-0J8404

12-075704

12-0J3104

12-0J9904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P.O.BOX 77038

113 E.ARROW HWY

P.O. BOX 2229

P.O. BOX 77038

1792 KAISER AVENUE

113 E ARROW HIGHWAY

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 143
07/20/09 Statement of Ongoing Contracts as of 08/03/09

12District

 $8,448,032 $204,075,708 $271,587,539

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-16.5/17.9

12-ORA-405-18.0/0

12-ORA-605-/1.6

Fed Aid

HA22

HA42

HB1

HA22

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN COSTA MESA FROM

0.1 MILE EAST OF BEAR STREET

OVERCROSSING TO FAIRVIEW ROAD

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM ROUTE 405/39

SEPARATION TO GOLDEN WEST STREET

OVERCROSSING

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

COLD PLANE OVERLAY WITH RHMA

REPAIR EMBANKMENT

HOT MIX ASPHALT OVERLAY

REPLACE BROKEN SLABS

REPLACE METAL BEAM GUARD RAIL

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION, INC.

TDS ENGINEERING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

CORONA CA 928782229

SANTA ANA, CA 92711-1238

WESTLAKE VILLAGE,CA

913613200

IRVINE CA 926145706

ORANGE CA 92867

CORONA, CA 92878-2229

(951)736-7600

 

 

(949)252-0441

 

 

HAMIDI, FRED

WANG, T H

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

 

(949)509-5017

(949)279-8405

 

(949)279-8435

(949)279-8435

 $448,000

 $173,705

 $142,872

 $288,021

 $150,335

 $4,413,375

Bid + CCOs

 $0

 $120,971

 $147,409

 $0

 $165,930

 $4,248,510

Comp To  date

 $0

 $120,971

 $2,905

 $0

 $0

 $279,833

This Month

06/29/09

02/19/09

09/23/08

06/10/09

06/04/08

09/22/08

Awarded

07/14/09

03/04/09

10/08/08

06/24/09

06/16/08

10/08/08

Approved

11/17/09

07/21/09

08/06/09

10/20/09

Est Comp

 0%

 18%

 100%

 0%

 0%

 68%

%Time

 0%

 70%

 100%

 0%

 0%

 91%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

 

Message

12-0J9704

12-0J2604

12-0J5204

12-0J9804

12-0J1904

12-0G2204

Contract 

ACIM-4052-(915)E

  

  

  

  

ACIM-X059-(049)E

--()

  

  

  

  

STS0-22 0-(2EP) 

  

  

  

  

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

P.O. BOX 11238

1014 S WESTLAKE BLV STE14-136

1792 KAISER AVENUE

933 N. BATAVIA STREET

P.O. BOX 2229

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #1

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



01-481704

01-324704

01-345404

01-293144

01-480914

01-452404

01-474304

01-477404

01-290304

01-486304

01-463504

01-483204

01-478604

01-296104

01-470214

01-363204

01-364604

01-486714

01-439814

01-486704

01-4146V4

01-432604

Contract

01-DN-101-14.4/14.8

01-DN-101-14.8/15.6

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-HUM-96-8.5/8.7

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

01-HUM-101-57.0/59.1

01-HUM-101-77.5/78.7

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-169-22.2/30.2

01-HUM-299-33.2/36.9

01-HUM-299-25.8/28.4

01-HUM-299-29.2/33.2

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-470604

01-467504

01-291714

01-385704

01-473804

01-473904

01-292004

01-489104

01-478104

01-478004

01-486804

01-474004

01-477904

01-431804

01-485604

01-4293U4

01-447504

01-397514

01-474104

01-476304

01-467604

01-380504

Contract

01-LAK-29-18.5/19.1

01-LAK-175-8.3/19.5

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-25.9/26

01-MEN-20-.3/2.4

01-MEN-20-38.5/T42.3

01-MEN-101-1.5/6.5

01-MEN-101-3.7/6.5

01-MEN-101-30.9/31.9

01-MEN-101-36.0/38.2

01-MEN-101-51.9/76.2

01-MEN-101-54.6/95.9

01-MEN-101-55.2/64.7

01-MEN-101-69.4/69.6

01-MEN-101-81.4/0

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-11.6/11.8

01-MEN-162-.1/7.1

01-MEN-222-1.0/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-3116U4

01-378114

01-434604

01-483004

01-482904

01-483504

02-4C8204

02-3C4104

02-1E0704

02-368904

02-0E8304

02-0E6504

02-2C3204

02-258504

02-4C8504

02-1E3204

02-1E9804

02-4C8904

02-3C3304

02-3C5104

02-369014

02-4C9904

Contract

01-MEN-253-.5/3.5

01-MEN-999-/0

01-MEN-5710-/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

02-BUT-32-D  4.4/D4.6

02-LAS-36-4.3/8.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-139-7.2/7.5

02-LAS-139-40.0/53

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

02-MOD-395-/20.8

02-PLU-36-12.3/14

02-PLU-70-43.2/45.7

02-PLU-89-.3/0

02-PLU-89-3.9/7.8

02-PLU-89-9.3/12.5

02-SHA-5-4.2/8.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-328034

02-1C16A4

02-2C5804

02-0E0404

02-0E5504

02-397904

02-4C8404

02-0E8504

02-1E7904

02-1E7604

02-0E3304

02-0E4804

02-2C7104

02-362004

02-1E3304

02-3C8104

02-340204

02-0E5704

02-0E9904

02-3C8604

02-4C7904

02-370704

Contract

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-41.1/41.3

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

02-SIS-3-8.0/0

02-SIS-3-36.5/37.3

02-SIS-5-2.6/11.5

02-SIS-5-2.7/0

02-SIS-5-58.1/69.3

02-SIS-5-22.3/22.9

02-SIS-5-25.6/0

02-SIS-5-37.5/51.2

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-92.0/105.6

02-SIS-161-7.0/9

02-SIS-263-52.6/57.1

02-TEH-5-40.6/0

02-TEH-5-7.2/7.7

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-0C9704

02-2C50U4

02-4C6304

02-0E9604

02-3C8404

02-0E6104

02-362104

02-0E3104

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

03-2M9404

03-3M4904

03-3M0604

03-366904

03-3E2504

03-1E1304

03-0C2814

03-4C7604

03-1C4904

Contract

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-36-55.3/59.5

02-TEH-36-82.2/0

02-TEH-36-85.5/85.7

02-TEH-99-4.7/8

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

03-BUT-70-14.8/18.4

03-BUT-70-28.2/0

03-BUT-99-4.7/7.7

03-BUT-99-8.6/13.2

03-BUT-162-14.7/0

03-COL-5-2.0/32.9

03-COL-5-/0

03-COL-16-4.4/4.6

03-COL-20-2.9/3.7

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

19

19

19

19

19
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03-4C0904

03-3M5304

03-3M4104

03-3555U4

03-3M3904

03-4E4104

03-2M6204

03-1A8414

03-3C8704

03-3M0704

03-3M6304

03-3M2804

03-3E5604

03-2E9004

03-1A0104

03-0C7204

03-3M4004

03-3A2204

03-0A6324

03-2M9304

03-0A6334

03-0A6314

Contract

03-ED-49-6.6/8.3

03-ED-49-14.0/14.9

03-ED-49-35.3/38.2

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-67.8/68.6

03-ED-50-75.0/80.4

03-ED-89-/8.6

03-GLE-5-20.0/28.8

03-GLE-162-45.1/65.5

03-NEV-20-22.2/41.2

03-NEV-20-43.8/46.2

03-NEV-49-2.4/3

03-NEV-49-21.9/23.2

03-NEV-49-21.9/0

03-NEV-80-17.3/20.3

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-NEV-80-2.5/5.6

03-NEV-80-2.5/20.2

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23

Page
Statement of Ongoing Contracts - Index



03-2A9404

03-2M9104

03-2E8804

03-3338U4

03-0E5904

03-4E3604

03-3E0404

03-0C6904

03-3M0404

03-4A7004

03-3M1204

03-2E0804

03-4A6504

03-0C7704

03-2C2104

03-367824

03-1C1114

03-2A9214

03-1C9714

03-4C0304

03-3A0104

03-2C7404

Contract

03-PLA-28-.8/11

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-56.0/65

03-PLA-80-66.3/68.5

03-PLA-80-/1.6

03-PLA-80-/5.1

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-PLA-267-8.7/9.9

03-SAC-5-8.0/33.2

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-2M9004

03-2M9204

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-3M3804

03-1E5704

03-4E2904

03-0C0004

03-3E5204

03-3M1304

03-3E8804

03-2M8704

03-2C8434

03-3M5004

03-3M0804

03-3M2004

03-3E4504

03-3E4304

03-3864U4

03-1A4614

Contract

03-SAC-50-.6/3

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-8.5/0

03-SAC-51-/8.1

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-16.7/0

03-SIE-49-35.0/47.4

03-SIE-49-47.4/64.1

03-SIE-5706-/0

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-3C8804

03-2M9504

03-1E9804

03-3M0904

03-388004

03-3E8704

03-4C7404

03-3M4804

03-2M2404

03-3M6204

03-0A7104

03-4E4704

04-2707A4

04-0E9504

04-4A5804

04-4A5354

04-1A4604

04-0120L4

04-0E9104

04-448104

04-172404

04-444004

Contract

03-SUT-99-/8.7

03-YOL-5-6.5/28.9

03-YOL-16-41.5/0

03-YOL-45-5.0/12.9

03-YOL-50-.3/2

03-YOL-50-2.4/3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YOL-113-5.0/21.3

03-YUB-20-10.2/13.4

03-YUB-70-16.4/25.8

03-YUB-5714-/0

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/2.8

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-016014

04-249044

04-1E5904

04-290844

04-0E7904

04-0E9304

04-4A5314

04-253794

04-4A5204

04-253784

04-0E7804

04-0E7704

04-177904

04-1706U4

04-2332U4

04-207774

04-0E5204

04-2A8904

04-2A0304

04-1A2504

04-0130K4

04-0060A4

Contract

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-28.2/28.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-80-.8/1.2

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-680-23.9/25.5

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-0060H4

04-0A8214

04-271604

04-2937U4

04-226144

04-0E8004

04-4A5334

04-1E5604

04-120634

04-1E1904

04-1E3804

04-444214

04-3S6114

04-1E1204

04-0E7604

04-0E7404

04-165934

04-0A4804

04-165944

04-0A1304

04-0A2714

04-4C3604

Contract

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

04-NAP-29-38.1/48.6

04-NAP-121-.3/2.1

04-NAP-128-7.3/7.3

04-SCL-9-6.9/11.5

04-SCL-9-/.5

04-SCL-82-/25.9

04-SCL-85-18.7/20

04-SCL-85-17.8/19.6

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-9.1/17.8

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-0E4304

04-0A2404

04-0E7204

04-4A5324

04-0E7304

04-448804

04-1E1804

04-3A5604

04-2332F4

04-272024

04-4C3404

04-1247A4

04-162524

04-162514

04-1A4304

04-1E1304

04-1E5804

04-1E3704

04-0120R4

04-0120F4

04-2A9904

04-4A3504

Contract

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-/52.2

04-SCL-101-/52.6

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-11.2/19.7

04-SCL-152-21.4/21.9

04-SCL-237-5.3/5.7

04-SCL-280-5.1/7.8

04-SCL-880-6.7/8.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-35-1.7/0

04-SF-35-/2

04-SF-80-4.5/5.7

04-SF-80-4.6/5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-/7.5

04-SF-280-3.4/3.8

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-1123G4

04-1123U4

04-1123J4

04-1E5104

04-1E0404

04-270844

04-3S6604

04-042254

04-1A0204

04-3A1104

04-235764

04-1E5504

04-235724

04-264204

04-0E5404

04-0E5304

04-294624

04-0E5804

04-0T10U4

04-1E0604

04-0E9004

04-1E5404

Contract

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-47.8/48.4

04-SM-1-43.2/48.6

04-SM-35-2.8/2.8

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.1/0

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-19.0/0

04-SOL-29-/6

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-0G0004

04-0T14F4

04-0E5104

04-2409U4

04-0A5314

04-271004

04-3A8104

04-4C15U4

04-4C1524

04-4A5344

04-0E3504

04-3S8404

04-4C3704

04-1E5304

04-219864

04-0G0804

04-1A6504

04-272434

04-129654

04-0A10U4

04-3S7704

04-1E5004

Contract

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-12-9.2/11

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-37-4.0/6.1

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-SON-116-28.0/34.5

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-4A2704

04-151284

04-010904

05-0R9204

05-0M7804

05-0S5104

05-0P3404

05-0R9304

05-0L2804

05-0Q9304

05-0L8004

05-0Q9104

05-0E4704

05-0N8304

05-0R2104

05-0Q0304

05-0R7804

05-0N3104

05-464104

05-0M7704

05-0Q9204

05-0E2424

Contract

04-SON-128-10.1/11.7

04-VAR--/0

04-VAR--/0

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-1-74.9/T92

05-MON-25-/11.7

05-MON-101-45.8/82.6

05-MON-101-80.7/85.6

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

05-MON-101-98.8/101.3

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-28.6/87.3

05-MON-146-/1.5

05-MON-183-.8/1.9

Cnty Rt Pm

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-0L2304

05-480624

05-447804

05-0E0124

05-0M7204

05-0G7704

05-0L4604

05-0L4504

05-0M8404

05-460704

05-282814

05-0H9204

05-0F5704

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

05-0C9024

05-0J1904

05-0K2404

05-0P8104

05-0K3204

Contract

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-166-26.0/0

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

05-SCR-1-8.0/17.5

05-SCR-1-34.2/34.5

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

Cnty Rt Pm

57
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57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

Page
Statement of Ongoing Contracts - Index



05-0P7904

05-0Q8804

05-0Q8904

05-330714

05-0N4404

05-0F9804

05-0Q2504

05-485624

05-485614

05-402804

05-0C1104

05-0R7704

05-0H1904

05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

06-0J4804

06-0K9104

06-0H3804

06-0G4204

06-0J4104

Contract

05-SCR-129-.5/L.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

05-SLO-46-5.3/7.8

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

06-FRE-5-48.6/65.8

06-FRE-33-39.8/42

06-FRE-41-20.0/32.2

06-FRE-41-22.1/0

06-FRE-99-7.4/11.1

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

64

64

64
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06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-480504

06-0K2104

06-420504

06-478904

06-342344

06-0F2004

06-342444

06-342434

06-0J4604

06-0C8004

06-462904

06-460704

06-0K4004

06-0K7204

06-0K6604

06-0K6904

Contract

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.1/T60.3

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

06-KER-5-6.3/10.1

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-15.1/0

06-KER-14-16.3/26.6

06-KER-14-37.1/46.2

06-KER-33-40.3/45.5

Cnty Rt Pm

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68
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06-0J4404

06-0F7404

06-0K7404

06-0K6804

06-0K6704

06-0J4004

06-0H2804

06-0H9004

06-0K4904

06-0E6004

06-0A5104

06-0K6104

06-0J3704

06-463004

06-0H4004

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

06-322104

Contract

06-KER-33-45.5/54.8

06-KER-33-54.5/59

06-KER-41-/5

06-KER-43-25.1/38.8

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-46-35.6/35.8

06-KER-46-37.5/46

06-KER-58-138.8/0

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

Cnty Rt Pm

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71
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06-0F0104

06-426304

06-430104

06-0J3804

06-473304

06-0K6504

06-0K7104

06-0H2704

06-0C0304

06-0C7204

06-0C7104

06-0K9304

06-0A4004

06-0E1004

06-0K7004

06-293304

06-0K2304

06-407214

06-416104

06-0J5004

06-307004

06-431704

Contract

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-204-4.6/5.1

06-KER-395-/8.7

06-KER-5724-/0

06-KIN-33-8.0/12

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-4.5/5.3

06-MAD-41-6.9/0

06-MAD-41-8.3/0

06-MAD-41-9.3/11.4

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-49-1.4/9.2

06-MAD-99-19.6/22.6

06-MAD-99-/.9

06-MAD-145-8.8/9.1

06-MAD-145-.8/6.8

06-MAD-152-/15.3

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

Cnty Rt Pm

71

72
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72

72

73

73
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73
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73
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74
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74

74
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75
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75
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06-388214

06-0K9204

07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-4S9104

07-4S5404

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-4J1804

07-119734

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

07-0P7904

Contract

06-TUL-99-30.1/31

06-TUL-99-/18.4

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-34.4/34.4

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-25.5/29.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.6/0

Cnty Rt Pm

75

75

76
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76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-193104

07-2266A4

07-0510C4

07-235504

07-2X3004

07-1X6204

07-168004

07-4S2404

07-2267A4

07-222224

07-166814

07-166824

07-4S1704

07-4L5604

07-117074

07-2Y4104

07-3Y2304

07-4S3504

07-4T0204

07-2Y4904

07-231204

07-224804

Contract

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-27-14.8/17

07-LA-39-30.6/30.6

07-LA-47-.9/2

Cnty Rt Pm
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79

79

80

80

80

80

80

80

81

81

81

81

81

81
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82

82

82

82

82

83
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07-2X1704

07-265004

07-4S2304

07-3Y5004

07-2Y9104

07-1294V4

07-243904

07-4L8004

07-4H3304

07-4L8604

07-2X2204

07-1Y6504

07-2X3204

07-2X5304

07-180004

07-2Y4604

07-4T0004

07-4K1504

07-4T1704

07-4L9304

07-4C0604

07-250104

Contract

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-4.6/4.6

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-/30.5

07-LA-71-/2

07-LA-72-5.5/6.7

07-LA-90-1.0/3.1

07-LA-91-9.8/9.9

07-LA-91-9.8/10

07-LA-91-10.6/13.4

07-LA-91-11.5/12.5

07-LA-91-17.8/18.8

07-LA-91-15.4/20.5

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-103-.1/.9

07-LA-103-1.8/2.3

07-LA-105-5.7/5.7

Cnty Rt Pm
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84

84

84

84
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85

85

85

85
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07-178504

07-4S7204

07-4L9404

07-4E1804

07-3Y2104

07-4L9604

07-4L7904

07-243504

07-2Y5904

07-3Y2804

07-188504

07-182704

07-182604

07-2Y8504

07-3Y4904

07-239614

07-127214

07-127234

07-4S2704

07-3Y2704

07-228104

07-231404

Contract

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-8.4/15.8

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

07-LA-118-2.4/5.9

07-LA-126-/5.6

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-242704

07-243304

07-4S9004

07-4L9904

07-129934

07-172174

07-1264F4

07-3Y3904

07-3Y4304

07-4S7904

07-3Y2604

07-1178U4

07-2X3504

07-243604

07-244404

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

07-2Y4804

07-4S9904

Contract

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-19.8/23.3

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-210-/6

07-LA-213-3.4/8

07-LA-213-7.9/0

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-201604

07-1P8104

07-3Y4804

07-1X8904

07-115454

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-3Y0904

07-4M5604

07-2Y6304

07-234204

07-4E1704

07-223804

07-246904

07-1X3104

07-116794

07-1P3804

07-1189A4

07-1189G4

Contract

07-LA-5707-/0

07-LA-5727-/0

07-VEN-1-9.8/14.2

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-32.0/32.5

07-VEN-118-32.0/33

07-VEN-118-21.8/21.8

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-4L4304

07-1189F4

08-0K5004

08-1A9904

08-0K1804

08-0L9604

08-472304

08-0L6704

08-0K6804

08-0L7304

08-452204

08-0J7104

08-0L6304

08-0L2504

08-0L2604

08-0H1904

08-0J0604

08-474104

08-0K7404

08-456614

08-434304

08-0C1904

Contract

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

08-RIV-10-60.9/74

08-RIV-10-/8.2

08-RIV-10-25.1/44.5

08-RIV-10-90.9/93.6

08-RIV-15-33.2/38.3

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-60-.4/8.4

08-RIV-79-34.5/0

08-RIV-79-16.6/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-91-.6/1.2

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

Cnty Rt Pm

97

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101
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08-0L5604

08-0L8604

08-0C7414

08-453104

08-0L6804

08-0C4004

08-0E9904

08-0H7604

08-0C5904

08-0E5004

08-384204

08-0F3404

08-0G7404

08-0H7904

08-0F7704

08-0G4104

08-0C8104

08-333904

08-492904

08-4393U4

08-0K7604

08-472214

Contract

08-RIV-215-22.5/38

08-RIV-215-43.9/45.3

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

08-RIV-243-1.1/13.3

08-RIV-243-13.8/13.9

08-SBD-10-17.6/0

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-24.0/33.6

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-28.9/40.4

08-SBD-15-/3.8

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-0K8704

08-0K6204

08-0L9204

08-227004

08-0E6104

08-0J6704

08-0L2804

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

08-486304

08-0C5104

08-0C0804

08-0G6104

08-0E1104

08-482604

08-0H6504

08-0L7504

08-449714

08-259604

Contract

08-SBD-18-18.8/25.8

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-12.4/0

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-0L3104

08-0F7804

08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

08-0L9404

08-0K6104

08-0K8004

08-0K7904

08-3770U4

08-479504

08-0K7804

08-0H2824

09-339304

09-339104

09-339404

09-339504

09-318104

09-339704

09-2144U4

Contract

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-247-22.1/38.6

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-395-68.0/72

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5730-/0

09-INY-6-/4

09-INY-168-20.5/36

09-INY-168-36.5/54.7

09-INY-178-48.6/60

09-INY-190-87.6/88.3

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

Cnty Rt Pm

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

112

112

112

112

112

112
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09-214614

09-258014

09-316604

09-336604

09-295204

09-339204

09-304104

09-280104

09-269014

10-0N1404

10-444204

10-0S4904

10-0S8204

10-049954

10-499804

10-0S4704

10-0S4404

10-0E4204

10-362504

10-0S4104

10-0N9004

10-0F6504

Contract

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-INY-395-8.5/11.8

09-MNO-108-9.8/15.1

09-MNO-167-1.8/0

09-MNO-395-12.6/36.1

09-MNO-395-95.2/95.4

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-5.6/0

10-AMA-49-7.0/11

10-AMA-88-29.5/0

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

10-CAL-4-40.1/40.6

10-CAL-4-21.1/23.4

10-CAL-49-20.5/30.9

10-MER-59-14.1/0

10-MER-59-22.6/23.3

Cnty Rt Pm

113

113

113

113

113

113

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116
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10-1A0704

10-482314

10-0N1704

10-414814

10-0L5804

10-0J8104

10-0Q5504

10-0S4004

10-0N2604

10-0C1504

10-0N4104

10-0N2704

10-0N2504

10-0U3304

10-0S2804

10-0Q8904

10-499004

10-0L9504

10-0G3204

10-0G7604

10-0N8404

10-0N9104

Contract

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-18.5/0

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MER-140-/0

10-MER-152-/13.2

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-.3/6.4

10-SJ-5-3.3/49.2

10-SJ-5-25.6/26.1

10-SJ-5-12.9/12.9

10-SJ-5-13.8/25.4

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-3.8/4.9

10-SJ-88-13.8/16.4

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

Cnty Rt Pm

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120
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10-0N3904

10-3A6304

10-0N4004

10-0S4304

10-300164

10-0N1304

10-0G2004

10-0S4604

10-0N2804

10-0F7204

10-2A7704

10-0F7304

10-0K7004

10-3A7404

10-0L7204

10-0J9004

10-3A6504

10-0A8704

10-0S4504

10-0N9904

10-0M2404

10-0G7504

Contract

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-/3.2

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-4-1.6/0

10-STA-33-17.8/27.1

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-20.1/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

10-TUO-49-20.4/0

10-TUO-108-64.5/0

10-TUO-120-3.5/6.9

Cnty Rt Pm

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124
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11-068024

11-296004

11-295704

11-167884

11-288104

11-295804

11-277904

11-256204

11-276614

11-0786U4

11-2358U4

11-290904

11-284804

11-291104

11-065104

11-291304

11-239604

11-239504

11-286404

11-291604

11-294404

11-291404

Contract

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-8-96.3/96.8

11-IMP-78-12.1/15.2

11-IMP-86-4.4/4.7

11-IMP-86-7.6/8

11-IMP-98-1.5/22

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-16.2/19.7

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-54.9/0

11-SD-8-9.3/9.8

11-SD-15-.4/19.6

11-SD-15-1.8/6.9

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128
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11-293804

11-2T0924

11-2T0934

11-080944

11-260714

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

11-2T0914

11-2T0824

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

11-2T0104

11-2T0004

Contract

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

Cnty Rt Pm

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131
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11-296304

11-277704

11-261714

11-003504

11-176424

11-296404

11-276414

11-296804

11-2910U4

11-295504

11-256504

11-276204

11-091824

11-288804

11-264804

11-281604

11-281504

12-0J7004

12-0G5304

12-0J2404

12-0F8204

12-0E0704

Contract

11-SD-78-9.9/10.5

11-SD-79-20.2/35.3

11-SD-94-1.5/13.4

11-SD-94-8.3/8.7

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-94-11.3/13.8

11-SD-125-9.6/T20.8

11-SD-163-.6/7

11-SD-163-.7/2.5

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

11-SD-5702-/0

11-SD-5703-/0

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

Cnty Rt Pm

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

135

135

135

135
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12-0A7304

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

12-0J7204

12-0J7104

12-075604

12-0J2704

12-0J0004

12-0J0104

12-0J8604

12-0G2704

12-0J8304

12-0J0904

12-056214

12-0H3904

12-0J6004

12-1072C4

12-0J7404

12-0J8404

Contract

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-10.3/19.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-73-12.5/12.5

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-90-5.1/8.1

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

12-ORA-91-13.6/18.1

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

Cnty Rt Pm

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

138

139

139
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12-075704

12-0J3104

12-0J9904

12-0J9704

12-0J2604

12-0J5204

12-0J9804
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12-0G2204

Contract

12-ORA-405-3.7/6.4
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12-ORA-405-9.0/10.8

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-16.5/17.9
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12-ORA-605-/1.6
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01District

 $300,107,257  $192,233,418

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $58,922,774

 $98,311,021

 $35,191,933

 $90,076,844

 $17,604,684

 Bid + CCO

 $11,513,490

 $80,386,398

 $18,551,715

 $75,336,206

 $6,445,609

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



02

03

04

District

District

District

 $203,494,043

 $848,145,441

 $93,444,443

 $413,437,516

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

Category

Category

Category

 $29,152,430

 $12,748,905

 $64,987,873

 $50,517,458

 $902,584

 $45,184,792

 $196,297,183

 $87,282,053

 $102,027,216

 $140,687,292

 $321,851,697

 $105,333,206

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $13,537,977

 $10,357,298

 $40,202,554

 $26,666,179

 $21,677

 $2,658,759

 $150,272,144

 $68,872,332

 $51,722,193

 $47,202,022

 $95,368,825

 $90,069,917

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-



04

05

06

District

District

District

 $3,597,586,172

 $206,549,017

 $2,063,084,224

 $106,792,723

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $163,596,954

 $512,242,803

 $2,041,495,746

 $4,703,513

 $770,213,950

 $26,021,553

 $23,840,869

 $110,714,440

 $2,596,457

 $43,375,697

 $14,873,886

 $11,362,308

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $107,012,271

 $318,247,366

 $1,006,447,923

 $3,378,995

 $537,927,753

 $14,105,140

 $22,256,494

 $57,037,941

 $497,184

 $12,895,964

 $3,588,442

 $10,733,769

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-

-ER-

-I-

-F-



06

07

08

District

District

District

 $269,081,814

 $1,238,926,067

 $159,480,814

 $764,915,065

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $21,701,006

 $175,124,426

 $46,020,189

 $112,894,773

 $401,305,600

 $30,715,923

 $286,880,180

 $133,650,009

 $273,479,581

 $235,477,476

 $47,114,946

 $77,347,662

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $10,484,619

 $126,870,802

 $7,803,183

 $102,203,559

 $324,883,637

 $23,463,938

 $187,578,597

 $11,135,577

 $115,649,757

 $139,922,277

 $18,741,651

 $36,342,156

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-I-

-S-

-SH-



08

09

10

11

District

District

District

District

 $473,416,260

 $105,660,774

 $236,756,579

 $276,500,444

 $70,870,001

 $181,461,654

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

Category

 $113,476,176

 $14,712,686

 $79,869,734

 $11,078,354

 $96,928,906

 $9,537,966

 $116,099,835

 $14,189,873

 Bid + CCO

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $81,494,360

 $15,021,356

 $53,327,389

 $2,521,256

 $90,325,173

 $5,440,802

 $78,551,125

 $7,144,553

 Work Comp

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-SH-

-F-

-S-

-SH-



11

12

District

District

 $896,239,676

 $271,587,539

 $497,813,827

 $204,075,708

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

Category

 $205,515,575

 $30,467,031

 $327,889,502

 $1,849,261

 $330,518,306

 $4,861,375

 $198,869,055

 $31,647,813

 $36,209,295

 Bid + CCO

 Bid + CCO

 $162,462,561

 $8,706,579

 $188,639,783

 $674,026

 $137,330,878

 $4,248,510

 $150,518,797

 $18,490,801

 $30,817,601

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-S-

-SH-

-ER-

-I-

-F-

-SH-

 $904,405,903

Bid + CCO

 $666,305,386

Work Comp
FEDERAL AID (INTERSTATE)

 Category
-I-
Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

11

10

12

02

01

08

09

District

 $6,944,164

 $21,672,540

 $434,424

 $229,937

 $1,042,911

 $1,045,993

 $9,080,184

 $2,253,992

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

 $5,024,109,836 $8,647,550,639

 $2,023,202,596

 $233,778,670

 $940,946,653

 $1,071,750,795

 $3,473,466,022

Bid + CCO

 $1,038,058,497

 $91,043,664

 $579,652,593

 $803,343,263

 $1,845,706,434

Work Comp

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



07

06

04

03

District

 $3,046,816

 $941,164

 $3,201,170

 $9,888,783

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $59,782,080
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